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වයාපෘති කළමනාකරණ හා අධීක්ෂණ දෙපාර්තදේන්තුව 

මුෙල්, ක්රමසේපාෙන සහ ආර්ික සංවර්ධන අමාතයාංශය

 

සංවර්ධන ආයයෝජනයන්හි ප්රතිඵල, අයේක්ෂිත කාලය තුළ ජනනය කිරීයේ අරමුණින්හ, 

වයාපෘති කළමනාකරණ හා අධීක්ෂෂණ යෙපාර්තයේන්හතුව විසින්හ මහා පරිමාණ සංවර්ධන 

වයාපෘතිවල ප්රගතිය සමායලෝචනය කිරීම තුළින්හ එළඹි  නිරීක්ෂෂණ හා යයෝගය නිර්යේශ, 

සුදුසු ප්රතිපත්තතිමය හා උපායමාර්ික තීරණ ගැනීම සඳහා කාර්තුමය වශයයන්හ අමාතය 

මණ්ඩලය යවත ඉදිරිපත්ත යකයර්. ඒ අනුව, එක්ෂ එක්ෂ යර්ඛීය අමාතයාංශ විසින්හ වාර්තා කරන 

ලෙ සංවර්ධන වයාපෘතීන්හි කාර්යයසාධන යතාරතුරු හා ෙත්තත මත පෙනේව සකස් කළ 

2024 වර්ෂයේ යතවන කාර්තුව ෙක්ෂවා වූ එම වයාපෘතීන්හි සමුච්චිත ප්රගතිය යමම වාර්තාව 

මින්හ ඉදිරිපත්ත කර ඇත. 
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හැඳින්ීම  

2024 යතවන කාර්තුව අවසන්හ වන විට ක්රියාත්තමක යවමින්හ පැවති මහා පරිමාණ සංවර්ධන වයාපෘති 225 ක 

ප්රගතිය යමම සමායලෝචනය සඳහා සැලකිල්ලට ගන්හනා ලදී. නිවාස 10,000ක්ෂ ඉදිකිරීයේ ඉන්හදියානු ආධාර 

වයාපෘතිය යමම වයාපෘති සමුච්චඡයට 2024 යතවන කාර්තුව තුළ දී අලුතින්හ එකතුවීම මත මහා පරිමාණ 

සංවර්ධන වයාපෘති සංඛ්යාව 225 ක්ෂ වී ඇත.  2007 වර්ෂයේ සිට 2013 වර්ෂය ෙක්ෂවා කාලය තුළ ආරේභ 

කර විවිධ යහ්තූන්හ මත නිමැවුේ/ප්රතිලාභ ජනනය කළ යනාහැකිව තවදුරටත්ත ක්රියාත්තමක වයාපෘති 12ක්ෂ යමම 

වයාපෘති සමුච්චඡය තුළ පවතී. එයමන්හ ම, මහා පරිමාණ සංවර්ධන වයාපෘති 105 ක්ෂ 2024 යෙසැේබර් මස 

අවසන්හ වන විට නිම කිරීමට සැලසුේ කර ඇත.  

සමායලෝචනයට භාජනය යකයරන වයාපෘති  සමුච්චඡයයි මුළු ඇස්තයේන්හතුගත වටිනාකම රුපියල් 

ට්රිලියන 3.6ක්ෂ වන අතර, එ්වායයි වැඩ නිමකිරිම සඳහා තවදුරටත්ත යවන්හ කළ යුතු ප්රතිපාෙනය රුපියල් 

ට්රිලියන 1.6ක්ෂ පමණ යේ. යමම වයාපෘති සමුච්චඡයයන්හ වයාපෘති 14ක්ෂ හැර අයනක්ෂ වයාපෘති සියල්ල 2026 

වර්ෂය නිමවන විට අවසන්හ කළ යුතුව ඇත. එයස් 2026 වර්ෂය නිම වන විට යමම වයාපෘතිවල වැඩ 

නිමකිරීමට නේ තවත්ත රුපියල් ට්රිලියන 1.3ක්ෂ  පමණ අවශය යේ.  

වියශ්ෂයයන්හ ම, යමම මහා පරිමාණ සංවර්ධන වයාපෘති සමුච්චඡය තුළ 2007 වර්ෂයේ හා ඉන්හ පසුව ආරේභ 

කළ යගාඩනැිලි ඉදිකිරීයේ වයාපෘති 39ක්ෂ පවතින අතර, ඒවායයි මුළු ඇස්තයේන්හතුගත පිරිවැය රුපියල් 

බිලියන 346 ක්ෂ පමණ යේ. යේ ෙක්ෂවා යමම වයාපෘති සඳහා ෙරා ඇති වියෙම රුපියල් බිලියන 210 කි. යමම 

වයාපෘතිවලින්හ වයාපෘති 29 ක්ෂ 2024 වර්ෂය අවසන්හ වන විට නිමකිරීමට සැලසුේ කර ඇත.  

 

2024 දතවන කාර්තුව අවසන් වන විට මූලය උපදයෝජනය  

යේ වන විට ක්රියාත්තමක මහා පරිමාණ සංවර්ධන වයාපෘති 225 යවනුයවන්හ 2024 වර්ෂය සඳහා යවන්හ කර 

ඇති ප්රතිපාෙනය ෙළ වශයයන්හ රුපියල් බිලියන  700 කි. 2024 යතවන කාර්තුව අවසන්හ වන විට එම 

ප්රතිපාෙනයයන්හ වියෙේ ෙැරීමට අයේක්ෂිතව තිබු මුෙල ආසන්හන වශයයන්හ රුපියල් බිලියන 506ක්ෂ වන අතර 

සතය වශයයන්හ ම වියෙේ කර ඇත්තයත්ත රුපියල් බිලියන 275ක්ෂ පමණි. එය 2024 වර්ෂයේ ප්රතිපාෙනයයන්හ 

39%ක ප්රගතියකි. මහා භාණ්ඩාගාරයේ අක්ෂමුෙල් ලබාදීම සේබන්හධව ප්රමාෙවීමක්ෂ සිදුයනාවන බැවින්හ, 

වයාපෘතිවල ක්රියාකාරකේ අයේක්ෂිත පරිදි ක්රියාත්තමක යනාවීම මත යගවීේ කිරීම සඳහා බිල්පත්ත ඉදිරිපත්ත 

යනාවිම යමම වියෙේ අඩුවීමට යහ්තු වී ඇති බව නිරීක්ෂෂණය යකයර්. යකයස්වුව ෙ, 2024 යතවන කාර්තුව 

අවසන්හ වන විට අතැති බිල්පත්ත රුපියල් බිලියන 44ක්ෂ යලසට  වාර්තා වී ඇත. 
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මූලයන මූලාශ්රය 

 
වයාපෘති 
ගණන 

2024 
ප්රතිපාෙන 

(රු.බි.) 

2024.09.30 දිනට 

මූලය 
ඉලක්කය 
(රු.බි.) 

සතය 
වියෙම 
(රු.බි.) 

මූලය 
ප්රගතිය (%) 

අතැති 
බිල්පත් 
(රු.බි.)  

යේශීය අරමුෙල් 114 182.83 109.78 79.18 72.1 5.37 

යේශීය ණය 04 3.05 1.9 0.17 8.9 4.5 

වියේශීය ණය 83 477.66 374.18 191.78 51.2 33.65 

වියේශීය ප්රොන 24 38.27 21.36 5.36 25.0 0.82 

එකතුව 225 701.81 507.22 276.49 54.5 44.34 

 

2024 දතවන කාර්තුව අවසන් වන විට ද ෞතික ප්රගතිය 

2024 තුන්හවන කාර්තුව අවසන්හ වන විට වැඩ නිමකර ඇති වයාපෘති ගණන 12 කි. වියේශ ණය වාරික 

අත්තිටුවීම යහ්තුයවන්හ වැඩ අත්තිටුවා ඇති වයාපෘති 08ට අමතරව, සමායලෝිත කාර්තුව තුළ කිසිඳු 

යභෞතික ප්රගතියක්ෂ අත්තකරයගන යනාමැති වයාපාති 61ක්ෂ පවතින බව ෙ නිරීක්ෂෂණය යකයර්. යමයින්හ 

වයාපෘති 33ක්ෂ ම යේශීය අරමුෙල් මත ක්රියාත්තමක වන පානීය ජල සේපාෙන වයාපෘති යේ. 

 

2024 යතවන කාර්තුව අවසන්හ වන විට 90% කට වඩා යභෞතික ප්රගතිය අත්තකරයගන ඇති වයාපෘති 38ක්ෂ 

පවතින අතර එයින්හ වයාපෘති 35ක්ෂ 2024 වර්ෂය තුළ නිමකිරීමට යයෝජිතව පවතින වයාපෘති යේ.  වාරිමාර්ග, 

පළාත්ත පාලන, අධයාපන, බලශක්ෂති, ජලසේපාෙන සහ ප්රවාහන යන ක්ෂයෂ්ත්රයන්හට අොළ වන එම 

වයාපෘතීන්හයගන්හ අයේක්ෂිත ප්රතිලාභ කඩිනමින්හ මහජනතාව යවත ලබාදීම සඳහා ඒවායයි වැඩ නියමිත 

පරිදි නිමකිරීමට අවශය පියවර ගැනීමට වයාපෘති කළමනාකරණ බලධාරීන්හ ක්රියාකළ යුතු බව නිරීක්ෂෂණය 

යකයර්. එයමන්හ ම, නව රාජය ආයයෝජන සඳහා මූලය අවකාශය සලසාගැනීමට  යමම වයාපෘති කඩිනමින්හ 

නිමකිරීමට කටයුතු කිරීම ෙ අතයාවශය කරුණකි. 90% කට වඩා වැඩි යභෞතික ප්රගතියක්ෂ යපන්හනුේ කර 

ඇති වයාපෘති සඳහා 2024 වර්ෂයට යවන්හ කර ඇති ප්රතිපාෙනය රුපියල් බිලියන 96ක්ෂ පමණ වුවත්ත යතවන 

කාර්තුව අවසන්හ වන විට ෙරා ඇති වියෙම ෙළ වශයයන්හ රුපියල් බිලියන 27ක්ෂ (28%) පමණ යේ.  

වගුව 02:   වයාපෘතිවල ප්රගති මට්ටේ අනුව වර්ීකරණය  

ප්රගති මට්ටම (%) නිම කළ  99-90 89-80 79-70 69-60 59-50 49-40 40 ට අඩු 

වයාපෘති සංඛ්යාව 12 38 27 19 22 11 16 80 
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සංවර්ධන වයාපෘතිවල සමායලෝිත කාර්තුයවි යභෞතික ප්රගතිය, සමුච්චිත යභෞතික ප්රගතිය, වයාපෘති 

කාල කළමනාකරණය, අවොනේ/ගැටළු හඳුනා ගැනීම සහ නිරාකරණයට යගන ඇති ක්රියාමාර්ග යනා දී 

කරුණු විශ්යල්ෂණය කර  කාණ්ඩගත කර වයාපෘති කාර්සාධනය සඳහා වර්ණ යක්ෂත ලබා දී ඇත. යර්ඛීය 

අමාතයාංශ අනුව මහා පරිමාණ සංවර්ධන වයාපෘතිවල 2024 වර්ෂයේ යතවන කාර්තුව වන විට පැවති 

ප්රගතිය ඇමුණුම A ි ෙක්ෂවා ඇති අතර, එි සාරාංශය වගු අංක 03 ි ෙක්ෂවා ඇත. 

වගුව 03 - ප්රගති කාණ්ඩ අනුව වයාපෘති වර්ීකරණය 

ප්රගති කාණ්ඩය 
වර්ණ 
දක්තය 

වයාපෘති 
ගණන 

2024 වර්ෂය තුළ වැඩ අවසන්හ කළ  12 

ඉතා සාර්ථකව ක්රියාත්තමක වන  11 

යහාඳින්හ ක්රියාත්තමක වන  20 

මැදිහත්තවීේ තුළින්හ අයේක්ෂිත ප්රගතිය අත්තකරගත හැකි  27 

වියශ්ෂ අවධානය යයාමුවිය යුතු  63 

තීරණාත්තමක වයාපෘති  80 

වියේශ ණය අරමුෙල් තාවකාලිකව අත්තිටුවා ඇති  10 

තාවකාලිකව අත්තිටුවා ඇති වයාපෘති  02 

එකතුව 225 

 

තවෙ, 2024 යතවන කාර්තුව අවසන්හ වන විට නිමකර ජනතාව යවත ප්රතිලාභ ලබාදීමට සැලසුේ කළ 

වයාපෘති ගණන 67ක්ෂ වුවත්ත වයාපෘති 11 ක පමණක්ෂ වැඩ අවසන්හ කර ඇත. යමයලස සැලසුේ කළ, එයහත්ත 

වැඩ අවසන්හ යනාවු වයපෘති අතර අධයාපන, ජලසේපාෙන, බලශක්ෂති, යසෞඛ්ය, වාරිමාර්ග, මහාමාර්ග, හා 

වරාය ආදී සෑම ක්ෂයෂ්ත්රයක ම වයාපෘති පවතින බව නිරීක්ෂෂණය යකයර්.  

 

වැඩ අවසන්හ යනාකළ වයාපෘති අතුරින්හ වයාපෘති 43 ක්ෂ ම කාල දිගු ලබායගන ඇති අතර, තවත්ත වයාපෘති 12 

ක අනුමත කාලය අවසන්හ වී ඇතත්ත කාලදිගු ලබා යනායගන ක්රියාත්තමක තත්තත්තවයේ පවතී. එම වයාපෘතිවල 

වගුව 04-  2024 දතවන කාර්තුව අවසාන වන විට නිම කිරීමට සැලසුේ කළ වයාපෘතිවල 

වර්තමාන ප්රගතිය 

 

ප්රගති 
මට්ටම (%) නිම කළ   99-90 89-80 79-70 69-60 59-50 49-40 40 ට අඩු එකතුව 

වයාපෘති 
සංඛ්යාව 

11 20  07 04  05  04  05  11 67  
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වැඩ අවසන්හ කරන දිනයන්හ ඒ අනුව නිශ්ිතව සඳහන්හ කළ යනාහැකි බව නිරික්ෂෂණය කරන අතර ඒ සඳහා 

ප්රායයෝික වන නිශ්ිත දිනයන්හ තීරණය කර අොළ අධිකාරීත්තවයන්හ යවතින්හ ඒ සඳහා අනුමැතිය ලබා ගැනීම 

වයාපෘති ක්රියාත්තමක කරන බලධාරීන්හයේ වගකීම යේ. යමි දී තවත්ත එක්ෂ වයාපෘතියක්ෂ පමණක්ෂ අනුමත 

කාලය තුළ ක්රියාත්තමක වුව ෙ එම කාලය ෙ 2024 සැේතැේබර්  මාසයයන්හ අවසන්හ වන අතර එම වයාපෘතියේ 

සමුච්චිත යභෞතික ප්රගතිය 44%ක්ෂ පමණ මට්ටමක පවතී. යමයස් විධිමත්ත කාල රාමුවක්ෂ යනාමැතිවීම 

යහ්තුයවන්හ ප්රතිපාෙන යවන්හ කිරීයේ දී හා අවශය අමුද්රවය හා ශ්රමය තීරණය කිරීයේ දී  නිවැරදි 

පුයරෝකථනයක්ෂ සිදුකළ යනාහැකි බව තවදුරටත්ත නිරීක්ෂෂණය යකයර්. 

 

වගුව 05 – 2024 වර්ෂදේ දහෝ ඊට දපර නිමකිරීමට සැලසුේ කළ වයාපෘති අතරින් 80%කට වඩා වැඩි 

ද ෞතික ප්රගතියක් ෙක්වන වයාපෘති 

නිම කිරීමට අදේක්ිත කාලය 
ප්රගති මට්ටම (%) 

එකතුව 
80-85 86-90 91-95 96-100 

2024 වර්ෂයට යපර නිම කිරීමට නියමිතව 

තිබූ වයාපෘති 
01 02 04 04 11 

2024 ජනවාර්-මාර්තු 01 01 00 02 04 

2024 අයේල් - ජූනි 01 03 01 01 06 

2024 ජූලි - සැේතැේබර් 00 01 02 03 06 

2024 ඔක්ෂයතෝබර් - යෙසැේබර් 08 06 07 06 27 

එකතුව 11 13 14 16 54 

 

තවෙ, 2024 වර්ෂය තුළ යහෝ ඊට යපර නිමකිරීමට සැලසුේ කළ වයාපෘතිවලින්හ 80% කට වඩා වැඩි යභෞතික 

ප්රගතියක්ෂ අත්තකරගත්ත වයාපෘති යවනුයවන්හ 2024 වර්ෂයට යවන්හ කර ඇති ප්රතිපාෙනය රුපියල් බිලියන 

157ක්ෂ වන අතර, ඒවායයි මුළු ඇස්තයේන්හතුගත මුෙල අනුව වැඩ නිමකිරීම සඳහා තවදුරටත්ත අවශය 

ප්රතිපාෙනය රුපියල් බිලියන 93.7 කි. ෙැනට ක්රියාත්තමක අයනකුත්ත වයාපෘති සඳහා ප්රමාණවත්ත ප්රතිපාෙන 

යවන්හ කළ යුතු බැවින්හ, යමම ප්රතිපාෙනය 2025 වර්ෂයේ දී යවන්හ කර දීම අභියයෝගයක්ෂ  විය හැකිය. 

යකයස්යවතත්ත, නව රාජය ආයයෝජන සඳහා මූලය අවකාශය සලසා යෙනු  පිණිස වසර ගණනාවකට යපර 

ආරේභ කරන ලෙ යමම වයාපෘතිවල වැඩ කඩිනමින්හ නිමකිරීයේ අවශයතාවයක්ෂ පවතින බව අවධාරණය 

යකයර්.  
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ගැටළු හා විසඳුේ 

මහා පරිමාණ සංවර්ධන වයාපෘතිවල ක්රියාකාරීත්තවයට සෘණාත්තමකව බලපාන ලෙ පැවැති අර්බුධකාරී 

ආර්ික තත්තත්තවය යේ තරමක්ෂ දුරට පහව යගාස් ඇතත්ත සමස්තයක්ෂ යලස වයාපෘති කාර්යසාධනයයි 

සැලකියයුතු වර්ධනයක්ෂ යපන්හනුේ යනාකරයි. වයාපෘතිවල ප්රගතිය අයේක්ෂිත පරිදි අත්තකර යනාගැනීමට 

ප්රධාන වශයයන්හ බලපා ඇති යහ්තු සේබන්හධයයන්හ යතාරතුරු වගු අංක 06ි ෙක්ෂවා ඇත.  

 

අමාතයාංශ යල්කේවරුන්හයේ මට්ටමින්හ විසඳිය යනාහැකි වයාපෘති ගැටළු නිරාකරණයට මැදිහත්තවීමක්ෂ හා 

සේබන්හධීකරණයක්ෂ සඳහා පිිටුවා ඇති ජාතික යමයහයුේ මැදිරිය ක්රියාකාරීව වයාපෘති ගැටළු නිරාකරණය 

සඳහා අඛ්ණ්ඩව පහසුකේ සලසනු ලැයේ.  

ඉහත වගුයවි ෙැක්ෂයවන ගැටළු ෙ යහ්තුයවන්හ 2024 යතවන කාර්තුව අවසාන වන විට නිම කිරීමට සැලසුේ 

කළ ෙ වැඩ අවසන්හ යනාවූ වයාපෘති අතුරින්හ වයාපෘති 32 ක්ෂ ම  2024 යතවන කාර්තුව තුළ අත්තකරයගන ඇති 

යභෞතික ප්රගතිය 1%ට වඩා අඩු බව නිරීක්ෂෂණය යකයරන අතර, එම අඩු ප්රගතිය ෙක්ෂවන වයාපෘතිවලින්හ 25 

ක්ෂ ම 2011-2019 කාලය තුළ අරඹන ලෙ වයාපෘති යේ. යමවැනි තත්තත්තවයක්ෂ තුළ යමම වයාපෘති තවදුරටත්ත 

ප්රමුඛ්තාව දී ක්රියාත්තමක කළ යුතු වයාපෘති ෙ යන්හන පිළිබඳව අධයයනයක්ෂ සිදු කළ යුතු බවට නිරීක්ෂෂණය 

යකයර්. ඒ අනුව, ෙැනට ක්රියාත්තමක මහා පරිමාණ සංවර්ධන වයාපෘතීන්හි පවතින විවිධ ගැටළු හා ඒවායයි 

ක්රියාකාරීත්තවය සේබන්හධයයන්හ විධිමත්ත අධයයනයක්ෂ සිදුකර ඉදිරි ක්රියාකාරීත්තවය සේබන්හධයයන්හ තීරණයක්ෂ 

වගුව 06 - වයාපෘති ක්රියාකාරීත්වයට බලපා ඇති කරුණු 

# ගැටළුව වයාපෘති සංඛ්යාව 

01 යතවන පාර්ශවීය අනුමැතීන්හ ලැබීයේ ප්රමාෙයන්හ  26 

02 යකාන්හත්රාත්තකරුවන්හයේ ඌණ කාර්යසාධනය 40 

03 උපයේශකවරුන්හයේ ඌණ කාර්යසාධනය 06 

04 ප්රතිපාෙන ප්රමාණවත්ත යනාවීේ/අග්රිම ලැබීයේ ප්රමාෙයන්හ 48 

05 ඉඩේ අත්තපත්ත කර ගැනීයේ ප්රමාෙයන්හ 11 

06 ප්රසේපාෙන ක්රියාවලිය ආශ්රිත ප්රමාෙයන්හ 24 

07 විෂය පථය යවනස්වීේ 10 
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ගත යුතු බව යපනීයන බැවින්හ, මහජනතාව යවත ප්රාේධන ආයයෝජනයයි ප්රතිලාභ කාලීනව ලබා දීමට 

අවශය පියවර ගැනීම සඳහා පහත සඳහන්හ නිර්යේශ යයෝජනා යකයර්.  

නිර්දේශ  

01. ෙැනට ක්රියාත්තමක මහා පරිමාණ සංවර්ධන වයාපෘති යවනුයවන්හ 2025 අයවැය ප්රතිපාෙන යවන්හ 

කිරීමට ප්රථම යමම වයාපෘතිවල වර්තමාන තත්තත්තවය, පවතින ගැටළු, වයාපෘතියේ ප්රමුඛ්තාව, 

අයේක්ෂිත ප්රතිලාභ, ප්රතිපාෙන සීමාවන්හ හා වැඩ නිමකිරීම සඳහා තවදුරටත්ත ගතවන කාලය යනාදී 

කරුණු සවිස්තරාත්තමකව සලකා බලා අමාතයාංශ මට්ටමින්හ යමම වයාපෘති නැවත යපළගැස්වීම හා 

නව ප්රාේධන වයාපෘති සඳහා ප්රතිපාෙන යවන්හ කිරීමට ඉඩ සැලයසන පරිදි යමම වයාපෘතිවල 

ප්රමුඛ්තාව හා ප්රතිලාභවල ප්රමාණය මත ප්රතිපාෙන යවන්හ කර දීමට කටයුතු කිරීම. 

 

02. ෙැනට ක්රියාත්තමක වයාපෘතිවල පවත්තනා මන්හෙගාමීත්තවය මගහැර නියමිත කාලරාමුව තුල අයේක්ෂිත 

ප්රතිලාභ මහජනතාව යවත ලබාදීම තහවුරු කිරීම සඳහා මහා භාණ්ඩාගාරයේ අොල 

යෙපාර්තයේන්හතුවල නිලධාරීන්හ හා අොල අමාතයාශයේ නිලධාරීන්හ එක්ෂව ඒ ඒ අමාතයාංශ යටතට 

ගැයනන සංවර්ධන වයාපෘති/වැඩසටහන්හ සේබන්හධයයන්හ අර්ධ වාර්ික ඒකාබේධ ප්රගති 

සමායලෝචන රැස්වීේ පැවැත්තවීම.    
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ghupa mstpyhd mgptpUj;jp fUj;jpl;lq;fspd; Kd;Ndw;wk; 

%d;whtJ fhyhz;L - 2024k; Mz;L 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

fUj;jpl;l Kfhikj;Jtk; kw;Wk; fz;fhzpg;Gj; jpizf;fsk; 

epjp> jpl;lkply; kw;Wk; nghUshjhu mgptpUj;jp mikr;R 

 

 

 

mgptpUj;jp KjyPLfspd; ngWNgw;iw vjpu;ghu;f;fg;gLk; fhyj;jpDs; 

cUthf;fpf;nfhs;Sk; Fwpf;NfhSld;> fUj;jpl;l Kfhikj;Jtk; 

kw;Wk; fz;fhzpg;Gj; jpizf;fsj;jpdhy; ghupa mstpyhd mgptpUj;jp 

fUj;jpl;lq;fspd; Kd;Ndw;wq;fis kPsha;T nra;tjD}lhf vOe;j 

mtjhdpg;Gf;fs; kw;Wk; nghUj;jkhd gupe;Jiufs;> nghUj;jkhd 

nfhs;if uPjpahd kw;Wk; %Nyhgha jPu;khdnkLj;jYf;fhf fhyhz;L 

mbg;gilapy; mikr;ruitf;F rku;g;gpf;fg;gLfpwJ. mjw;fika> 

xt;nthU epuy; mikr;Rf;fspypUe;Jk; mwpf;ifaplg;gl;l mgptpUj;jp 

fUj;jpl;lq;fspd; nraw;wpwd; gw;wpa jfty;fs; kw;Wk; juTfspd; 

mbg;gilapy; jahupf;fg;gl;l 2024k; tUlj;jpd; %d;whtJ fhyhz;L 

tiuahd  mf;fUj;jpl;lq;fspd; jpuz;l Kd;Ndw;wkhdJ ,t; 

mwpf;ifapD}lhf rku;g;gpf;fg;gLfpd;wJ. 

 

 

 

 

 

 

,izg;G - 01 
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mwpKfk; 

 

2024 Mk; Mz;bd; %d;whk; fhyhz;bd; ,Wjpf;Fs; 225 ghupa mstpyhd 

mgptpUj;jpf; fUj;jpl;lq;fspd; Kd;Ndw;wk; ,k; kPsha;tpy; fUj;jpy; 

vLj;Jf;nfhs;sg;gl;lJ. 2024 Mk; Mz;bd; %d;whk; fhyhz;Lg; gFjpapy; 10>000 

tPLfis epu;khzpg;gjw;fhd ,e;jpa cjtpf; fUj;jpl;lq;fs; ,k; kPsha;tpy; Gjpjhf 

Nru;f;fg;gl;ljd; tpisthf ghupa mstpyhd mgptpUj;jpf; fUj;jpl;lq;fspd; 

vz;zpf;if 225 Mf cau;e;Js;sJ. 2007 kw;Wk; 2013 f;F ,ilg;gl;l fhyg;gFjpapy; 

Muk;gpf;fg;gl;l 12 fUj;jpl;lq;fs; cs;sd> mit gy;NtW fhuzq;fshy; 

ntspaPLfis / ed;ikfis cUthf;f Kbatpy;iy. NkYk;> 105 ghupa mstpyhd 

mgptpUj;jpf; fUj;jpl;lq;fs; brk;gu; 2024 ,Wjpf;Fs; epiwTnra;aj; 

jpl;lkplg;gl;Ls;sd.  

 

kPsha;T nra;ag;gLk; fUj;jpl;lq;fspd; nkhj;j kjpg;gPl;L kjpg;G &. 3.6 bupy;ypad; 

MFk;> mtw;wpd; gzpfis epiwT nra;tjw;F NkYk; xJf;fg;gl Ntz;ba xJf;fPL 

&.1.6 bupy;ypad; MFk;. ,k;kPsha;tpy; 14 fUj;jpl;lq;fisj; jtpu kw;iwa midj;J 

fUj;jpl;lq;fSk; 2026 Mk; Mz;bd; ,Wjpf;Fs; epiwT nra;ag;gl Ntz;Lk;. 2026 

Mk; Mz;bd; ,Wjpf;Fs; ,f; fUj;jpl;lq;fis epiwT nra;a ,d;Dk; &. 1.3 

bupy;ypad;  Njitg;gLk;. 

 

Fwpg;ghf> ,g; ghupa mstpyhd mgptpUj;jpf; fUj;jpl;l kPsha;tpy; 2007 kw;Wk; 

mjw;Fg; gpd;du; Muk;gpf;fg;gl;l 39 fl;blf; fUj;jpl;lq;fs; cs;sd> mtw;wpd; nkhj;j 

kjpg;gPl;L nryT Rkhu; &. 346 gpy;ypad; MFk;. ,Jtiu ,f; fUj;jpl;lq;fSf;fhd 

nryT &. 210 gpy;ypad; MFk;. ,tw;wpy; 29 fUj;jpl;lq;fs; 2024 Mk; Mz;bd; 

,Wjpf;Fs; epiwT nra;aj; jpl;lkplg;gl;Ls;sJ. 

 

2024 Mk; Mz;bd; %d;whk; fhyhz;bd; ,Wjpapy; epjpg; gad;ghL 

 

jw;NghJ eilKiwapy; cs;s 225 ghupa mstpyhd mgptpUj;jpf; 

fUj;jpl;lq;fSf;fhf> 2024 Mk; Mz;bw;fhd xJf;fPL Rkhu; &. 700 gpy;ypad; MFk;. 

2024 Mk; Mz;bd; %d;whk; fhyhz;bd; ,Wjpf;Fs;> ,e;j xJf;fPl;by; ,Ue;J 

vjpu;ghu;f;fg;gl;l nrytplg;gl Ntz;ba njhif Rkhu; &. 506 gpy;ypad; MFk;> Mdhy; 

cz;ikapy; &. 275 gpy;ypad; kl;LNk nrytplg;gl;Ls;sJ. ,J 2024 Mk; 

Mz;Lf;fhd xJf;fPl;by; 39% MFk;. jpiwNrupapdhy; fl;Lepjpapid  toq;Ftjpy; 

vt;tpjj; jhkjKk; Vw;gltpy;iy vd;gjhy;> fUj;jpl;lq;fspd; nraw;ghLfs; 

vjpu;ghu;j;jgb nray;glhjgbapdhy; gzk; nrYj;Jtjw;fhd gw;Wr;rPl;Lfis 

rku;g;gpf;fhjJ ,r; nrytpdq;fs; Fiwthtjw;F toptFj;jJ. ,Ug;gpDk;> 2024 Mk; 
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Mz;bd; %d;whk; fhyhz;bd; ,Wjpapy;> ifapy; cs;s gw;Wr;rPl;Lf;fspd; ngWkjp 

&. 44 gpy;ypad; vdf; mwpf;ifaplg;gl;Ls;sJ. 

 

ml;ltiz 01 : epjpaPL kw;Wk; mtw;wpd; Kd;Ndw;wq;fs mbg;gilapy; ghupa 

mstpyhd fUj;jpl;lq;fis tifg;gLj;jy;; 

epjp 

Mjhuq;fs; 

fUj;jpl;lq;

fspd; 

vz;zpf;if 

2024 epjp 

xJf;fPL 

(&. gpy;) 

2024.09.30 e; jpfjpapy; 

epjp 

,yf;F 

(&. 

gpy;) 

cz;ikr; 

nrytPdk; 

(&. gpy;) 

epjp 

Kd;Ndw;wk; 

(%) 

Ifapy; 

cs;s 

gw;Wr; 

rPl;Lf;fs;; 

(&. gpy;) 

cs;ehl;L 

epjp 
114 182.83 109.78 79.18 72.1 5.37 

cs;ehl;Lf; 

fld; 
04 3.05 1.9 0.17 8.9 4.5 

ntspehl;Lf; 

fld; 
83 477.66 374.18 191.78 51.2 33.65 

ntspehl;L 

cjtp 
24 38.27 21.36 5.36 25.0 0.82 

nkhj;jk; 225 701.81 507.22 276.49 54.5 44.34 

 

2024 %d;whk; fhyhz;bd; ,Wjpapy; ngsjPf Kd;Ndw;wk; 

2024 Mk; Mz;bd; %d;whk; fhyhz;bd; ,Wjpf;Fs; 12 fUj;jpl;lq;fs; epiwtilAk;. 

ntspehl;L fld; jtiz epWj;jg;gl;ljhy; gzpfs; epWj;jg;gl;l 8 fUj;jpl;lq;fSf;F 

Nkyjpfkhf> kPsha;T nra;ag;gl;l fhyhz;by; ve;jnthU ngsjPf Kd;Ndw;wKk; 

milahj 61 fUj;jpl;lq;fs; cs;sd. ,tw;wpy; 33 fUj;jpl;lq;fs; cs;@u; 

epjpAjtpAld; ,aq;Fk; FbePu; toq;fy; fUj;jpl;lq;fs; MFk;. 

 

2024 Mk; Mz;bd; %d;whk; fhyhz;bd; ,Wjpapy;> 38 fUj;jpl;lq;fs; 90 

rjtPjj;jpw;Fk; mjpfkhd Kd;Ndw;wj;ij mile;Js;sd> mtw;wpy; 35 fUj;jpl;lq;fs; 

2024 Mk; Mz;by; epiwT nra;tjw;Fj; jpl;lkplg;gl;Ls;sd. ePu;g;ghrdk;> nghJ 

ml;ltiz 02 : fUj;jpl;lq;fspd; Kd;Ndw;wq;fspd; mbg;gilapy; tifg;gLj;jy; 

Kd;Ndw;w 

kl;lk; (%) 

epiwT 

nra;ag;g

l;lit 

99-90 89-80 79-70 69-60 59-50 49-40 
40  tpl 

FiwT 

fUj;jpl;lq;fspd; 

vz;zpf;if 
12 38 27 19 22 11 16 80 
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epu;thfk;> fy;tp> vuprf;jp> ePu; toq;fy; kw;Wk; Nghf;Ftuj;J Mfpa JiwfSf;F 

nghUe;Jk; ,f;fUj;jpl;lq;fspypUe;J vjpu;ghu;f;fg;gLk; ed;ikfis tpiuthf 

nghJkf;fSf;F toq;Ftjw;fhf mtw;wpd; gzpfis jpl;lkpl;lgb epiwTnra;a 

Njitahd eltbf;iffis Nkw;nfhs;s fUj;jpl;l Kfhikj;Jt mjpfhupfs; 

nraw;gl Ntz;Lk;. mNjNghy;> ,f;fUj;jpl;lq;fis tpiuthf epiwTWj;jTk;> mur 

KjyPl;bw;fhd epjp ,lj;ij cUthf;fTk; ,J mtrpak;. 2024 Mk; Mz;bw;fhd 

xJf;fPL &. 96 gpy;ypad; Mf ,Ue;jhYk;> %d;whk; fhyhz;bd; ,Wjpapy;> 90 

rjtPjj;jpw;Fk; mjpfkhd ngsjPf Kd;Ndw;wj;ijf; fhl;ba fUj;jpl;lq;fSf;F nryT 

Rkhu; &. 27 gpy;ypad; (28%) MFk;.  

 

mgptpUj;jpf; fUj;jpl;lq;fspd; kPsha;T fhyhz;by; ngsjPf Kd;Ndw;wk;> jpuz;l 

ngsjPf Kd;Ndw;wk;> fUj;jpl;l Neu Kfhikj;Jtk;> mghak; / rpf;fy; milahsk; 

fhzg;gl;L Nkw;nfhs;sg;;gl;l jpUj;j eltbf;iffs; Nghd;wit gFg;gha;T 

nra;ag;gl;L njhFf;fg;gl;L fUj;jpl;l nraw;wpwDf;fhd epwf; FwpaPLfs; 

toq;fg;gLfpd;wd. 2024 Mk; Mz;bd; %d;whtJ fhyhz;by;> epuy; mikr;Rf;fspd; 

ghupa mstpyhd mgptpUj;jpf; fUj;jpl;lq;fspd; Kd;Ndw;wk; ,izg;G A ,y; 

nfhLf;fg;gl;Ls;sJ> mjd; RUf;fk; ml;ltiz 03 ,y; jug;gl;Ls;sJ. 

ml;ltiz 03 : Kd;Ndw;w gpupTf;fika fUj;jpl;lq;fis tifg;gLj;jy; 

Kd;Ndw;w gpupT 
epwf; 

FwpaPLfs; 

fUj;jpl;lq;fspd; 

vz;zpf;if 

2024 k; tUlj;jpy; Ntiy epiwT nra;ag;gl;Ls;s 

fUj;jpl;lq;fs; 
 12 

kpfTk; ntw;wpfukhf nraw;gLj;jg;gLfpd;w  

fUj;jpl;lq;fs; 
 11 

ed;whf nraw;gLj;jg;gLfpd;w fUj;jpl;lq;fs;  20 

jiyaPLfspd; %yk; vjpu;ghu;f;fg;gLfpd;w 

Kd;Ndw;wj;ij mile;Jf; nfhs;sf;$bait 
 27 

tpN\l mtjhdk; nrYj;jg;glNtz;ba 

fUj;jpl;lq;fs; 
 63 

gpur;ridfFupa fUj;jpl;lq;fs;  80 

ntspehl;L fld; epjpAjtp jw;fhypfkhf 

epWj;jg;gl;Ls;s fUj;jpl;lq;fs; 
 10 

jw;fhypfkhf ,ilepWj;jg;gl;Ls;s fUj;jpl;lq;fs;  02 

nkhj;jk; 225 
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NkYk;> 2024 Mk; Mz;bd; %d;whk; fhyhz;bd; ,Wjpf;Fs; epiwTnra;ag;gl;L 

kf;fSf;F gadspf;Fk; jpl;lkplg;gl;l 67 fUj;jpl;lq;fspy;> 11 fUj;jpl;lq;fs; kl;LNk 

G+u;j;jpaile;Js;sd. fy;tp> ePu; toq;fy;> vuprf;jp> Rfhjhuk;> ePu;g;ghrdk;> 

neLQ;rhiyfs; kw;Wk; JiwKfq;fs; Nghd;w midj;J JiwfspYk; jpl;lkplg;gl;l> 

Mdhy; G+u;j;jpnra;ag;glhj fUj;jpl;lq;fs; cs;sd. 

 

ml;ltiz 04 :  2024 ,d; %d;whk; fhyhz;bd; ,Wjpf;Fs; G+h;j;jp nra;a 

jpl;lkplg;gl;l fUj;jpl;lq;fspd; jw;Nghija Kd;Ndw;wk; 

 

Ntiyfs; G+u;j;jpailahj fUj;jpl;lq;fspy;> 43 fUj;jpl;lq;fs; fhy ePl;bg;G 

ngw;Ws;sd> NkYk; 12 fUj;jpl;lq;fs; fhy ePl;bg;G ngwhky; nray;gl;L tUfpd;wd. 

,j;jifa fUj;jpl;lq;fspy; gzp epiwT Njjpfs; Fwpg;gplg;gl KbahJ vd;gijf; 

fUj;jpy; nfhz;L> mjw;fhd eilKiwf;Fupa rupahd Njjpfisj; jPu;khdpj;J> 

rk;ge;jg;gl;l mjpfhupfsplkpUe;J xg;Gjy; ngWtJ fUj;jpl;lj;ij nraw;gLj;Jk; 

mjpfhupfspd; nghWg;ghFk;. mq;fPfupf;fg;gl;l fhyg;gFjpapy; xNu xU fUj;jpl;lk; 

kl;LNk nraw;gl;L tUfpwJ> Mdhy; mf;fhyg;gFjp nrg;lk;gu; 2024 ,y; KbtilAk;> 

NkYk; fUj;jpl;lj;jpd; jpul;ba ngsjPf Kd;Ndw;wk; 44% MFk;. Kiwahd fhyf;nfL 

,y;yhjjhy;> Njitahd %yg;nghUl;fs; kw;Wk; ciog;ig jPu;khdpg;gjw;Fk;> 

tpepNahfq;fis xJf;Ftjw;Fk; Jy;ypakhd fzpg;Gfisr; nra;a KbahJ vd;gJ 

NkYk; ftdpf;fg;gLfpwJ. 

 

NkYk;> 2024 Mk; Mz;by; my;yJ mjw;F Kd;du; epiwTnra;aj; jpl;lkplg;gl;l 

fUj;jpl;lq;fspy; 80% f;Fk; mjpfkhd ngsjPf uPjpahd Kd;Ndw;wj;ij mile;j 

fUj;jpl;lq;fSf;F> 2024 Mk; Mz;bw;fhd &. 157 gpy;ypad; xJf;fPL 

nra;ag;gl;Ls;sJ> mtw;wpd; nkhj;j kjpg;gPl;bd;gb> gzpfis epiwT nra;a ,d;Dk; 

&. 93.7 gpy;ypad; xJf;fPL Njitg;gLk;. jw;NghJ eilKiwapy; cs;s kw;iwa 

fUj;jpl;lq;fSf;F NghJkhd epjp xJf;fg;gl Ntz;Lk; vd;gjhy;> 2025 Mk; Mz;by; 

,e;epjp xJf;fPL xU rthyhf ,Uf;fyhk;. vt;thwhapDk;> Gjpa nghJ KjyPLfSf;F 

epjp ,lj;ij toq;Ftjw;fhf gy Mz;LfSf;F Kd;du; Muk;gpf;fg;gl;l 

,f;fUj;jpl;lq;fspd; gzpfis tpiuthf g+u;j;jp nra;a Ntz;ba mtrpak; cs;sJ. 

 

 

Kd;Ndw;w kl;lk; 

(%) 

epiwT 

nra;ag;gl;l 

99-

90 

89-

80 

79-

70 

69-

60 

59-

50 

49-

40 

40  tpl 

FiwT 
nkhj;jk; 

fUj;jpl;lq;fspd; 

vz;zpf;if 
11 20 07 04 05 04 05 11 67 
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ml;ltiz 05 : 2024 my;yJ mjw;F Kd;du; G+h;j;jp nra;aj; jpl;lkplg;gl;l 

fUj;jpl;lq;fspw;F ,ilapy; 80 tPjj;jpw;Fk; mjpfkhd ngsjPf Kd;Ndw;wj;ijf; 

fhl;Lk; fUj;jpl;lq;fs;. 

epiwT nra;tjw;F  

Kd;nkhopag;gl;l Neuk; 

Kd;Ndw;w kl;lk; % 
nkhj;jk; 

80-85 86-90 91-95 96-100 

2024 tUlj;jpw;F Kd;du; epiwT 

nra;tjw;F jpl;lkplg;gl;bUe;j 

fUj;jpl;lq;fs;   

01 02 04 04 11 

[dtup – khu;r; 2024 01 01 00 02 04 

Vg;uy; - A+d; 2024 01 03 01 01 06 

A+iy – nrg;njk;gu; 2024 00 01 02 03 06 

xf;Nlhgu; - brk;gu; 2024 08 06 07 06 27 

nkhj;jk; 11 13 14 16 54 

 

gpur;ridfSk; jPu;TfSk;  

 
ghupa mstpyhd mgptpUj;jpj; fUj;jpl;lq;fspd; nraw;wpwid vjpu;kiwahfg; 

ghjpj;jpUe;j nghUshjhu neUf;fb XusTf;F Fiwe;Jtpl;lJ> Mdhy; 

xl;Lnkhj;jkhf fUj;jpl;l nraw;wpwdpy; Fwpg;gplj;jf;f Kd;Ndw;wj;ijf; fhl;ltpy;iy. 

fUj;jpl;lq;fs; vjpu;ghu;j;jgb Kd;Ndwj;jpidf; fhl;lhky; ,Ug;gjw;fhd Kf;fpa 

fhuzq;fs; ml;ltiz 06 ,y; jug;gl;Ls;sd. 
 

 

ml;ltiz 06 : fUj;jpl;lq;fspd; nraw;ghLfspy; ghjpg;ig Vw;gLj;jpa gpur;ridfs; 

# gpur;ridfs; 
fUj;jpl;lq;fspd; 
vz;zpf;if 

01 %d;whk; jug;G xg;Gjy;fis ngWtjpy; jhkjk; 26 

02 xg;ge;jjhuu;fspd; ke;jkhd nraw;wpwd;. 40 

03 MNyhrfu;fspd; ke;jkhd nraw;wpwd; 06 

04 NghJkhd epjpAjtp ,y;yhik / fl;Lepjp ngWtjpy; jhkjk; 48 

05 epyk; ifafg;gLj;jypy; Vw;gl;l jhkjq;fs; 11 

06 nfhs;Kjy; eilKiw njhlu;ghd jhkjq;fs; 24 

07 fUj;jpl;l Nehf;fj;jpy; khw;wq;fs; 10 
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mikr;rpd; nrayhsu;fs; kl;lj;jpy; jPu;f;fg;gl Kbahj fUj;jpl;lg; gpur;rpidfisj; 

jPu;g;gjpy; jiyaPL kw;Wk; xUq;fpizg;Gf;fhf epWtg;gl;l Njrpa nraw;ghl;L ikak;> 

fUj;jpl;l gpur;rpidfisj; jPu;g;gjw;F njhlu;e;Jk; capu;g;Gld; trjpfis toq;FfpwJ.  

NkNy cs;s ml;ltizapy; cs;s fhuzq;fspdhy;> 2024 Mk; Mz;bd; %d;whk; 

fhyhz;bd; ,Wjpapy; epiwT nra;aj; jpl;lkplg;gl;l fUj;jpl;lq;fspy;> 32 

fUj;jpl;lq;fspy;> 2024 Mk; Mz;bd; %d;whk; fhyhz;by; milag;gl;l ngsjPf 

Kd;Ndw;wk; 1% f;Fk; Fiwthf cs;sJ> NkYk; Fiwe;j Kd;Ndw;wj;ijf; nfhz;l 

25 fUj;jpl;lq;fs; 2011-2019 fhyg;gFjpapy; Muk;gpf;fg;gl;lit. ,j;jifa 

R+o;epiyapy;> ,f; fUj;jpl;lq;fs; Kd;Dupik mbg;gilapy; nraw;gLj;jg;gl 

Ntz;Lkh vd;gij Ma;T nra;a Ntz;Lk;. mjd;gb> jw;NghJ eilKiwapy; cs;s 

ghupa mstpyhd mgptpUj;jpj; fUj;jpl;lq;fspy; cs;s gy;NtW gpur;rpidfs; kw;Wk; 

mtw;wpd; nray;ghLfs; Fwpj;J Kiwahd Ma;it Nkw;nfhz;L> vjpu;fhy 

eltbf;iffs; Fwpj;J jPu;khdk; Nkw;nfhs;s Ntz;ba mtrpak; ,Ug;gjhy;> %yjd 

KjyPl;bd; gyd;fis kf;fSf;F rupahd Neuj;jpy; toq;f Njitahd 

eltbf;iffis Nkw;nfhs;tjw;F gpd;tUk; gupe;Jiufs; Kd;nkhopag;gLfpd;wd. 

 

gupe;Jiufs;  

 

01. jw;NghJ eilngw;W tUk; ghupa fUj;jpl;lq;fSf;fhd 2025 Mk; 

Mz;bw;fhd tuT-nryTj; jpl;l xJf;fPLfisj; jPu;khdpg;gjw;F Kd;G> 

fUj;jpl;lq;fspd; jw;Nghija epiy> jw;NghJs;s rthy;fs;> fUj;jpl;l 

Kd;Dupikfs;> vjpu;ghu;f;fg;gLk; tpisTfs;> epjp tuk;Gfs; kw;Wk; 

epiwTWj;jj; Njitahd Nkyjpf Neuk; Nghd;wtw;iw cs;slf;fpa tpupthd 

kPsha;T %yk; ,f;fUj; jpl;lq;fis kWrPuikj;jy; kw;Wk; fUj;jpl;lq;fspd; 

Kd;Dupikfs; kw;Wk; ed;ikfspd; msit mbg;gilahff; nfhz;L 

tUlhe;j xJf;fPLfis toq;Ftjd; %yk; Gjpa fUj;jpl;lq;fSf;F epjp 

,lj;ij cUthf;Fjy;. 

 

02. jw;NghJ eilngw;W tUk; fUj;jpl;lq;fspd; jhkjj;ijj; jtpu;g;gjd; %yk;> 

vjpu;ghu;j;j gyd;fs; epu;zapf;fg;gl;l fhyg;;gFjpf;Fs; nghJkf;fSf;F 

toq;fg;gLtij cWjp nra;tjw;fhf> rk;ge;jg;gl;l jpiwNrup 

jpizf;fsq;fs; kw;Wk; mikr;rpd; mjpfhupfspd; gq;fspg;Gld; xt;nthU 

mikr;rpdhYk;; nraw;gLj;jg;gLk; fUj;jpl;lq;fs; / epfo;r;rpj;jpl;lq;fs; 

njhlu;ghd fhyhz;L mbg;gilapyhd xUq;fpize;j Kd;Ndw;w kPsha;Tf; 

$l;lq;fis elhj;Jjy;. 
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Department of Project Management and Monitoring 

Ministry of Finance, Planning and Economic Development 

 

With the objective of achieving the results of investments within the expected 

timeframe the Department of Project Management and Monitoring furnishes 

a quarterly monitoring report to the Cabinet of Ministers in support of 

appropriate strategic and policy decisions related to mega scale development 

projects. This report contains observations and suitable recommendations 

derived through the review of cumulative progress of mega scale development 

projects up to end of the third quarter of 2024 based on the data and 

information reported by each line ministry on performance of the 

development projects. 

Annexure - 01 
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Introduction 

 

The review took into account the progress of 225 mega scale development projects that were 

ongoing by the end of the third quarter of 2024. Total number of projects in the portfolio is 225 as 

a result of that Indian granted 10,000 housing construction project has been newly added to the 

portfolio during the third quarter 2024. There are 12 projects that were commenced during the 

period from 2007 to 2013 and are not able to generate outputs/benefits due to various reasons. 

Further, 105 mega-scale development projects are planned to be completed by the end of December 

2024. 

 

The total estimated cost of the project portfolio under review is Rs. 3.6 Trillion and further 

provision to be made for the completion of their work is around Rs 1.6 Trillion. Except for 14 

projects of the project portfolio, all the other projects should be completed by the end of 2026. 

Accordingly, by the end of 2026, another Rs. 1.3 Trillion will be required to complete the work of 

these projects. 

 

In particular, within this cluster of mega scale development projects, there are 39 building 

construction projects initiated in 2007 and thereafter, with a total estimated cost of Rs. 346 Billion. 

So far, the expenditure incurred for these projects is Rs. 210 Billion. Of these projects, 29 projects 

are planned to be completed by the end of 2024. 

 

Financial Utilization by the end of the Third Quarter of 2024 

 
The allocation of the year 2024 for the 225 mega scale development projects currently ongoing is 

approximately Rs. 700 Billion. By the end of the third quarter of 2024, the amount expected to be 

spent from that provision is approximately Rs. 506 Billion, and only Rs. 275 Billion has actually 

been utilized. That is a 39% progress from the 2024 provision. Since there is no delay in the release 

of imprest by the Treasury, it is observed that the non-submission of bills for payment due to the 

projects' activities not being implemented as expected has led to the reduction of the actual 

expenses. However, by the end of the third quarter of 2024, the outstanding bills have been reported 

to be Rs. 44 Billion. 
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Table 01:  Classification of mega scale projects based on financing and their progress  
 

 

Funding 

Source 

 

No. of 

Projects 

2024 

Allocation  

(Rs. 

Billion)  

As at 30.09.2024  

Financial 

Target  

(Rs. 

Billion) 

Actual 

Expenditure 

(Rs. Billion) 

Financial 

Progress 

(%) 

Bills in 

Hand 

(Rs. 

Billion)  

Domestic Funds 114 182.83 109.78 79.18 72.1 5.37 

Local Loans 04 3.05 1.9 0.17 8.9 4.5 

Foreign Loans 83 477.66 374.18 191.78 51.2 33.65 

Foreign Grants 24 38.27 21.36 5.36 25.0 0.82 

Total 225 701.81 507.22 276.49 54.5 44.34 

 

Physical Progress by the end of the Third Quarter of 2024 

 

By the end of the third quarter of 2024, the number of completed projects is 12. Apart from the 08 

projects whose work has been suspended due to suspension of foreign loan installments, it is also 

observed that there are 61 projects which have not achieved any physical progress during the 

quarter under review. Out of these, 33 projects are drinking water supply projects implemented on 

local funds. 

 

 

There are 38 projects that have achieved more than 90% physical progress by the end of the third 

quarter of 2024, of which 35 projects are proposed to be completed within the year 2024. It is 

observed that the project management authorities should take necessary steps to complete the 

works in order to provide the expected benefits to the public from the projects related to the fields 

of irrigation, public administration, education, energy, water supply and transport. Also, it is 

essential to complete these projects swiftly, to provide financial space for public investment. For 

Table 02:   Classification of projects based on level of physical progress  
 

Level of 

progress (%) 
Completed 99-90 89-80 79-70 69-60 59-50 49-40 

Less 

than 40  

Number of 

projects 
12 38 27 19 22 11 16 80 
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the projects that have shown more than 90% physical progress, the allocation for the year 2024 is 

about Rs. 96 Billion, however the expenditure incurred at the end of the third quarter is 

approximately Rs. 27 Billion (28%). 

These development projects are classified with colour codes based on the physical progress during 

the quarter under review, cumulative physical progress, project time management, risk/problem 

identification and remedial action taken. The progress of mega scale development projects under 

each line ministry up to end of third quarter, 2024 is given in Annex A, and its summary is provided 

in the Table No. 03. 

Table 03: Classification of projects based on the category of progress  

Category of progress Colour 

Code 

No. of 

projects 

Work completed in 2024   12 

Being implemented successfully  11 

Being implemented properly  20 

Expected results could be achieved through interventions  27 

Need special attention  63 

Critical projects  80 

Foreign funds are temporarily suspended  10 

Temporarily halted projects  02 

Total 225 

 

Furthermore, though the number of projects planned to provide benefits to the people by the end 

of third quarter of 2024 is 67, only 11 projects have been completed. It is observed, among the 

projects that had been planned, but not completed, there are projects in all fields such as education, 

water supply, energy, health, irrigation, highways and ports. 
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Out of uncompleted projects, 43 projects have obtained time extensions, while another 12 projects 

are still in progress without getting time extensions. It is observed that the completion dates of 

those projects cannot be stated precisely and it is the responsibility of the project implementing 

authorities to determine the specific dates that are practical and get approval for the same from the 

relevant authorities. Despite only one project is implemented within the approved time frame, that 

time also is scheduled to be expired by the month of September 2024 and the cumulative physical 

progress of this project stands at about 44%. Accordingly, it is further observed that fund 

allocations as well required materials and labour cannot be realistically forecast due to lack of 

proper time frame.  

 

 

Moreover, the allocation for the year 2024 stands at Rs. 157 Billion for projects that have been 

scheduled for completion in or before 2024 and achieved over 80% physical progress. Based on 

their total estimated cost, Rs. 93.7 Billion will be further required to complete these projects. 

Securing this allocation in 2025 is likely to be a challenge, as sufficient funds should also be 

Table 04- Current progress of the projects scheduled for completion 

 by end of third quarter 2024 

Level of 

progress (%) 

Complet

ed   
99-90 89-80 79-70 69-60 59-50 49-40 

Less 

than 40 
Total 

Number of 

projects 
11 20  07 04  05  04  05  11 67  

Table 05: Projects planned to be completed in or before 2024 and achieved more than 

80% physical progress 

Expected Time Frame for Completion Level of Progress (%) 
Total 

80 -85 86- 90 91-95 96 - 100 

Projects to be completed before 2024 01 02 04 04 11 

January - March 2024 01 01 00 02 04 

Apri – June 2024 01 03 01 01 06 

July - September 2024 00 01 02 03 06 

October - December 2024 08 06 07 06 27 

Total 11 13 14 16 54 
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designated for other ongoing projects. Nevertheless, it is crucial to prioritize the swift completion 

of these long-delayed projects to free up financial space for new public investments. 

 

Issues and Solutions 

 

Though the crisis economic situation that negatively affected the performance of mega-scale 

development projects has subsided to some extent, overall project performance does not show a 

significant growth. The details regarding the reasons which have mainly contributed to the non-

achieving of the projects progress as expected is given in Table 06.  

 

 

The National Operations Room established for intervening and coordinating the resolution of 

outstanding project issues which could not be addressed at the level of the Ministries Secretaries 

is actively facilitating for the resolution of project issues. 

It is observed that though the projects were planned to complete by end of the third quarter 2024, 

32 out of uncompleted projects have achieved less than even 1% physical progress during the third 

quarter of 2024. Especially, 25 of these underperforming projects have been initiated during the 

Table 06: Issues affected on project implementation 

# Issue 
Number of 

projects 

01 Delays in third-party approval  26 

02 Poor performance of contractors 40 

03 Poor performance of consultant 06 

04 Delays in receiving sufficient allocation/imprest  48 

05 Delays in land acquisition  11 

06 Delays related to procurement process 24 

07 Changes of scope 10 
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period from 2011 to 2019. In this context, it is observed that it is required to conduct a 

comprehensive assessment to determine whether these projects should be prioritized for 

completion. Given the apparent need for a formal study to evaluate the various challenges and 

performance related issues within these ongoing mega scale development projects, a strategic 

decision must be made regarding their future course of action. Therefore, the following 

recommendations are proposed to ensure timely delivery of the intended benefits from capital 

investments to the public. 

 

Recommendations 

01. Realigning of these projects through a comprehensive review encompassing the current 

status of the projects, existing challenges, project priorities, expected outcomes, funding 

limits, and the additional time required for completion etc., before determining the budget 

allocations for 2025 for the mega scale development projects currently in progress, and 

providing the annual allocations based on the priorities of the projects and the extent of the 

benefits so that creating a fiscal space for new projects. 

 

02. Conducting quarter based integrated progress review meetings regarding the 

projects/programmes executed by each line Ministry with the participation of the officials 

of the relevant Treasury Departments and the Ministry to ensure that the expected benefits 

are delivered to the public within the stipulated time frame by avoiding the current 

slowness of the on-going projects.  

 



 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Colour Classification 

 Work completed in 2024 

 Being implemented successfully 

 Being implemented properly 

 Expected results could be achieved through interventions 

 Need special attention 

 Critical projects 

 Foreign funds are temporarily suspended 

 Temporarily halted projects 

  

  



# Total

1 0 7 1 4 8 0 0 1 21

2 0 0 1 1 0 0 1 0 3

3 0 0 0 6 2 0 0 0 8

4 0 2 2 7 6 0 2 0 19

5 2 2 1 1 1 0 0 0 7

6 2 2 0 0 14 1 3 3 25

7 0 0 0 0 1 0 0 0 1

8 5 2 3 1 3 0 1 1 16

9 1 1 5 7 12 0 2 2 30

10 1 3 1 1 2 0 1 2 11

11 0 0 0 2 0 0 0 0 2

12 0 1 0 0 2 0 0 0 3

13 0 0 2 2 5 0 0 0 9

14 0 0 10 31 24 1 0 3 69

15 0 0 1 0 0 0 0 0 1

11 20 27 63 80 2 10 12 225

Summary of Ministry-wise Project Progress

Ministry of Environment, Wildlife, Forest 

Resources, Water Supply, Plantation and 

Community Infrastructure

Ministry of Rural and Urban Development, 

Housing and Construction

National Audit Office of Sri Lanka

Name of the Ministry

Ministry of Trade, Commerce, Food Security, 

Co-operative Development, Industry and 

Entrepreneurship Development

Ministry of Justice, Public Administration, 

Home Affairs, Provincial Councils, Local 

Government and Labour

Ministry of Transport, Highways, Ports and 

Civil Aviation

Ministry of Energy

Ministry of Public Security

Ministry of Women, Child and Youth Affairs 

and Sports

Ministry of Agriculture, Lands, Livestock, 

Irrigation, Fisheries and Aquatic Resources

Ministry of Buddhasasana, Religious and 

Cultural Affairs, National Integration, Social 

Security, and Mass Media

Ministry of Defence

Ministry of Education, Science and Technology

Ministry of Finance, Economic Development, 

Policy Formulation, Planning and Tourism

Ministry of Health

Total
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15 Ministry of Women, Child and Youth Affairs and Sports xviii



Annex A

Project/

Programme (Name)

Commencement 

Date 

Original 

Completion 

Date 

Expected 

Completion 

Date

Main 

Source of 

Finacing 

 Total 

Estimated 

Cost (Rs.Mn.) 

 Cumulative 

Expenditure

(Rs. Mn) 

Bills in Hand (Rs. 

Mn)

Cumulative 

Physical Target       

(%)

Cumulative 

Physical 

Progress (%)

Progress 

During the 

Quarter (%)

Remaining 

Period 

(Months)

Time 

Extention 

(Months)

Status

1

Climate Resilient Integrated Water 

Management Project (CRIWMP)

(Wew Gam Pubuduwa)
2017/08 2024/12 GCF         9,114         9,340.25             300.00            93.00          90.00 2.00 3 LG

2
Integrated Watershed and Water 

Resources Management Project 2021/05 2025/10 2026/10
World 

Bank
      14,199         5,415.23                    -              79.27          67.44 10.44 25 12 LG

3

Strengthening Climate Resilience of 

Subsistence Farmers and Agricultural 

Plantation Communities  of  Knukles 

mountain in range
2023/08 2029/01 GCF       15,672            292.14   -               8.00            5.75 1.75 52 LG

4

UmaOya Down Streem Development 

Project ( Construction of Alikota ara 

storage Reservoir & Kudaoya storage 

Reservoir )
2013/09 2019/12 2024/12 GoSL       17,914       16,890.61             292.12            97.41          96.26 3.73 3 60 LG

5

Construction of the Canal from 

Eruwewa to Mahakanadarawa 

Reservoir
2024/01 2026/12 GoSL         2,000            117.80                    -              42.50          12.00 6.00 27 LG

6
Climate Smart Irrigated Agriculture 

Project (CSIAP) 2019/01 2024/06 2025/12
World 

Bank
      22,500 18,564.97                        -              75.00          73.00 3.50 15 18 LG

7 Develop Gandara Fishery Habour 2020/12 2023/12 2026/12 GoSL 11,354      7,304.13       212.00                      69.30          66.00 4.00 27 36 LG

8
Smallholder Agribusiness 

Partnerships Programme (SAPP) 2017/06 2023/06 2025/06 IFAD 17,171      12,982.50     29.48             97.00          78.53         3.53 9 24 Y i

9

Mahaweli Water Security Investment 

Program (MWSIP)-Tranch I & II 2015/07 2020/06 2025/06 ADB       77,760     105,177.46          8,500.00            86.00          65.00 5.00 9 60 A

10
Climate Resilience Multi-Phase 

Programmetic Approach Project 2021/10 2026/10
World 

Bank
      18,600         1,925.05                    -              40.60          36.50 2.95 25 A

11 Ella Wewa Reservoir 2021/01 2023/12 2026/12 GoSL         2,950            408.43                 7.99            52.71          28.43 5.43 27 36 A

Status of Mega Scale Development Projects as at 30th September 2024

Ministry of Agriculture, Lands, Livestock, Irrigation, Fisheries and Aquatic Resources



Project/

Programme (Name)

Commencement 

Date 

Original 

Completion 

Date 

Expected 

Completion 

Date

Main 

Source of 

Finacing 

 Total 

Estimated 

Cost (Rs.Mn.) 

 Cumulative 

Expenditure

(Rs. Mn) 

Bills in Hand (Rs. 

Mn)

Cumulative 

Physical Target       

(%)

Cumulative 

Physical 

Progress (%)

Progress 

During the 

Quarter (%)

Remaining 

Period 

(Months)

Time 

Extention 

(Months)

Status

12
Smallholder Agribusiness Resilience 

Project (SARP)
2022/06 2027/06 IFAD 14,760      256.72                             -   35.11          11.00         1.00 33 A

13
Lower Malwathu Oya Multisector 

Development Project 2019/01 2024/12 GoSL       22,900         1,572.33                 6.41            16.34            6.89 0.42 3 R

14 Thalpitigala Reservoir 2018/01 2021/12 2024/12 GoSL       31,494            660.60                 0.57            19.90          10.64 0.84 3 36 R

15
Down stream Development of Yan 

Oya Reeservoir area. 2017/01 2020/12 2023/12 GoSL       26,379       18,895.52               97.94          100.00          95.40 0.65 -9 36 R

16

Rugam Kithul Reservoir Project 

(Mundeniaru River basin 

Development Project)
2015/01 2025/12 2028/12 GoSL       24,141            383.45                    -                6.34            2.31 0.00 51 36 R

17
Himbiliyakada Waththegedara 

Irrigation Infrastructure Development 

Project

2021/07 2024/12 GoSL         7,155            654.27                    -              38.94            6.26 0.00 3 R

18

Construction of Mahakithula 

Entrance Tunnel and associated 

Canal
2024/01 2027/12 GoSL         2,742               0.19                    -              34.40            0.50 0.00 39 R

19

Agriculture Sector Modernization 

Project (Component - II - 

Productivity enhancement & 

diversification)

2016/10 2021/12 2024/12
World 

Bank
      16,140       18,594.99                    -   96.00          82.00         3.00 3 36 R

20

Agriculture Sector Modernization 

Project (Component I-Value Chain 

Development)
2017/03 2021/12 2024/12

World 

Bank
8,795        9,161.36       15.50                        95.00 79.20         5.40 3 36 R

21
Uma Oya Multipurpose Development 

Project 2010/03 2015/11 2024/03 GoSL       80,448       81,694.19                    -            100.00          99.99 0.00 100 Blue

22
Providing solar power facilities for 

the religious places
2024/01 2026/12 India 3,225                          -                      -              59.00          18.50 0.50 27 Y ii

23

Installation of a Mobile Racking 

System for the main building  of the 

National Archives

2021/01 2022/12 2025/12 GoSL 1,242        5.76              6.25                          35.00 18.00         8.00 15 36 A

24

Digitalization of Terrestrial 

Television Broadcasting Project  in 

Sri Lanka 

2021/12 2028/12 2028/12 JICA       32,000             28.61  -            39.14            8.30 0.00 51 P

Ministry of Buddhasasana, Religious and Cultural Affairs, National Integration, Social Security, and Mass Media



Project/

Programme (Name)

Commencement 

Date 

Original 

Completion 

Date 

Expected 

Completion 

Date

Main 

Source of 

Finacing 

 Total 

Estimated 

Cost (Rs.Mn.) 

 Cumulative 

Expenditure

(Rs. Mn) 

Bills in Hand (Rs. 

Mn)

Cumulative 

Physical Target       

(%)

Cumulative 

Physical 

Progress (%)

Progress 

During the 

Quarter (%)

Remaining 

Period 

(Months)

Time 

Extention 

(Months)

Status

25
Defence Head Quarters Complex - 

Phase 01
2011/02 2016/10 2025/10 GOSL 65,451      55,260.16     47.84             88.76          89.14         1.29 13 108 A

26

Tri Forces Central Ammunition 

Armouy and Commercial Explosive 

Armoury Complex at Punani

2017/07 2019/07 2024/12 GOSL 2,081                1,488.61 13.40             97.71          94.10         2.10 3 65 A

27 Army Hospital Project - Stage 3 2017/01 2022/12 2022/12 GOSL 4,004        1,553.59       25.12             100.00                 18.67 1.42 -21 A

28
Construction of  Quay at Dockyard 

Trincomalee - SL Navy
2015/01 2021/12 2026/12 GOSL 7,582        3,243.34       - 49.00          48.74         5.93 27 60 A

29
Reduction of Landslide Vulnerability 

by Mitigation Measures 
2019/01 2023/12 2025/12 AIIB 21,378      6,191.75       95.56             70.00          52.90         8.21 15 24 A

30 Doppler Weather Radar System 2019/01 2022/12 2024/12 JICA 4,491        0.49              - 32.00          21.78         1.78 3 24 A

31

Resettlement of Displaced People 

Due to Landslide Threats and 

Landslide

2017/01 2021/12 2021/12 GOSL 21,050      5,614.46       - 100.00        47.56         1.79 -33 R

32
Strategic Defence Communication 

Network Project
2018/12 2022/12 2022/12 GOSL 1,192        656.80                             -   100.00        71.00         0.00 0 R

33
General Education Modernization 

Project
2018/01 2023/12 2025/06

World 

Bank
3,876        3,805.72       80.00             92.00          89.50         1.50 9 18 LG iii

34
Secondary Education Sector 

Improvement Program (SESIP)
2020/12 2025/12 2025/12 ADB 75,000      40,550.62     87.00          63.00         11.00 15 LG

35

Science & Technology Human 

Resources Development Programme 

for the Universities of Kelaniya, 

Sabaragamuwa, Rajarata and 

University of Sri Jayawardanapura

2018/01 2023/12 2024/12 ADB 26,400      26,424.64     30.86             92.00          82.00         5.00 3 12 Y

Ministry of Defence

Ministry of Education, Science and Technology
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36
Wayamba University Township 

Development Project
 2017/10 2020/12  2024/12

Saudi 

Fund
        5,088 5,009.02       545.65           97.05          92.85         2.71 3 48 Y

37

Multipurpose Building for faculty of 

Humanities & Social Sciences(Uni.of 

Sri Jayawardenepura)

2018/01 2023/01  2024/01 GoSL 1,364        1,649.50       73.00             100.00        99.00         0.20 -8 12 A

38

Multipurpose building complex for 

Faculty of Management Studies & 

Commerce(Uni.of Sri 

Jayawardenepura)

2018/01 2023/03  2023/03 GoSL 1,761        1,689.37       156.11           100.00        90.00         1.50 -18 A

39
Establishment of a professorial unit at 

Karapitiya hospital (Uni.of Ruhuna)
 2019/06 2022/06  2024/06 GoSL 1,300        1,085.51       94.00             100.00        83.50         3.50 -3 24 A

40

Establishment of Faculty of Medicine 

at Sabaragamuwa University of Sri 

Lanka

2018/01 2023/10  2024/12
Saudi 

Fund
12,780      2,684.77       6.74               69.65          53.85         6.39 3 12 A

41

Establishment of National College of 

Education for Technology Stream 

(Kuliyapitiya)

2018/01 2023/12 2025/12 Korea 6,582        3,865.96       233.20           91.20          70.51         15.45 15 24 A

42
Digital Economy through Technology 

Diffusion
2021/12 2024/12 2024/12 GoSL 1,002                      0.19  -            75.00          23.00 0.00 3 A

43
Capacity Building for Digitally 

Inclusive Sri Lanka
2021/12 2024/12 2024/12 GoSL 1,055                      4.40  -            90.00          55.00 0.00 3 A

44

Development of Faculty of Allied 

Health Science at the Ruhunu 

University 

2020/12 2023/06 2024/04 GoSL 1,660        2,030.70       360.29           100.00        90.50         0.50 -5 10 R

45
Establishment of Technology Faculty 

- Wayamba University
2020/09 2022/12 2024/06 GoSL 1,685        1,308.79       68.60             100.00        87.00         4.00 -3 18 R

46
Technological Education 

Development Project
2018/01 2022/09 2025/03 OPEC 10,924      3,324.00       319.00           86.00          77.00         3.00 6 18 R iv

47

Completion and Mainteance of 

Twelve storied building complex for 

the Faculty of Medicine(Uni.of 

Ruhuna)

 2017/11 2021/09 2024/04 GoSL 1,180        1,074.65       74.99             100.00        57.00         2.00 -5 31 R

48
Sri Lanka-Unique Digital Identity 

Framework 
2021/11 2023/12 2013/12 GoSL 6,810                    92.06 -          100.00          27.00 0.00 -9 R
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49

Building Complex for the Faculty of 

Healthcare Sciences, Eastern 

University, Sri Lanka Project

 2016/03 2020/12  2023/12
Kuwait 

Fund
5,480        5,204.58       140.40           100.00        85.00         0.00 -9 36 R

50
Establishment of State Medical 

Faculty, Moratuwa University
2021/01 2025/12 2025/12

Kuwait 

Fund
5,985                           -   6.00            1.00          0.00 15 P

51
Establishment of ICT Hubs for 

Secondary Education
2019/01 2023/10 2026/05 Korea 5,706        -                                  -   10.25          4.75          0.00 20 32 P

52

Implementation of 1 MW Floating 

Solar Projects at Chandrika Wewa & 

Kiri Ibban Wewa 

2024/01 2024/12 Korea         1,515                   -                      -              92.00 90.00         40.00 3 DG

53

Green Power Development and 

Energy Efficiency Improvement 

Investment (Tranch 2) Package 1,2 

,3,8,9 and Electricity Supply 

Improvement Investment Project -P7

2017/05 2022/06 2024/12 ADB       26,749       23,472.00                    -              99.78          99.61 0.20 3 30 LG

54

Providing Rooftop Solar Power 

Facility Installation for Government 

Building low - Income Households, 

Religious Place and RO Plants 

(GOSL/India)

2024/01 2024/12 India         5,636         3,243.00                    -              60.00 45.00         30.00 6 LG

55

Installation of Battery Energy Storage 

System at Hambantota Grid 

Substation

2024/01 2024/12 2025/12 Korea         3,855                   -                      -   40.00          35.00         30.00 15 LG v

56

Construction of Hybrid Renewable 

Energy System small Islands - Delft, 

Analativu, Nainativu, Sri Lanka 

(India)

2024/01 2024/12 2025/03 India         3,930            270.30             110.70 60.00          35.00         5.00 6 Y

Ministry of Energy



Project/

Programme (Name)

Commencement 

Date 

Original 

Completion 

Date 

Expected 

Completion 

Date

Main 

Source of 

Finacing 

 Total 

Estimated 

Cost (Rs.Mn.) 

 Cumulative 

Expenditure

(Rs. Mn) 

Bills in Hand (Rs. 

Mn)

Cumulative 

Physical Target       

(%)

Cumulative 

Physical 

Progress (%)

Progress 

During the 

Quarter (%)

Remaining 

Period 

(Months)

Time 

Extention 

(Months)

Status

57

Development & Upgrading of 

Aviation Refuelling Terminal & the 

Existing Fuel Hydrant System and 

Installation of a Fuel Hydrant System 

at new Apron-E at BIA

2018/01 2020/07 2024/11 CPC         7,971         6,714.00                    -              94.50          92.40 0.60 2 52 A

58

Electricity Supply Reliability 

Improvement Project (Package 4 & 

5)

2016/12 2021/07 2024/09 ADB         8,865         7,224.94                    -            100.00          74.59 1.87 0 35 R

59
Construction of Moragolla Hydro 

Power Plant
2014/07 2019/12 2024/12 ADB       18,809       24,004.50             641.92            94.00          81.60 6.60 3 60 R

60

National Transmission & 

Distribution Network Development 

Project

2017/05 2022/09 JICA       37,284       48,340.00                    -            100.00          60.97 0.00 -24 P

61
33 kV distribution Tower Lines and 

Gantries (GPDEEIIP T2 - P4&P5)
2017/01 2020/12 2024/02 ADB         5,330         5,330.00                    -            100.00        100.00 0.00 38 Blue

62
Habarana - Veyangoda 220 kV 

Transmission Line Project
2017/05 2020/02 2024/01 JICA       15,774       16,723.00 348.70                    100.00        100.00 0.00 47 Blue

63

Phase 2-Stage 1 of  

Ratmalana/Moratuwa Wastewater 

Disposal Project                   

2016/07 2025/12 AFD       16,073         2,032.79               12.56            32.00          22.00 2.00 15 Y

64
Anuradhapura North Water Supply 

Project Phase II
2018/05 2024/06 2028/07 JICA       31,598            403.82                 0.16            27.00          13.30 0.00 45 48 Y vi

65
Kalu Ganga water supply Expantion  

Project 1
2018/05 2024/12 JICA       55,338            851.26             354.63            14.90            7.93 0.00 3 Y

66

Improvement and taking over of 

CBOs in Padalangala and 

Thorakolayaya area- laying of 36.25 

km Transmission & Distribution pipe 

lines (HDPE/uPVC) A3 31

2021/02 2022/08 2025/09 GoSL         2,631            339.50                 4.13            65.00          65.42 0.66 12 37 Y

Ministry of Environment, Wildlife, Forest Resources, Water Supply, Plantation and Community Infrastructure
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67

Ambatale Water Supply Systems 

Improvement & Energy Saving  

Project 

2016/06 2019/06 2024/12 AFD       13,000       13,643.49               10.58            93.63          89.79 2.49 3 66 Y

68

Implementation of infilling work in 

ongoing Katana Water Supply Project 

Area - Stage III 

2022/01 2025/07 GoSL         2,729             85.83                 6.60            45.00          19.65 0.00 10 Y

69
Improvement of Dehiyathakandiya & 

Lihiniyagama WSS 
2021/10 2022/08 2025/08 GoSL         1,193             22.40                    -              25.00            6.54 0.00 11 36 Y

70

Upgrading Muthur Water Treatment 

Plant capacity from 8500cum/day to 

17,000cum/day including Intake 

improvement at Neelapola 
2022/02 2026/07 GoSL         5,248               5.50                    -                9.00            5.50 0.00 22 Y

71

Improvements to Nayabedda water 

source and distribution improvement 

in Bandarawela and suburb area (70), 

Water Treatment  Improvement in 

Badulla District WSS(Medawela, 

Wewessa, Bogahakumbura, 

Keppetipola, Lunuwatta) 

2021/03 2022/08 2025/12 GoSL         1,155            298.62               18.75            60.00          48.80 0.00 15 40 Y

72 Wellawaya Stage II phase II  2022/03 2025/03         5,187             27.94                    -              70.00          21.25 0.00 6 Y

73 Valachchanai WSP A4 31 2022/04 2026/09 GoSL       24,699               2.17                    -                2.17            2.17 0.00 24 A

74
Thambuttegama Water Supply 

Project
2018/07 2021/06

2024/12
China       16,166       30,360.45             182.00            99.08          86.17 0.00 3 42 A

75
Greater Rathnapura Water Supply 

Project-Distribution
2018/12 2020/06 2022/06

Local 

Banks
        1,530            600.00                    -            100.00          66.50 5.50 -27 24 A

76 Greater Galle  WSP Stage III 2021/03 2023/12 2024/12 GoSL       40,555            390.89                    -              97.00          85.00 2.00 3 12 A vii

77

Distribution Expansion in 

Polgahawela - Pothuhera -Alawwa 

Integrated Water Supply Project 

2021/04 2022/12 2025/12 GoSL         1,908             79.31                    -              45.00          10.00 0.00 15 36 A
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78
Jaffna Kilinochchi Water Supply & 

Sanitation Project
2011/02 2017/08 2025/06 ADB       35,881       33,473.33             273.35            93.00          89.00 0.60 9 94 A

79

Gampaha, Attanagalla & 

Minuwangoda Intergrated Water 

supply Scheme

2017/02 2020/02
2024/12

China       33,060       41,668.95          5,174.10            99.52          95.73 0.73 3 58 A

80
Anamaduwa Integrated Water Supply 

Project
2017/02 2020/05 2022/09 Spain         8,625         6,302.32                 3.60            81.86          77.00 0.00 -24 28 A

81
Kandy City Wastewater Management 

Project
2010/07 2019/07 2024/12 JICA       22,588       21,353.02             105.00          100.00          93.80 0.10 3 78 A

82
Water Supply and Sanitation 

Improvement Project - Phase I
2015/12 2020/12 2025/06

World 

Bank
      35,450       47,260.00 410.00                      96.92          98.72 1.52 9 54 A

83
Indian Funded 10000 Housing 

Programme 
2023/11 2027/11 India       32,640             89.84                    -              10.00            6.00 0.00 38 A

84

Infilling Work of Gampaha, 

Attanagalla and Minuwangoda 

Integrated Water Supply Scheme (A3-

11)

2021/05 2022/08 2026/12 GoSL         2,293            445.70               14.75            23.50          17.30 0.00 27 52 A

85

Capacity improvement and 

distribution expansion project of 

Baddegama WSS

2021/02 2022/12 2025/12 GoSL         1,182            317.16                 0.45            75.00          63.00 0.00 15 36 A

86 Augmentation of Hallala WSS 2021/01 2022/06 2025/12 GoSL         1,598             97.99                    -              90.00          79.29 0.00 15 30 A

87
Matara Stage IV Distribution 

Improvement Project - Phase I 
2021/03 2023/12 2025/12 GoSL       48,128         1,979.22               94.86            50.00          35.82 0.00 15 24 A

88
Increase service coverage in 

Unnichchai and sorrounding areas 
2021/08 2023/02 2025/11 GoSL         2,194               3.83                    -              50.00          10.47 0.00 14 33 A

89
Distribution Expansion in Batticaloa 

District
2021/09 2022/11 2025/11 GoSL         1,326            182.84                    -              55.00          35.79 0.21 14 36 A viii

90 Improvement of Thriukovil WSS 2022/01 2025/05 GoSL         3,293               5.12                 5.68            50.00            5.11 0.02 8 A

91

Zoning arrangement at water supply 

schemes in Ampara & Akkaraipattu 

Region

2021/10 2022/09 2026/01 GoSL         2,139            101.00                    -              60.00          20.80 0.00 16 37 A
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92
Dehiyathakandiya Integrated Water 

Supply Project 
2022/01 2026/04 GoSL         9,465             54.92                    -              30.00            7.03 0.00 19 A

93

Water Source improvement in 

Eachchliampattu Water Supply 

Scheme 

2023/05 2026/02 GoSL         2,051               5.68                    -              30.00            5.68 0.00 17 A

94

Water supply extension to Nadoothu 

and surrounding areas from Muthur 

WTP 

2023/11 2025/06 GoSL         2,175               5.50                 0.49            20.00            5.50 0.00 9 A

95
Pipeline extension to serankada in 

Padiyathalawa
2022/02 2025/12 GoSL         1,029               4.75                    -              10.00            5.08 0.00 15 A

96 Augmentation of Thissawewa WTP 2021/03 2023/07 2026/12 GoSL         2,720            314.70                    -              18.00          17.73 0.00 27 41 A

97
Kalawewa WSS Improvements A2-

19
2021/05 2023/09 2025/12 GoSL         5,198             65.25                    -              41.00          31.27 0.00 15 27 A

98 Greater Monaragala IWSP phase I 2022/04 2025/09 GoSL         1,287            228.54             101.69            50.00          20.00 0.00 12 A

99

Nattandiya – Wennappuwa, 

Kakkapalliya, Mawathagama WSS, 

Lake side pumps in Kurunegala WSS 

A2-13, 14, 15, 47, A3-47

2021/07 2022/12 2026/12 GoSL         1,036             54.51                    -              65.00          48.00 0.00 27 48 A

100 Augmentation of Oddusudan A2 35 2023/05 2026/11 GoSL         1,050               9.93                 7.78            10.00            4.70 0.00 26 A ix

101

Replacment of PVC pipe service 

connection to HDPE pipe in Ampara 

& Akkaraipattu region A3 65

2022/01 2026/04 GoSL         1,744             78.24               18.58            30.00            9.04 0.96 19 A

102 Medirigiriya WTP- Phase 2 A2 23 2021/01 2023/01 2026/08 GoSL         3,286            616.84                    -              44.00          37.77 0.00 23 43 A

103
Bandarawela WSP phase I & II A4 

23
2022/02 2026/12 GoSL       50,800             48.30               17.93            35.00          21.25 0.00 27 A

104
A2 -49 Barawakumbuka Phase II  

(Distribution Expansion Project)
2021/12 2023/12 2024/12 GoSL         5,473             97.84                 0.95          100.00          85.00 0.00 3 12 R
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105
Polgahawela, Pothuhera & Alawwa 

IWSP
2017/07 2020/06

       

2024/07 India       20,208       20,588.89             389.99          100.00          94.55 0.45 -3 54 R

106
Aluthgama Mathugama Agalawatta 

Integrated Water Supply Project
2017/05 2020/05

2024/06
India       32,278       33,989.39          1,222.29          100.00          95.73 0.23 -3 56 R

107
Ruwanwella Water Supply Project - 

Phase I 
2019/12 2022/03 2024/09 Korea         4,500         2,377.64 4.03                        100.00          92.00 2.20 0 38 R

108

Indian Grant Assisted Housing 

Programme    - Provision of 

infrastructure facilities for   4000 

Housing units

2016/06 2020/12 2024/09 India         6,199         5,142.38                    -            100.00          98.00 0.00 0 48 R

109
Kandy North Pathadumbara 

Integrated WSP
2019/08 2022/08 2024/06 China       51,324       30,259.97        12,670.94          100.00          88.40 0.00 -3 22 R

110
Laggala New Town Water Supply 

Project
2016/07 2018/07 2024/09

Local 

Banks
        4,496         3,539.56                    -            100.00          88.00 1.10 0 74 R

111 Wilgamuwa Wsp 2016/08 2018/07 2022/10
Local 

Banks
        3,580         1,738.70               43.39          100.00          71.87 0.00 -23 51 R

112

Distribution expansion of Matugama 

/ Agalawatta areas in Kalutara 

district 

2020/10 2023/12 2025/12 GoSL         3,295            163.84                 6.20            75.00            6.00 0.00 15 24 R

113

Nawalapitiya Pallegama 

Galabodaella Integrated Water 

Supply Project

2022/01 2024/03 2024/12 GoSL         6,737               8.63                    -                5.90            5.90 0.00 3 9 R x

114
Improvement of Awissawella Water 

Treatment Plant A2 02
2021/05 2023/08 2026/01 GoSL         1,470             60.45                 0.82            25.00          12.87 0.00 16 29 R

115
Improvement of Awissawella Water 

Treatment Plant (5000m3/day) A4 01
2021/04 2023/04 2026/06 GoSL         1,692                   -                      -              20.00            5.50 0.00 21 38 R

116

Capacity improvement and 

distribution expansion project of 

Lunugamwehera WSS 

2021/01 2022/12 2026/06 GoSL         3,882            129.59                    -              62.00          40.90 0.90 21 42 R

117 Greater Mathale WSP Stage II 2021/01 2024/12 2026/12 GoSL         4,844            723.43                 0.11            64.83          43.51 1.18 27 24 R
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118
Ganga Ihala Korale Water Supply 

Project (A4-58)
2021/08 2024/03 2024/12 GoSL       12,053               9.84            70.08            4.66 0.00 3 9 R

119

Service level improvement  to 

Trincomalee City and Sorrounding 

areas 

2021/10 2024/07 2025/02 GoSL         1,792             52.74               59.65            50.00          26.93 0.93 5 7 R

120

Increasing service coverage and 

Service level improvement in  

Dehiwatha , Thoppur and 

Sorrounding areas

2021/08 2023/06 2026/01 GoSL         1,030            116.63                    -              70.00          38.42 3.61 16 31 R

121

Infilling at Aranthalawa, Tempitiya, 

Borapola and Pullumalai villages in 

Mahaoya 

2021/09 2022/10 2025/03 GoSL         1,299             39.30                    -              45.00            9.56 0.05 6 29 R

122

Improvement to Icepihilla WTP, 

Wellawaya WSS, Water Treatment 

Improvement in Monaragala District 

WSS (Medagama, Siyabalanduwa, 

Sewanagala) , Capacity and 

Distribution improvement to Buttala 

WSS 

2021/06 2025/12 GoSL         1,463            196.53                 1.50            65.00          42.50 0.00 15 R xi

123

Distribution improvements in 

Demodara WSS Extension to 

Damanwara , Sirimalagama area of 

Badulla wss and Ella Ballaketuwa 

zone after improving the Demodara 

Distribution system

2021/06 2025/12 GoSL         4,336            807.69               51.17            60.00          42.40 0.00 15 R

124 Badalkumbura WSP 2021/03 2023/09 2024/12 GoSL         3,180         1,116.65                 7.14            90.00          71.00 0.00 3 15 R

125 Loggaloya WSP (A4-27) 2021/06 2023/07 2024/12 GoSL         3,894             85.35               12.76            90.00          68.32 0.00 3 17 R
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126

Distribution Expansion in Deduru 

Oya Integrated Water Supply Project 

& Ambanpola, Galgamuwa Area 

2021/05 2022/10 2025/07 GoSL         2,566            294.77                    -              85.00          41.00 0.00 10 33 R

127

Infilling of Distribution lines in 

Jaffna Region (Jaffna, Kilinochchi, 

Mullaithivu) 

2021/06 2023/12 2025/12 GoSL         1,041             28.32               10.83            25.50          30.03 12.40 15 24 R

128
Sanitation and Hygiene Initiative for 

Towns (SHIFT) Project 
2016/06 2022/06

2024/06
AFD       17,665         1,618.24                    -            100.00          12.31 0.00 0 24 Black

129 Ruhunupura Stage II 2021/12 2024/08 GoSL         2,825             36.96                    -            100.00        100.00 0.00 8 Blue

130 Matara Stage iv Water Supply Project 2017/10 2020/10 2023/03
Local 

Banks
      18,208       11,045.33          4,500.00          100.00          93.20 0.00 -18 29 Blue

131

Replacing of Transmission & 

Distribution Mains from 

Orugodawatta to Kaduwela

2018/09 2020/09 2023/03 Austria       10,793       11,233.62                    -            100.00        100.00 0.20 0 30 Blue

132

Small and Medium Sized Enterprises 

Line of Credit Project -Additonal 

Financing III - PHASE II

2020 /12 2024/03 2024/12 ADB 39,422            39,384.00                    -              99.50          99.00 0.90 3 DG

133
Small and Medium Sized Enterprises 

Line of Credit Project2
2024/05 2027/06 ADB 14,840              6,826.00                    -              28.00          34.00 33.00 33 DG

134

Public Financial Management 

Strengthening Project-e Government 

procurement

2023/07 2026/11 EU 1,200                    51.64 -            40.71          28.05 7.05 26 LG

xii

135 Social Protection Project (SPP) 2024/01 2027/09
World 

Bank
62,784            16,431.70                    -              40.00          22.30 7.20 36 LG

136

Food Security and Livelihood 

Recovery Emergency Assistance 

Project financed by the Asian 

Development Bank (ADB) 

2022/09 2024/08 2026/08 ADB 74,023            67,495.66                    -   
 95

82.50         2.50 23 Y

Ministry of Finance, Economic Development, Policy Formulation, Planning and Tourism
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137
Port City Development Project (Land 

Infrastructure Development)
2016/01 2019/12 2025/05 GoSL 10,508      8,543.51                          -   93.50          86.85         2.27 8 65 A

138
Fiscal Management Efficiency 

Project /ITMIS (FMEP) 
2010 /06 2014/04 2024/12 GoSL 6,342                5,851.95                    -   98.00          95.40         0.00 3 128 R

139
Project for the Improvement of 

Infectious Waste Management 
2024/01  2026/07 JICA         1,520                   -                      -              20.00 18.00         9.00 22 DG

140

Programme to improve Non-

Communicable Disease Treatment 

Facilities at the Sri 

Jayawardhanapura General Hospital

2024/01  2025/12 JICA         1,265            123.97                    -              36.00 32.00         12.00 15 DG

141 Health System Enhancement Project 2018/10 2023 /10 2025/11 ADB       35,346       23,749.90 91.00                        69.00 69.00         7.36 14 25 LG

142
Capacity Building of Biomedical 

Engineering Services
2023/01 2024/12 2026/12 Korea         1,440            195.00                    -              27.00 23.00         9.00 27 24 LG

143 Health System Response Project 2023/01 2024/12 AIIB       21,000         8,241.54                    -              80.00 65.00         5.00 3 R

144
Global  Fund to Fight AIDS, 

Tuberculosis  
2022/01  2024/12

Global 

Fund
        2,689         1,359.02             185.07            92.00 75.00         4.00 3 R

145
Health  Information and Quality 

Improvement 
2021/07

                

2024/06 2025/06
Global 

Fund
        4,948         1,215.90                    -              70.00 50.00         3.30 9 12 R

xiii

146
Development of Teaching Hospital 

Karapitiya  
2016/08 2019/08 2024/12 GoSL         1,326            451.43                    -              85.00          58.00 8.00 3 64 R

147
Improvement of ETU Facilities of  

Hospitals under the Line Ministry 
2014/01

                        

2018/12 2020/12 GoSL         9,525         3,832.74                    -            100.00 47.50         0.50 -45 24 R

148 Construction of Ministry Building 2016/11  2019/12 2024/12 GoSL         5,979         3,470.49                    -              83.00          65.00 1.00 3 60 R

149
Construction of National Stroke 

Centre at Base Hospital Mulleriyawa 
2014/06 2018/03 2023/06 GoSL         1,112            404.24                    -            100.00          21.00 5.00 -15 63 R

Ministry of Health
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150

Provision of High Quality 

Radiotherapy for Cancer Patients in 

Sri Lanka who required  High Energy 

Radiation 

2014/01 2020/12 2021/12 GoSL         6,872         4,153.38                    -            100.00          92.80 0.00 -33 12 R

151
Construction of 03 Cancer Hospitals 

in Tellippalei, Kandy and Karapitiya             
2016/11  2019/12 2021/12 GoSL         3,000         1,415.81                    -            100.00          49.20 3.20 -33 24 R

152
Construction of Heart Centre at Lady 

Ridgeway Hospital
2018/01

                   

2020/12 2022/07 GoSL         2,440         1,084.59                    -            100.00          69.20 1.20 -26 19 R

153

Establishment of higly specialized 

centres in Colombo, Kandy & 

Anuradhapura 

2018/01
 2021/12

2024/03 GoSL            249            200.00 38.00                      100.00          90.00 2.00 -6 27 R

154
Construction of Nursing Faculty and  

Hostel 
2017/01

                     

2021/02
2022/12 GoSL         7,172         2,472.24                    -            100.00          16.20 0.20 -21 22 R

155
Upgrading Nurses Training Schools - 

NTS/Kaluthra and NTS/Anuradapura 
2017/01

                   

2020/12 2023/03 GoSL         1,503            911.32                    -            100.00          44.20 0.20 -18 27 R

156
Establish Bone Marrow Transplant 

Unit at TH-Kandy
2017/11       2023/06 GoSL         1,701            812.67                    -            100.00          60.00 20.00 -15 R

157
Upgrading Health facilities of 

selected hospitals 
2019/09

             

2021/09
2024/12 China       15,292       13,280.50                    -              98.00 96.00         3.00 3 39 P

158
Health & Medical Service 

Improvement Project        
2018/10

         

2023/10
JICA       16,594            544.52                    -            100.00 30.00         0.00 -11 P

159

A Neonatal and Obstetrics Reference 

Centre for De Zoysa Maternity 

Hospital

2018/02 2023/10 UK         6,162         2,044.52                    -            100.00 34.00         0.00 -11 P

xiv

160

Establishment of Kidney Dialysis 

Centers in Chronic Kidney Disease 

Prevalent areas
2016/11 2018/12 2020/12 GoSL         6,500         2,329.09                    -            100.00          87.00 0.00 -45 24 Black

161
Helmut Khol Maternity Hospital 

Karapitiya, Galle   
2015/10 2018/12 2024/01 Kfw         6,734         6,696.54                    -            100.00 100.00       0.00 0 61 Blue
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162
Primary Health Systems 

Strenghening Project(PSSP)
2019/09 2023/12 2024/06

World 

Bank
      10,673         3,974.42                    -            100.00 80.00         0.00 0 6 Blue

163
Development of Hospitals in Nothern 

Province
2019/12  2022/12 2023/08

Netherla

nd
      12,225       10,451.90                    -            100.00 100.00       0.00 0 8 Blue

164
USAID Sri Lanka Efficient and 

Effective Justice Project (EEJ)
2022/09 2026/09 2026/09 USAID 5,475                          -                      -   63.00          62.50         3.80 24 DG

165 The Support to Justice Sector Project 2022/01 2025/12 2025/12 EU 6,935        41.03                               -   53.50          55.00         20.00 15 DG

166

Strengthen Capacity Building of 

Forensic Drug Analysis in the 

Criminal Justice System in Sri Lanka

2022/07 2024/12 2024/12 Korea 1,100        -                    -   89.00          88.00         2.00 3 DG

167
Stegthening Social Cohension and 

Peace Project
2022/03 2025/08 2025/08 EU 2,467        1,077.15                          -   71.00          69.00         1.00 11 DG

168

Comprehensive refurbishment Project 

of Sri Lanka Superior Courts 

Complex

2023/04 2025/10 2025/10 China 11,040      18.10                               -   50.00          50.00         9.00 13 DG

169
Social Cohesion and Reconciliation 

Project - Stage II (SCORE) USAID
2022/01 2023/12 2024/12 USAID 1,819                2,722.00                    -   89.00          88.00         1.00 3 12 LG

170
General Education Modernization 

Programme
2018/04 2024/06 2025/06

World 

Bank
9,303              10,503.33                    -              92.00          89.50 1.50 9 12 LG

171
Greater Colombo Water & Waste 

Water Management Project
2010/06 2015/06 2025/12 GOSL       20,531       17,225.68             357.69            83.36          75.18 2.18 15 126 Y

172
Local Development Support Project 

(LDSP)
2019/06 2022/12 2024/11

World 

Bank
11,491            10,548.03             950.00          100.00          92.00 14.00 2 23 Y xv

173
Construction of 160 bridges (GOSL/ 

Netherland) - Phase 5
2021/07 2024/07 2024/12

Netherla

nd
      14,112       10,966.96                    -            100.00          80.00 11.00 3 5 Y

174
Magistrate Court Complex 

(Colombo)
2021/01 2023/01 2024/07 GOSL 4,520        2,876.65       - 100.00        98.00         18.00 0 18 A

175
Construction of Pallekelle Prison 

Complex
2007/01 2011/12 2022/11 GOSL         4,364         2,437.88 64.34                      100.00          98.27 5.57 -22 130 R

Ministry of Justice, Public Administration, Home Affairs, Provincial Councils, Local Government and Labour
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176

Greater Colombo Water & Waste 

Water Management Improvement 

investment programme - Tranche 3 

2017/01 2022/01 2025/01 EIB         8,750                   -               -            70.00          12.00 4.00 4 36 R

177 E-grama niladhari project 2018/01 2019/12 2024/12 GoSL 1,689                   335.89 -            83.65          29.45 0.42 3 60 R

178
Rural Infrastructure Development 

Project in Emerging Region
2017/07 2023/12 2024/04 JICA       20,622         7,006.21             132.00          100.00          50.80 0.00 -5 4 P

179
Primary Healthcare System 

Strengthening Project
2018/09 2023/12 2024/06

World 

Bank
21,188            26,650.50  -          100.00          99.92 - -3 6 Blue

180

Public Financial Management 

Strenthening Project -Upgrade the 

Audit Management System

2023/07 2026/11 EU 1,050        16.35                               -              10.00            8.00 2.00 26 Y

181 Development of Police Academy 2015/01 2020/12 2027/12 GoSL 1,110        539.61                             -   91.00          82.00         0.00 39 84 A

182
Electronic National Identity Card 

Project (e-NIC) 
2012 /01 2020/12 2024/12 GoSL 8,830        3,448.46       60.00             91.70          83.78         0.76 3 100 A

183
Development of Strategic Cities 

(Anuradhapura) - AIUDP
2016/12 2021/12 2025/03 AFD       10,125         2,709.17                    -              93.97          60.91 10.00 6 39 Y

184

Construction of 2,000 Housing units 

under the Chinese Aid Programme 

for the Low income people

2022/01 2025/06 China       28,847            312.29                    -              46.58            7.50 0.50 9  - Y

xvi

185

Oliyamulla Storm Water Drainage 

and Environment Improvement 

Project

2017/01 2021/12 2025/12 GoSL 3,000        2,603.75                          -   74.75          74.50         0.30 15 48 A

186

Kolonnawa Storm Water Drainage 

and Environment Improvement 

Project

2018/07 2022/12 2027/12 GoSL 8,300        1,020.92                          -   13.42          13.15         0.76 39 60 A

National Audit Office

Ministry of Public Security

Ministry of Rural and Urban Development, Housing and Construction
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187 Urban Regeneration Programme 2012/04 2019/12 2023/07 GoSL       58,169       63,110.07                    -            100.00          98.82 0.01 -14 43 R

188 Reconstruction of Jaffna Town Hall 2019/07 2023/05 2024/10 GoSL         2,350         1,636.08                    -            100.00          82.50 0.00 1 17 R

189
Support to Colombo Urban 

Regeneration Project
2019/07 2025/06 AIIB       52,572       22,484.43             126.72          100.07          48.60 1.50 9 R

190
Metro Colombo Solid Waste 

Management Project
2017/01 2020/12 2024/10 GoSL       33,238       24,384.27               23.47            99.00          98.50 4.00 1 46 R

191
Sustainable Urban Development 

Project/ Urban Project Preparatory
2019/01 2022/03 2024/03 ADB         1,146            525.33                    -            100.00          80.00 0.00 -6 24 R

192

Create Dedicated Zone for Textile 

Manufacturing and Related Industries 

Eravur   

2020/01 2023/12 GoSL 1,962        1,961.96                          -   100.00        96.20         0.00 -9 R

193 Repairs of 300 passenger Coaches 2017/05 2023/12 2025/02 GoSL 4,178        3,965.11                          -   96.02          95.21         2.61 5 12 DG

194
Enhancing Deep Berth Capacity of 

Jaya Container Terminal 
2020/11 2022/07 2024/05 SLPA         6,374         5,242.88                    -            100.00 99.14         1.65 -4 22 LG

195

Rehabilitation of Peradeniya - 

Badulla Road from Badulla to Bibilla 

- (OFID) - Phase II

2022/12 2025/12 OPEC         7,590         2,989.29                    -              66.67          65.93 0.60 15 Y

xvii

196 Reconstruction of 25 Bridges Project 2015/09 2022/02 2023/05 Kuwait         5,960         4,558.21                 4.45          100.00          98.50 7.50 -16 15 Y

197

Keviliyamadu - Mangalagama - 

Mahaoya road Rehabilitation Project - 

BCRIP

2024/01  2025/01
Saudi 

Fund
        8,373            387.03               30.21            62.00          62.50 36.50 4 Y

198 ECT - Equipment 2021/12 2025/05 SLPA       56,656 71,770.37                        -              88.24          77.80 2.46 8 Y

199

Railway Development Project 

(Improvement of Maho to Omanthe 

Railway Line)

2019/11 2023/11 2024/08 India 16,794      11,697.21                        -   100.00        96.00         3.57 -1 9 Y

Ministry of Trade, Commerce, Food Security, Co-operative Development, Industry and Entrepreneurship Development

Ministry of Transport, Highways, Ports and Civil Aviation
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200
Rehabilitation of the A017 Corridor 

project (Rakwana - Suriyakanda)
2021/04 2023/12 2024/12 OPEC         7,600         2,560.42                 1.00          100.00          72.76 12.30 3 12 A

201
Inclusive Connectivity and 

Development Project
2021/11 2026/10

World 

Bank
      54,300       14,736.17                 2.26            71.08          61.98 4.44 25 A

202
Kandy Multimodal Transport 

Terminal Development Project
2021/04 2025/05 2027/08

World 

Bank
      32,834         3,159.60               23.95            26.12          14.54 0.98 35 27 A

203
Development of Access Roads to 

Kandy Transport Center
2024/01  2025/05 GoSL         1,500             13.01               75.40            30.00          10.10 4.00 8 A

204

Colombo Suburban Railway 

Development Project-Transport 

Project Preparatory Facility (GOSL 

only)

2017/01 2023/12 2025/06 GoSL 9,600        3,746.97                          -   83.14          64.53         0.46 9 18 A

205

Colombo Suburban Railway 

Development Project-Railway 

Efficiency Improvement Project

2019/06 2024/12 ADB 47,216      16,059.36     185.67           79.68          74.82         5.47 3 A

206

Greater Colombo Urban Transport 

Development Project (3K Project) 

(GOSL only)

2009/09 2015/05 2024/12 GoSL 3,442        3,295.34       22.00             99.39          98.22         0.15 3 115 A

207
Central Expressway Project Section - 

3
2016/01  2024/06 GoSL     129,898       36,375.76          2,546.40          100.00          26.26 0.43 -3 R

208 Port Access Elivated Highway 2019/01 2025/06 ADB       77,969       49,456.51               21.97            90.40          84.40 4.30 9 R

209
Colombo District Road Development 

Project (OFID 2)
2013/12 2019/12 2026/08 OPEC       23,110       19,698.36                    -              93.08          93.05 0.02 23 80 R xviii

210
Second Integrated Road Investment 

Program (i Road)- II
2018/09 2027/03 ADB     135,000     113,515.85                    -              94.47          77.92 0.60 30 R

211

Slave Island-Uttarananda 

Mawatha,Justice Akbar Mawatha  & 

Baladaksha Mawatha-

Chiththampalam A Gardner Mawatha 

Flyovers

2021/06 2022/06 GoSL         9,133         8,524.83                    -            100.00          94.04 1.23 -27 R

212
East Container Terminal (ECT) - 

Civil Works - Phase II
2022/01 2025/01 2025/10 SLPA       72,577       21,897.10                    -              62.28 40.53         4.76 13 10 R
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213
Rehabilitation of Kankasanthurai 

Harbour
2020/10 2024/01 India 12,424      197.00          75.00                          2.43 1.87          0.00 -8 R

214
Passenger Terminal Building & 

Associated Works - BIA Project 
2020/12 2023/12 JICA     105,570       43,607.67                    -              50.68            5.44 0.00 -9 R

215
Detailed Design and Post  Design 

Consultancy Services - BIA Project 
2014/03 2024/12 JICA         5,545         5,250.76                    -              94.70          71.31 0.30 3 R

216
Construction of the Import Cargo 

Terminal Building at BIA - Stage -I
2021/01 2023/01 2024/02 AASL 4,573        3,173.00                          -            100.00 97.00         2.00 -7 12 R

217

Supply, Installation and 

Commissioning of Secondary 

Survellance Radar at Pidurutalagala

2023/03 2024/03 2024/09 AASL         1,710 635.00          140.00                    100.00 56.00         6.00 0 6 R

218 ECT - Terminal Management System 2021/11 2024/04 SLPA         4,600 2,241.50                          -            100.00          59.00 1.00 -5 R

219
Central Expressway Project Section - 

1
2020/09 2024/09 China     176,785       61,978.60               47.99          100.00          44.34 0.01 0 P

220
Construction of Kohuwala & 

Gatambe Flyovers
2021/08 2024/01 Hungary       10,400         4,479.09               26.00          100.00          68.84 0.00 -8 P

221
Road Network Development Project 

(OFID-01)
2013/06  2019/12 2025/02 OPEC         7,035         5,934.23                 5.60          100.00          99.85 0.84 5 62 Blue

222
Integrated Road Investment Program 

(i Road)- I
2014/09 2024/03 ADB     120,000       98,763.59                    -            100.00          91.60 0.44 -6 Blue

223 Social Protection Project 2023/09 2027/09
World 

Bank
2,560                          -                      -                6.00            5.80 5.25 36 LG xix

224

Development of Sports Infrastructure 

Facilities- Construction of Provincial 

and District Sports Complexes

2011/01 2017/12 2023/12 GoSL         9,080 7,185.98                     50.87          100.00          94.30 0.15 -9 72 R

225
Diyagama Mahinda Rajapakse 

National Sports Academy
2017/10 2020/07 2021/02 GoSL 10,955      711.96          19.83             100.00        21.28         0.30 -43 7 R

Ministry of Women, Child and Youth Affairs and Sports




