

Excise Department of Sri Lanka

Procurement Time Schedule

Procurement of Supply, Implementation, and Operation of a Security Features and Security Features Management System (SFSFMS) for Liquor-Based Products for Excise Department of Sri Lanka

Procurement Action	Days	Due Date
Approval of Procurement Document - By the Bid Evaluation Committee (BEC) and Procurement Committee (PC)		16-Jul-26
Publication of Invitation for Bids (IFB) - In a national newspaper and Websites	4	20-Jul-26
Issuance of Procurement Document - To prospective bidders	1	21-Jul-26
Pre-Bid Meeting - conducted to clarify requirements and address bidder queries	14	4-Aug-26
Deadline for Submission of Bids	42	1-Sep-26
Evaluation of Technical Bids - By the BEC	21	22-Sep-26
Approval of Bid Evaluation Report (BER) - By the PC	7	29-Sep-26
Notification of Qualified Bidders & Opening of Price Bids	3	2-Oct-26
Evaluation of Price Bids & Preparation of Combined Evaluation Report - By the BEC	5	7-Oct-26
Approval of Combined Evaluation Report - By the PC	7	14-Oct-26
Standstill Period (Appeal Period)	14	28-Oct-26
Cabinet Approval	14	11-Nov-26
Contract Award - To the successful bidder	2	13-Nov-26
Contract Signing - Formal execution of the agreement	14	27-Nov-26
Implementation Period - Commencement and execution of project activities	180	26-May-27
Support and Maintenance Period - Completion of warranty obligation	1825	24-May-32
Project Completion	1	25-May-32