## CL/CA 49/ 01 - VARIATION CHECK LIST

Project Name :

Contract Name :

Contract No :

S/No.	Activity	Remarks
А	Issue No.	
В	Description of the Potential Variation	
С	Variation No.	

S/No.	Activity	Status	Remarks		
1.	Initiation of the Variation	By the Employer By the Engineer Requested by the Contractor			
2.	Engineer's Agreement	Agreed Not Agreed			
3.	Employer's Specific Approval	Required Not Required Obtained			
4.	Type of Variation	Changes to Quantities Changes to Levels/Position Changes to Dimensions Quality Changes to Specifications Changes to Sequence Omissions Additional Works			
5.	Valuation of the Variation based on	BOQ Rates Adjusted BOQ Rates New Rates to be agreed or determined			
6.	Contractor's proposal for variation	Requested Not Requested Received			
7.	Valuation of the Variation	Agreed Determined by the Engineer			
8.	Will variation affect the Time for Completion	Yes No			
9.	EOT agreed with the Contractor	Yes No			

Contract No :

Variation Orders Register								
VO		Date of	Value of	Value of	Net	Employer's	Remarks	
No.	Description of the VO	Issue	Work	Work	Value of	Approval		
			Added	Omitted	Work			
1								

## SF/CA 49/02 - VARIATION ORDER

Variation Order								
Contract	:							
Contract No. :								
Variation Order No. : VO		Date of Issue:						
То	the Contractor							
Subject	Subject							
Variation								
This Variation Order is issued in accordance with Sub-Clause 13.1 of the Conditions of Contract. You are hereby instructed to carry out following varied works:								
Item No.	Description	Unit	Quantity	Rate	Omission	Addition	Remarks	
	Total							
Employer's Specific Approval in accordance with Sub-Clause 3.1 of the Conditions of Contract:								
Letter Ref: Date:								
(signed)								
Enclosed : Drawings								