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2021 වර්ෂය - පළමු කාර්ුව 

විශාල හා මහා පරිමාණ සංවර්ධන වයාපෘති වල ප්රගතිය 
 

රාජ්ය ආය ෝජ්න මත ක්රි ාත්මක කරනු ලබන සංවර්ධන වයාපෘති අයේක්ෂිත කාල රාමුව තුල 

නිමකර, ඒවාය හි අයේක්ෂිත ප්රතිලාභ නිසිකලට ජ්නතාව අතට පත්ිරීමත්, එම වයාපෘතිවල 

නිමැවුම මත ක්රි ාත්මක ිරීමට ය ෝජිත අයනකුත් සංවර්ධන වයාපෘති ආරම්භ ිරීමට අවකාශ 

සැළසීමත් රයටහි සංවර්ධන  සදහා වන ප්රමුඛ අවශයතාව ි. ඒ අනුව දැනට ක්රි ාත්මක සංවර්ධන 

වයාපෘතිවල උපය ෝජ්න කාර් ක්ෂෂමතාව  ඉහළ නැංවීම, හා ඵලදායිතාව  තහවුරු ිරීම සඳහා 

අමාතය මණ්ඩල විධාන  පරිදි මුදල්, ප්රාග්ධන යවයළදයපාළ හා රාජ්ය වයවසා  ප්රතිසංස්කරණ රාජ්ය 

අමාතයතුමායග් ප්රධානත්වය න්, යජ්යෂ්ඨ  යල්කම්වරුන්යෙන් යුත් වයාපෘති ෙැටළු විසදීයම් 

කමිටුවක්ෂ (CRIP – Committee to Resolve Issues in Projects) පත්කර ඇත. තවද, අමාතය මණ්ඩල 

අනුමැති  මත සංවර්ධන කාර්  න් යේෙවත් ිරීමට, පද්ධතීන් හා ක්රි ාවලීන් සරළ ිරීම සඳහා 

මුදල් අමාතයාංශ  මගින් අංක MF/01/2020 හා 2021.03.08 දිනැතිව චක්රයල්ඛ ක්ෂද නිකුත් කර ඇති 

අතර යමම නව ක්රි ා මාර්ෙ තුලින් සංවර්ධන කාර්  න් පසුොමීත්ව ට ලක්ෂවන අවහිරතා අවම 

කරමින් ඒවායේ සුමට ක්රි ාකාරීත්ව  සඳහා අවශය පහසුකම් සලසා ඇත. 

යකයස් නමුත්, යකාවිඩ් 19 යෙෝලී  වසංෙත යරෝෙ  පැතිරිම තුළ සිදු වූ සංචරණ සීමා, යෙෝලී  

යවළඳ සීමා යහ්තුයවන් ආර්ික ක්රි ාකාරකම්වල ඇති වූ විවිධ පසුබෑම් යමන්ම විනිම  අනුපාත 

උච්චාවචන න් මත පවතින ප්රතිපාදන සීමාවන් සංවර්ධන වයාපෘති ක්රි ාත්මක ිරීම සඳහා 2021 

වසයර්දී ද ප්රධාන අභිය ෝෙ න් යලස තවදුරටත් පවතී. වියශ්ෂය න්ම යරෝෙ මර්ධන උපා මාර්ෙ න් 

වූ සමාජ් දුරස්තභාව , සමූහ නියරෝධා න , ප්රයද්ශ අගුළු ලෑම, හා නිවස්නව රාජ්කාරී ිරීම වයාපෘති 

කාර් සාධන ට තීරණාත්මකව බලපා ඇත.  

සංවර්ධන වයාපෘති අධීක්ෂෂණ  පැවරී ඇති වයාපෘති කළමනාකරණ හා අධීක්ෂෂණ යදපාර්තයම්න්තුව 

විසින් මහා පරිමාණ සංවර්ධන වයාපෘතීන්හි ප්රෙති  මාසිකව අධීක්ෂෂණ  කර, කාර්තුම  වශය න් 

අමාතය මණ්ඩල  යවත වාර්තාවක්ෂ ඉදිරිපත් කරනු ලබයි. යමම වාර්තාව තුලින් ඉදිරිපත් යකයරන 

එම වයාපෘති සි ල්යල්හිම 2021 වර්ෂයේ පළමු කාර්තුයේ කාර්   සාධන යතාරතුරු සහ දත්ත අදාළ 

අමාතයාංශ විසින් ඉදිරිපත් කරන ලද කාර්තුම  ප්රෙති වාර්තා අනුසාරය න් සකස් කරන ලදී. 

 

1. 2021 වර්ෂයේ ආයයෝජනය හා උපයයෝජනය 

2021 වර්ෂයේ පළමුවන කාර්තුව අවසන් වන විට යර්ඛී  අමාතයාංශ 41  ටයත් මහා පරිමාණ 

සංවර්ධන වයාපෘති 284 ක්ෂ ක්රි ාත්මක වූ අතර එහි සමස්ත දළ ආය ෝජ්න  රුපි ල් බිලි න 6,744 

ක්ෂ යේ. ඉන් රුපි ල් බිලි න 1,638 ක්ෂ දැනටමත් දරා ඇත. 2021 වර්ෂ ට යමම වයාපෘති සඳහා යවන් 

කර ඇති මුළු ප්රතිපාදන  රුපි ල්  බිලි න 692.5 ි. එබැවින් එම වයාපෘති සි ල්ලම අවසන් වීමට 
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නි මිත 2030 වසර වන විට තවත් රුපි ල් බිලි න 4,478 ක ඉතිරි ආය ෝජ්න අවශයතාව  සඳහා 

රාජ්ය ආය ෝජ්න සැලැස්ම තුළ අවකාශ ක්ෂ පවත්වා ෙත යුතු . යමම මහා පරිමාණ වයාපෘති 284 න් 

වයාපෘති 127කම මූලයන  යද්ශී  බැංකු හා වියද්ශී  ආ තන මගින් ලබා ෙන්නා  ණ  මගින් සිදු 

යකයර්.   

වගුව 1: මූලයනය අනුව මහා පරිමාණ වයාපෘති වර්ීකරණය හා ප්රගතිය 

මූලයන මූලාශ්රය වයාපෘති ගණන 2021 වර්ෂයේ 
ප්රතිපාදන (රු.බි.) 

2021.03.31 දිනට  

වියදම (රු.බි.) මූලය ප්රගතිය (%) 

යද්ශී  අරමුදල් 142 253.62 16.05 6.3 

යද්ශී  ණ  9 20.84 3.33 16.0 

වියද්ශී  ණ  118 412.50 44.12 10.7 

වියද්ශී  ප්රදාන 15 5.50 0.89 16.2 

එකුව 284 692.47 64.39 9.30 

 

යමම වයාපෘති 284 ඇතුලත 2021 වර්ෂයේ දී මුළු ඇස්තයම්න්තුෙත මුදල දළ වශය න් රුපි ල් 

බිලි න 2,425 ක්ෂ වන අළුතින් ආරම්භ කර ඇති වයාපෘති 53 ක්ෂ  වන අතර, එම නව වයාපෘති තුළ 

රජ්යේ ප්රමුඛ සංවර්ධන ඉලක්ෂක න් වන “සැමට පානී  ජ්ල ” හා “මාර්ෙ ි.මී. 100,000 

සංවර්ධන ” සඳහා පිළියවලින්  රුපි ල් බිලි න 136 හා රුපි ල් බිලි න 2,000 ක සිදුකරන ලද 

ආය ෝජ්න න් ප්රධාන යේ.  

වගු අංක 2: 2021 වසයර් පළමු කාර්ුව අවසන් වන විට සංවර්ධන වයාපෘති සඳහා අරමුදල් 
ප්රතිපාදනය සහ උපයයෝජනය 

පිරිවැය මත වයාපෘති 
වර්ීකරණය                  
(රු. මි.) 

වයාපෘති 
සංඛ්යාව 

2021 වාර්ික 
ප්රතිපාදනය  
(රු. බි.) 

2021 පළමු කාර්ුව 
ුල අරමුදල් 

උපයයෝජනය (රු. බි.) 

අරමුදල් 
උපයයෝජන 
ප්රතිශතය (%) 

1,000 - 15,000 210 211.2 20.0 9.46 

15,001- 30,000 38 103.2 14.6 14.14 

   30,001- 45,000 12   67.5  2.4 3.55 

45,001 – 60,000 8   69.6  4.1 5.89 

60,000 ට වැඩි 16 241.0 23.3 9.66 

එකුව 284 692.5 64.4 9.29 
 

2021 වසයර් පළමු කාර්තුව අවසන් වන විට යමම විශාල හා මහා පරිමාණ වයාපෘති යවනුයවන් 

යවන්කර ඇති  වාර්ික ප්රතිපාදන වලින්  රුපි ල්  බිලි න 64 ක්ෂ (9.3 %)  උපය ෝජ්න  කර ඇති 

අතර, එ  ප්රථම කාර්තුව සඳහා වන ඉලක්ෂක ෙත වි දමින් 1/3 ක්ෂ පමණි. එයමන්ම, සි ළුම සංවර්ධන 

වයාපෘති සඳහා යවන්කල වාර්ික මුලය ප්රතිපාදන වලින් 35% ක්ෂම යවන්  කර ඇත්යත් මුළු පිරිවැ  

මිලි න 60,000 ට වැඩි වයාපෘතින් 16 ක්ෂ සඳහා වුව ද, කාර්තුව අවසානයේ උපය ෝජ්න  9.6%ක්ෂ 

පමණි.  
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එයමන්ම නව වයාපෘති 53 සඳහා 2021 වර්ෂ ට රු.බි. 185 ක ප්රතිපාදන යවන් කර ඇති අතර ඒවායේ 

ප්රථම කාර්තුව සඳහා වන ඉලක්ෂක ෙත වි දම රුපි ල් බිලි න 25ි. යකයස් වුව ද  කාර්තුවට අදාල 

වි දමින් දරා ඇත්යත් 38%ක්ෂ පමණි. යකාවිඩ් වසංෙත තත්ත්ව  මත ඇති වු සීමාකාරි සාධක නිසා 

යබායහෝම ක්ෂ වයාපෘතිවල අයේක්ෂිත ක්රි ාකාරකම් ඇණහිටිමත් මුලික අදි රයේ පැවැතිමත් යම ට 

යහ්තුවී ඇති බව වාර්තා යේ. 

යම් හැර වියශ්ෂය න් නිරීක්ෂෂණ  වූ කරුණක්ෂ වනුයේ  2007, 2008 සහ 2009  වර්ෂ න්හි ආරම්භ  

කරණ ලද වයාපෘති හතක්ෂ (7) සඳහා යම් වන විටත් ප්රතිපාදන යවන් යකයරන අතර, ඒවායේ ප්රතිඵල 

ජ්නන  අඛණ්ඩව ප්රමාද වන බවත්, සමසථ් පිරිවැ  63% ින් පමණ ඉක්ෂමවා ඇති බවත් .  

 

2. ය ෞතික ප්රගතිය 

ඒ ඒ අමාතයාංශ   ටයත් ක්රි ාත්මක වන වයෘපෘතීන්හි ප්රෙති  ඒවාය හි එකඟ වූ කාල සීමාව, 

පිරිවැ , ෙැටළු, අවදානම් කළමනාකරණ ප්ර ත්න න් අදාල අයේක්ෂිත ඉලක්ෂක සමඟ විශ්යල්ෂණ  

කර 2021 පළමු කාර්තුව අවසන් වනවිට අත්පත් කර යෙන ඇති ප්රෙති  අනුව ප්රධාන කාණ්ඩ 06 ක්ෂ 

 ටයත් වර්ීකරණ  කර  වගු අංක 3 සහ ඇමුණුම - A හි සඳහන් කර ඇත.  

 

ඒ අනුව 2021 වර්ෂයේ පළමු කාර්තුව අවසන් වන විට විශාල සහ මහා පරිමාණ වයාපෘති වලින් 48% 

ක්ෂ  එනම් වයාපෘති 139ක්ෂ  සාර්ථක යලස ක්රි ාත්මක වන බව අනාවරණ  යේ. එයමන්ම මද පසුබෑමක්ෂ 

ඇති වයාපෘති 59 ක්ෂ (21%) ද අවශය මැදිහත්වීම් තුලින් අයේක්ෂිත ප්රෙති  යවත ය ාමු කළ හැි බව  

නිරීක්ෂෂණ  යකයර්.  

වගුව 03: ප්රගති කාණ්ඩය 

ප්රගති කාණ්ඩය වර්ණ 
යේතය 

වයාපෘති 
ගණන 

වැඩ අවසන් කල වයාපෘති නිල් 04 

ඉතා සාර්ථකව ක්රි ාත්මක වන  තද යකාළ 79 

ප්රමාද ක්ෂ ඇතත් යහාඳින් ක්රි ාත්මක වන  ලා යකාළ 59 

මද පසුබෑමක්ෂ ඇතත් මැදිහත්වීම් තුලින් අයේක්ෂිත ප්රෙති  අත්කරෙත හැි  කහ 59 

දැඩි පසුබෑමක්ෂ ඇති වියශ්ෂ අවධාන  ය ාමුවි  යුතු ඇම්බර් 44 

ඉලක්ෂකය න් වඩාත් බැහැර වූ  තීරණාත්මක වයාපෘති රු 39 
  

එබැවින්, කාලීන ප්රතිළුල ජ්නන  සහතික වනු පිණිස  ඉලක්ෂකය න් වඩාත් බැහැර වූ, දැඩි පසුබෑමක්ෂ 

සහිත තීරණාත්මක අදි රක පවතින විශාල සහ මහා පරිමාණ වයාපෘති 83 හි (29%)   ක්රි ාකාරිත්ව  

සම්බන්ධය න් අදාල යර්ඛී  අමාතයාංශ විසින් පවත්නා ෙැටළු විසඳීම සඳහා වියශ්ෂ අවධාන  ය ාමු 

කර අඛණ්ඩව මැදිහත් වි  යුතු  බව අවධාරණ  යකයර්.  
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3. වයාපෘති කාලදිගු 

වයාපෘති කාලදිගු ලබාෙැනීම වයාපෘති ක්රි ාත්මක කරන අවධියේ ඒවායේ දුර්වල කාර් සාධන  

පිළිබිඹු කරන දර්ශක අතර ප්රධාන තැනක්ෂ ෙනු ලබයි. කාලදිගු ලබා ෙැනීයම් යහ්තු අතර ප්රධාන 

වශය න් වයාපෘතීන්හි විෂ  පථ  යවනස්වීම, යකාන්රාත්කරුවන්යග් ඌන කාර් සාධන , 

ප්රසම්පාදන ක්රි ාවලියේ සහ ඉඩම් අත්පත් කර ෙැනීයම් ප්රමාද න් වැනි යහ්තූන්වලට අමතරව, 2020 

වර්ෂයේ සිට විශාල වශය න් පැතියරමින් පවතින යෙෝලී  වසංෙත තත්ව  නිසා වයාපෘති 

ක්රි ාකාරකම්හි සිදුවූ පසුබෑම් ප්රධාන වී ඇත.  

 

 

2021 වර්ෂයේ පළමුවන කාර්තුව අවසන් වනවිට එකඟ වූ වයාපෘති කාල ට අමතරව මහා පරිමාණ 

වයාපෘතීන් 116 ක්ෂ කාල  දීර්ඝ ිරීම් ලබායෙන ඇති බව නිරීක්ෂෂණ  වි . එයස් ලබාෙත් කාලදිගු 

වල ප්රමාණ  සහ ඒ සඳහා බලපෑ යහ්තූන්වල වයාේති   ඉහත වගු අංක 4 හි දක්ෂවා ඇත. 

 

4. පිරිවැය සංයශෝධන 

2021 වර්ෂයේ පළමු කාර්තුව අවසන් වනවිට මහා පරිමාණ වයාපෘති 284 න් වයාපෘති 37 ක්ෂ එනම් 

13% ක්ෂ අනුමත කරන අවස්ථායේ පැවති සමස්ථ පිරිවැ  ඇස්තයම්න්තුව සංයශෝධන  කර, එනම් 

වැඩිවීමක්ෂ සිදුකර ඇත. රාජ්ය ආය ෝජ්න කළමනාකරණ  සඳහා යමවැනි විචලන න් අහිතකර යලස 

බලපානු ලබයි. 

එම සමස්ථ පිරිවැ  ඇස්තයම්න්තුව වැඩි වූ වයාපෘතීන් 37ක්ෂ ඒ්වායේ පිරිවැ  මත  වර්ීකරණ   කර  

වගු අංක 5 හි දක්ෂවා ඇත. ඒ අතරින් වැඩිම වයාපෘති ප්රමාණ  එනම් වයාපෘති 20 ක්ෂ රු. මි.1000- 

10,000 අතර සමස්ථ පිරිවැ ින් යුත් වයාපෘතීන් යේ. තවද, වයාපෘති 08 ක අදාල වයාපෘති පිරිවැ  

ඇස්තයම්න්තුව 75% ින් ඉහළ යොස් ඇත. යමහිදී වඩාත් අවධාන ට ලක්ෂ වි  යුතු කරුණ වනුයේ 

වගුව 4: කාලදිගු ලබාගත් වයාපෘති 

දීර්ඝ 
කරන ලද 
කාලය 
(මාස) 

කාලදිගු 
ලබාගත් 
වයාපෘති 
ගණන 

කාල දිගු ලබාගැනීට යහේු* 

විෂය පථයේ 
යවනසේී ම් 
මත 

ඉඩම් 
අත්පත් කර 
ගැනීයම් 
ප්රමාදයන් 

ප්රසම්පාදන 
ක්රියාවලියේ  
ප්රමාදයන් 

යකාන්රාත් 
කරුවන්යේ 
ඌන කාර්ය 
සාධනය 

පාලනය කළ 
යනාහැකි 
යහේතූන් 

1-6 7 - 1 - - 6 

7-12 28 1 1 1 3 25 

13-24 39 14 7 3 6 34 

25-36 16 9 1 4 3 14 

36 ට 
වැඩි 

26 14 2 8 4 23 

එකුව 116 38 12 16 16 102 

*ඇතැම් වයාපෘතිවල කාල දිගු ලබාගැනීයම්දී යහේු ඒකකට වඩා වැඩි ප්රමාණයේ බලපා ඇත 
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රු. මි .  60,000 ට වැඩි වයාපෘති  4ක  සමස්ථ පිරිවැ  ඇස්තයම්න්තුව සංයශෝධන වී ඇති බව . 

යමයින් ද වයාපෘති 02ක පිරිවැ  50%-75% අතර ප්රමාණ ින් වැඩිවී තිබීම පුයරෝකථන  කරන ලද 

රාජ්ය ආය ෝජ්න  යකයරහි සැලි  යුතු බලපෑමක්ෂ සිදු කරයි.  

වගුව 5: සමසේථ පිරිවැය ඇසේතයම්න්ුව සංයශෝධනය කර ඇති වයාපෘති වර්ීකරණය 

වයාපෘති පිරිවැය                  
(රු. මි.) 

පිරිවැය වැඩිීයම් ප්රතිශතය (%) 
එකුව 

10 අඩු 11 -50 51 -75 75 ට වැඩි 

1000- 10,000 3 8 4 5 20 

10,001- 15,000 1 3 0 2 6 

15,001-30,000 0 4 1 0 5 

30,001- 60,000 0 0 1 1 2 

60,000 ට වැඩි 1 1 2 0 4 

මුළු සංඛ්යාව 5 16 8 8 37 
 

5. වයාපෘති ගැටළු 

දැනට ක්රි ාත්මක වන මහා පරිමාණ සංවර්ධන වයාපෘති 284 අතුරින් වයාපාති 96 (34%) ක්ෂ සැලි  

යුතු ෙැටළුවක්ෂ යනාමැතිව ක්රි ාත්මක වන බව වාර්තා වී ඇත. යකයස් වුවද, මුළු වයාපෘතීන්යෙන් 

වයාපාති 188 කම (66%) ප්රෙති ට බාධාකාරී ෙැටළු එකක්ෂ යහෝ ිහිප ක්ෂ පැවතිම බරපතල 

තත්ත්ව ක්ෂ බව නිරික්ෂෂණ යේ. යමම දුර්වල කාර්  සාධන  සඳහා බලපා ඇති ප්රධාන ෙැටළු අතර 

රටතුල පවත්නා වසංෙත තත්ව , යකාන්රාත්කරුවන්යග් මූලය ප්රවාහ දුර්වලතා, අමුද්රවය හා ශ්රමික 

හිඟ  යමන්මඉඩම් අත්පත්කර ෙැනීයම් ප්රමාද න් ද බලපා ඇති බව පැහැදිළියේ. 

වගුව 6: 2021 වර්ෂයේ පළමු කාර්ුව අවසානයේ දී වාර්තාවූ යනාවිසඳුණු වයාපෘති ගැටළු 

ප්රධාන ගැටළු වර්ීකරණය වයාපෘති සංඛයාව* 

යකාන්රාත්කරුවන්යග් කාර් සාධනයේ පවත්නා දුර්වලතා 58 

ඉඩම් අත්පත් කර ෙැනීයම් ප්රමාද න් 36 

යතවන පාර්ශ්ව න්යග් අනුමැති  සහ සහා  ප්රමාදවීම 30 

වයාපෘතීන්හි විෂ පථ යවනසව්ීම 17 

ප්රසම්පාදන ක්රි ාවලියේ පවත්නා ප්රමාද න් 15 

අක්ෂමුදල් ලබාෙැනීයම් ප්රමාද න් 29 

උපයද්ශකවරුන්යග් කාර් සාධනයේ පවත්නා ෙැටළු 3 

මහජ්න උද්යඝෝෂණ 3 

යෙෝලී  වසංෙත තත්ත්ව   82 

යවනත් කරුණු 11 

*එක්ෂ වයාපෘති ක්ෂ යවනුයවන් ඇතැම් අවස්ථාවල ෙැටළු එකකට වඩා වාර්තා වී ඇත. 
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6. මහා පරිමාණ වයාපෘති නිමකිරීම සහ ප්රතිලා  තහවුරු කිරීම 

දැනට ක්රි ාත්මකවන මහා පරිමාණ වයාපෘතීන් අතුරින් 

වයාපෘති 267ක්ෂ එනම් 94% ක්ෂ වන වයාපෘති 2024 වර්ෂ  

වනවිට අවසන් වීමට නි මිත  (වගු අංක 7). 2020 වර්ෂයේ 

නිම ිරීමට නි මිතව තිබූ මුත් නිම යනාකළ වයාපෘතීන් 21 

ද ඇතුලත්ව, සමස්ත වයාපෘතිවලින් 43% ක්ෂ, එනම් වයාපෘති 

121 ක්ෂ 2021 වසර තුල වැඩ නිම ිරීමට නි මිතව ඇත.  ඒ 

අතරින් 2021 පළමු කාර්තුව අවසන් වන විට සංවර්ධන 

වයාපෘති 31ක්ෂ නිමකල යුතුව තිබුණ ද    යම් වන විට වැඩ නිම 

ිරීමට සමත්ව ඇත්යත් වයාපෘති 3 ක්ෂ පමණි.  

ඒ අනුව විවිධ අවධීන්හි ක්රි ාත්මක යවමින් පවතින 2021 

වර්ෂයේ වැඩ අවසන් කළ යුතු සි ළු වයාපෘති 121හි 

වර්තමාන තත්ත්ව  වගු අංක 8 න් යපන්නුම් යකයර්.  

 

 

 

යමම වයාපෘති 121අතරින් වයාපෘති 76ක්ෂ යම් වන විටත් 70% කට වඩා වැඩි ප්රෙති ක්ෂ අත්කරයෙන 

ඇති ඇති බැවින්, එම වයාපෘතිවල පවතින යනාවිසදුණු ෙැටළු ඇයතාත් ඒව්ා විසඳීම සඳහා ද 

ප්රමුඛත්ව  ලබාදීම මගින් කාලීන වයාපෘති ප්රතිළුල ජ්නන  තහවුරු කළ හැිවනු ඇත. 

 

 

වගුව 08: 2021 වර්ෂයේ වැඩ අවසන් කළ යුු වයාපෘති අතරින් 70%ට වැඩි ය ෞතික ප්රගතියේ ඇති  
වයාපෘතිවල වර්තමාන තත්වය 

ප්රගති කාණ්ඩය වර්ණ 
යේතය 

වයාපෘති 
ගණන 

වැඩ අවසන් කල වයාපෘති නිල් 03 

ඉතා සාර්ථකව ක්රි ාත්මක වන  තද යකාළ 22 

ප්රමාද ක්ෂ ඇතත් යහාඳින් ක්රි ාත්මක වන  ලා යකාළ 25 

මද පසුබෑමක්ෂ ඇතත් මැදිහත්වීම් තුලින් අයේක්ෂිත ප්රෙති  අත්කරෙත හැි  කහ 21 

දැඩි පසුබෑමක්ෂ ඇති වියශ්ෂ අවධාන  ය ාමුවි  යුතු ඇම්බර් 20 

ඉලක්ෂකය න් වඩාත් බැහැර වූ  තීරණාත්මක වයාපෘති රු 30 

එඑකුව 121 

 වගුව 9 : 2021 වර්ෂයුල නිම කළ යුු වයාපෘති 121 හි වර්තමාන ප්රගතිය 

ය ෞතික ප්රගතිය (%) 100 90-99 80-89 70-79 60-69 60 ට අඩු 

වයාපෘති සංඛ්යාව 3 41 20 15 09 33 

වගුව 7: නිමකිරීමට නියමිත වර්ෂය 
අනුව       මහා පරිමාණ වයාපෘතිවල 
වයාප්තතිය 

නිම කිරීමට නියමිත 
වර්ෂය 

වයාපෘති සංඛ්යාව 

2020 21 

2021 100 

2022 63 

2023 58 

2024 25 

2025 12 

2026 03 

2027 01 

2030 01 

එකුව 284 
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7.  වයාපෘති කළමනාකරණ ඒකක 

පුළුල් විෂ  ක්ෂයෂ්ර ක්ෂ ආවරණ  කරන විශාල හා මහා පරිමාණ වයාපෘතිවල සංවර්ධන 

ක්රි ාකාරකම් කාර් ක්ෂෂමව හා ඵලදායී අයුරින් ක්රි ාත්මක ිරීම තහවුරු ිරීම වයාපෘති  

කළමනාකරණ ඒකක පිහිටුවීයම් ප්රධාන අරමුණ යේ. එයස් වුවද, ඌණ කාර් සාධන  සහිත වයාපෘති 

සංඛයාව පිළිබඳව අවධාන  ය ාමු ිරීයම් දී එම වයාපෘති කළමනාකරණ ඒකක පිහිටුවීයම් පරමාර්ථ 

ඒ අයුරින්ම ඉෂ්ඨ වූවාද  න්න සැක සහිත බව සංවර්ධන ප්රතිඵල ජ්නන ප්රමාද  තුළින්ම යපනී නු 

ඇත. 

 

ඒ අනුව විශාල හා මහා පරිමාණ වයාපෘති 138 කට අදාළව වයාපෘති කළමනාකරණ ඒකක 117 ක්ෂ 

2021 වර්ෂ යේ මුල් කාර්තුව තුළ ක්රි ාත්මක යවමින් පවතී. වයාපෘති ඒකක වැඩි ප්රමාණ ක්ෂ පිහිටුවා 

ඇත්යත් වියද්ශ ණ  මඟින් ක්රි ාත්මක වන වයාපෘති සඳහා වන අතර එ  ප්රමාණය න් 88 ි. ඉහත 

වයාපෘති කළමනාකරණ ඒකක 117 හි 2021 පළමු කාර්තුව වන විට යස්වය හි ය යදන කාර්   

මණ්ඩල ප්රමාණ  4,099 ක්ෂ වන අතර එම කාර්   මණ්ඩලවල වැටුේ හා දීමනාවලට යෙවීමට 

පමණක්ෂ වාර්ිකව දළ වශය න් රුපි ල් මිලි න 4900 ක්ෂ හා කාර් ාල යොඩනැගිලි කුලී වශය න් 

වගුව-10: වයාපෘති කළමනාකරණ ඒකක පිළිබඳ යතාරුරු 

විසේතරය 
ණය මත 

ක්රියාත්මක වන 
වයාපෘති 

යේශිය අරමුදල්  
මඟින් ක්රියාත්මක 
වන වයාපෘති 

 
එකුව 

වයාපෘති කළමනාකරණ ඒකක මගින් 
ආවරණ  වන වයාපෘති සංඛයාව 

106 32 138 

වයාපෘති කළමනාකරණ ඒකක ෙණන 88 29 117 

යපෞද්ෙලික යොඩනැගිලිවල ඇති වයාපෘති 
කාර් ාල ෙණන 

40 08 48 

වයාපෘති කාර් ාල සදහා යෙවනු ලබන මාසික 
කුලි  (රු.මී) 

25.3 3.4 28.7 

වාහන සංඛයාව 

වයාපෘති ට අ ත් 363 78 441 

කුලී පදනම මත ලබා ෙත් 224 17 241 

වයාපෘති කාර්   
මණ්ඩල  

යකාන්රාත් 2,451 774 3,225 

1/3 දීමනා ලබන රජ්යේ 
නිලධාරීන් 

743 131 874 

කාර් මණ්ඩල 
මාසික වැටුේ හා 
දීමනා (රු. මි.) 

යකාන්රාත් කාර්   
මණ්ඩල   

283.2 44.4 327.5 

1/3 දීමනා ලබන රජ්යේ 
නිලධාරීන්  

73.4 6.3 79.76 
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රුපි ල් මිලි න 350ක්ෂ පමණ මුදලක්ෂ වැ  යේ. යකයස් වුව ද, 2020 වර්ෂ ට සායේක්ෂෂව වයාපෘති 

කළමනාකරණ ඒකක 29ක්ෂ හා කාර්   මණ්ඩල  720ක්ෂ අඩුවී ඇති අතර එම යහ්තුයවන්  යස්වක 

වැටුේ හා දීමනා සඳහා වාර්ිකව වැ  වන මුදල රුපි ල් මිලි න 2600ින් අඩු වී ඇති බව 

නිරීක්ෂෂණ  යකයර්. 

2020 වර්ෂයේ අ වැ  චක්රයල්ඛයේ විධිවිධාන අනුව අතයාවශය යනාවන වයාපෘති කළමනාකරණ 

ඒකක වසා දැමීම සහ ප්රතිවුහෙත ිරීම යමන්ම 2020 වර්ෂයේ නිම කරන ලද වයාපෘතිවලට අදාළ 

වයාපෘති ඒකක න්හි අඩු වීම් යමම තත්ත්ව  යකයරහි සෘජුව බලපා ඇති බව පැහැදිලි යේ. යකයස ්

වුව ද මහා පරිමාණ වයාපෘති විශාල ප්රමාණ ක ප්රමාද න් පවතින බැවින් රජ්  විසින් අයේක්ෂිත 

ප්රතිළුල කාලීනව ජ්නන  ිරීමට ඒ සඳහා යවන් වූ ස්ිර කාර්  මණ්ඩල ක/ඒක්ක ක අවශයතාව  

අවධාරණ  යකයර්. වයාපෘති  නිමවීයමන් පසු වයාපෘතියේ තිරසර පැවැත්ම පිළිබඳව දැඩි 

අවධාන ක්ෂ ය ාමුකරමින්  එම කාර්  මණ්ඩල  යහෝ වයාපෘති කළමනාකරණ ඒකක සහ/යහෝ 

වයාපෘති නිමැවුම විධිමත්ව පැවරීමත් ආ තන ෙත ිරීමත් සම්බන්ධය න් යර්ඛී  අමාතයාංශවල 

වෙකීම තවදුරටත් ශක්ෂතිමත් කළ යුතු යේ. 

8. වයාපෘති කාර්යේෂමව හා ඵළදායීව ක්රියාත්මක කිරීම සඳහා නිර්යේශ 

වයාපෘති දුර්වල කාර්  සාධන ට යහ්තුකාරක වූ ෙැටළු බහුතර ක්ෂ නිසි වයාපෘති කළමනාකරණ  

තුලින් පාලන  කලහැි හා නිරාකරණ  කලහැි බව නිරීක්ෂෂණ  වන අතර ඒ සඳහා පත් කරන 

ලද CRIP කමිටුව මගින් යම් වනවිට මහා පරිමාණ වයාපෘති 22 ක්ෂ සමායලෝචන  කර වයාපෘති 

ක්රි ාත්මකකරණ  විධිමත් ිරීම අවශය සඳහා පි වර යෙන ඇත. ඒ අනුව පහත පි වර නිර්යද්ශ 

යකයර්. 

1) යබායහෝ වයාපෘති සඳහා අයේක්ෂිත මට්ටමක යපර සූදානමක්ෂ යනාපැවතීම වයාපෘති 

බහුතර කට බලපාන යපාදු ෙැටලුවක්ෂ වන බැවින් සි ලුම වයාපෘති, අනුමත ිරීමට යපර 

සහ වියද්ශී  යහෝ යද්ශි  ණ  ගිවිසුම් වලට එළඹීමට යපර ඉඩම් අත්පත් කර ෙැනීම 

සම්බන්ධ සි ළුම ෙැටළු නිරාකරණ  සඳහා නිසි පි වර ෙැනීමටත් එයස් යනාමැති 

වයාපෘතින් අනුමැති ට ඉදිරිපත් යනාිරීමටත් අමාතයංශ යල්කම්වරුන්ට නි ම ිරීම.  

 

2) ඉඩම් අත්පත් කර ෙැනීයම් පනතට අනුව ඉඩමක්ෂ අත්පත් කර ෙැනීමට සති 135ක්ෂ ෙත වන 

අතර එම කාළ  කඩිනම් කලද ,ඉඩමක්ෂ අත්පත් කරෙැනීම සඳහා සති 75 ක කාල ක්ෂ ෙතයේ.  

ප්රාය ෝගික තත්ත්වයේදී සැමවිටම යමම කාල  ඉක්ෂමවා  ාම සිදුවන බැවින් ඉඩම් පනත  

සංයශෝධන ක්රි ාවලි  කඩිනම් ිරීමටත්  ඉඩම් අත්පත්කර ෙැනීම සඳහා ෙතවන කාල  

හැිතාක්ෂ අවම කල හැිවන ක්රි ාමාර්ෙ දැනට සංයශෝධන  යවමින් පවතින පනතට 

ඇතුලත් ිරීමට කටයුතු ිරීමට ඉඩම් අමාතයංශ යල්කම්වර ාට නි ම ිරීම. 
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3) අත්පත් කර ෙැනීමට ය ෝජිත ඉඩම්වල මිනුම් කටයුතු ප්රමාදවීම ය ෝජිත වයාපෘතිවල 

ප්රෙති ට දැඩි බලපෑමක්ෂ වන යහයින් වියශ්ෂය න් මහා මාර්ෙ සංවර්ධන වයාපෘතිවල ඉඩම් 

මිනුම් කටයුතුවල ප්රමාද න් පවතින බැවින් බල ලත් ලි ාපදිංචි මිනින්යදෝරුවන්යග්  යස්ව  

වැඩිපුර ලබා ෙැනීමට අවශය කටයුතු ිරීමට අවශය කඩිනම් ක්රි ාමාර්ෙ ෙැනීමට මිනුම්පතිට 

නි මිරීම.  

 

4) වන්දි ආඥාපනතට අනුව මහා භාරකාර යදපාර්තයම්න්තුවට අ ත් ඉඩමක්ෂ අත්පත් 

කරෙන්යන් නම් ඉඩම ,යද්පල ඇතුළු සංවර්ධන වටිනාකමට අදාල සි ළුම වන්දි මුදල් මහා 

භාරකාර යදපාර්තයම්න්තුව යවත යෙවි  යුතුයේ. එයමන්ම විහාර යද්වාලෙම් පනත  ටතට 

ෙැයනන වන්දි මුදල් ද මහා භාරකාර යදපාර්තයම්න්තුව යවත බැර කරනු ලබයි. යමහිදී 

ඉඩයම්  ම් පදිංචිකරුයවකු යහෝ බදුකරුයවකු විසින් සංවර්ධන  කරන ලද යද්පළ 

යවනුයවන් වන වන්දි  සෘජුවම ඔවුනට යෙවීමට යනාහැිවීම නිසා ඉඩම් නිදහස ්කරෙැනීම 

ප්රමාද වන බැවින් යමවැනි අවස්ථාවල යමම වන්දි   සෘජුවම ඔවුන් යවත අදාල ආ තන 

මගින් යෙවීම් ි රීමට හැිවන පරිදි වන්දි ආඥාපනතට සුදුසු සංයශෝධන කඩිනමින් සිදුිරීම. 

 

5) අත්පත් කර ෙැනීමට අදාල ඉඩම් වලට යෙවනු ලබන තක්ෂයස්රු වටිනාකම සම්බන්ධය න් 

ඉඩම් හිමිකරුවන් යබායහෝ විට  එකඟ යනාවන බැවින් වන්දි අභි ාචනා සඳහා ඔවුන් ය ාමු 

වුවද තක්ෂයස්රු යදපාර්තයම්න්තුව මගින් අදාල වයවස්ථාවට අනුව තක්ෂයස්රු කරනු ලබන 

බවත්,  ඉඩම්වල ස්වභාව ,  ඔේපුවල තියබන අඩුපාඩුකම් මත සිදුවන වන්දි අඩුවීම යහ්තුයවන් 

ක්රි ාමාර්ෙ ෙැනීමට ඇති යනාහැති ාවත් සලකා බලා වයාපෘතිවල වැඩ ඇනහිටීම 

වැලැක්ෂවීමට ඉඩම් අත්පත්කර ෙැනීයම්දී වන්දි අභි ාචනා සඳහා ය ාදාෙන්නා අන්තර්කාලීන 

යපාදු ක්රමයේද ත වන LARC හා Super LARC කමිටු වල මාර්යෙෝපයද්ශ සංයශෝධන  

ිරීමට කඩිනමින් කටයුතු ිරීම 

 

6) කලින් වන්දි යෙවා ඉවත් කළ  අනවසර පදිංචිකරුවන් නැවත පැමිණ  එම ඉඩම් වල නැවත 

පදිංචි වීම වාරිමාර්ෙ හා දුම්රි මාර්ෙ ආශ්රිත වයාපෘතීන්හි සුලභ බව නිරීක්ෂෂණ  වන බැවින්, 

වන්දි ලබාදීයමන් පසුවද වන්දි ලබා ඉවත් යනාවූ පුද්ෙලයින් යමන්ම අනවසර 

පදිංචිකරුවන්යෙන් අදාළ ඉඩම් ආරක්ෂෂා කරෙැනීමට සුදුසු උපා  මාර්ෙ ක්ෂ ඉදිරිපත් කර 

කඩිනමින් ක්රි ාත්මක ිරීමට වියශ්ෂ කමිටුවක්ෂ පත්ිරීම. 
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2021k; tUlk; - KjyhtJ fhyhz;L  
ngupa kw;Wk; ghupasypyhd mgptpUj;jp fUj;jpl;lq;fspd; 

Kd;Ndw;wq;fs;  
 

mur KjyPl;bd; %yk; nraw;gLj;jg;gLk; mgptUj;jp fUj;jpl;lq;fis 

vjpu;ghu;f;fg;gLk; fhy vy;iyf;Fs; epiwT nra;J> mtw;wpd; vjpu;ghu;f;fg;gl;l 

ngWNgw;iw cupa fhyj;jpy; nghJ kf;fSf;F fpilf;fr; nra;jy;> 

,f;fUj;jpl;lq;fspd; epiwTgLj;jypd; gpd;du; eilKiwg;gLj;Jtjw;F 

Kd;nkhopag;gl;bUf;Fk; Vida mgptpUj;jp fUj;jpl;lq;fis Muk;gpg;gjw;F 

re;ju;g;gj;ij Vw;gLj;Jjy; Mfpad gpujhd Njitg;ghlhFk;.  mjw;fika 

jw;nghOJ eilKiwg;gLj;jg;gLk; mgptpUj;jp fUj;jpl;lq;fspd; gad;ghl;L 

nraw;wpwid mjpfupj;J> kw;Wk; cw;gj;jpjpwid cWjpg;gLj;Jtjw;fhf 

mikr;ruitapd; fl;lisf;fika epjp> %yjd re;ij kw;Wk; mur epWtdq;fis 

kWrPuikj;jy; ,uh[hq;f mikr;rupd; jiyikapy;> rpNu\;l nrayhsu;fis 

cs;slf;fpa fUj;jpl;l gpur;ridfis jPu;f;Fk; FO xd;W (CRIP – Committee to 

Resolve Issues in Projects)  epakpf;fg;gl;Ls;sJ. NkYk;> mikr;ruitapd; 

mDkjpf;fika mgptpUj;jp eltbf;iffis tpiuTgLj;Jtjw;fhfTk;> Kiwik 

kw;Wk; nraw;ghLfis ,yFgLj;Jtjw;fhfTk; epjp mikr;rpD}lhf ,y 

MF/01/2020 kw;Wk; 2021.03.08k; jpfjpapy; Rw;wwpf;ifnahd;W ntspaplg;gl;lJld; ,g; 

Gjpa eltbf;ifapd; %yk; mgptpUj;jp nraw;ghLfs; gpd;diltjw;fhd jilfis 

Fiwg;gjD}lhf mtw;wpd; R%fkhd eilKiwg;gLj;jYf;F Njitahd trjp 

Vw;gLj;jg;gl;Ls;sJ.  

vt;thwhapDk;> nfhtpl; 19 cyfshtpa njhw;W Neha; guTjypdhy; Vw;gl;l 

gazj;jil> cyfshtpa tu;j;jf tiuaiwfs; fhuzkhf nghUshjhu 

eltbf;iffspy; Vw;gl;l gy;NtW gpd;dilTld; ehzakhw;W tPjj;jpy; Vw;gl;l Vw;w 

,wf;fq;fSf;fika fhzg;gLk; epjp xJf;fPl;L tiuaiwfs vd;gd; mgptpUj;jp 

fUj;jpl;lq;fis nraw;gLj;Jtjw;fhf 2021 tUlj;jpYk; Kf;fpakhd rthyhf 

fhzg;gLfpwJ. tpN\lkhf Nehia mlf;Fk; %Nyhghaq;fshd r%f 

,ilntspia NgZjy;> r%f jdpikg;gLj;jy;> gpuNjrj;ij Klf;Fjy;> kw;Wk; 

tPl;bypUe;J Ntiyg;ghu;j;jy; Mfpad fUj;jpl;lq;fspd; nraw;wpwDf;F jPu;f;fkhd 

ghjpg;ig Vw;gLj;jpAs;sJ.  

mgptpUj;jp fUj;jpl;lq;fis fz;fhzpf;Fk; nghWg;G toq;fg;gl;Ls;s fUj;jpl;l 

Kfhikj;Jtk; kw;Wk; fz;fhzpg;Gj; jpizf;fsj;jpdhy; ghupastpyhd mgptpUj;jp 

fUj;jpl;lq;fspd; Kd;Ndw;wq;fs; khjhe;jk; fz;fhzpf;fg;gl;L> fhyhz;L 

mbg;gilapy; mikr;ruitf;F mwpf;ifnahd;W rku;g;gpf;fg;gLfpd;wJ. ,t; 

mwpf;ifapd; %yk; toq;fg;gLk; mt;tidj;J fUj;jpl;lq;fspdJk; 2021 Mk; 

Mz;bd; KjyhtJ fhyhz;bw;fhd nray;jpwd; jfty;fs; kw;Wk; juT> cupa 
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mikr;Rf;fspdhy; rku;g;gpf;fgl;l fhyhz;L Kd;Ndw;w mwpf;iffisj; jOtp 

jahupf;fg;gl;Ls;sJ.   

1. 2021k; tUlj;jpd; KjyPL kw;Wk; gad;ghL  

2021k; tUlj;jpd; KjyhtJ fhyhz;L ,Wjpapy; 41 epuy; mikr;Rf;fspd; fPo; 284 

ghupastpyhd mgptpUj;jp fUj;jpl;lq;fs; eilKiwg;gLj;jg;gLtJld; mtw;wpd; 

nkhj;j nrytpd kjpg;gPL 6>744 gpy;ypad; &ghthFk;. mtw;Ws; 1>638 gpy;ypad; &gh 

Vw;fdNt gad;gLj;jg;gl;Ls;sJld;> 2021 tUlj;jpw;fhf xJf;fplg;gl;l nkhj;j epjp 

692.5 gpy;ypad; &ghthFk;. vdNt> mf;fUj;jpl;lq;fs; midj;Jk; 

epiwTgLj;jg;gLtjw;F jpl;lkplg;gl;bUf;fpd;w  2030k; tUlkhfpd;w NghJ NkYk; 

4>478 gpy;ypad; &gh kpFjp KjyPl;L Njitg;ghl;bw;fhf mur KjyPl;L 

jpl;lkplypDs; xU xJf;fPl;il Ngzpf;nfhs;Sjy; Ntz;Lk;.  ,g; ghupastpyhd 

284 fUj;jpl;lq;fSs; 127 fUj;jpl;lq;fs; cs;ehl;L tq;fpfs; kw;Wk; ntspehl;L 

epWtdq;fsplkpUe;J ngw;Wf;nfhs;sg;gl;l fld;fspd; %yk; 

eilKiwg;gLj;jg;gLfpd;wJ.   

ml;ltiz 1 : epjp%y mbg;gilapy; ghupastpyhd fUj;jpl;lq;fis 
tifg;gLj;jy; kw;Wk; mtw;wpd; Kd;Ndw;wq;fs;  
epjp Mjhuk; fUj;jpl;lq;fspd; 

vz;zpf;if 
2021k; 

tUlj;jpy; 
epjp xJf;fPL 
(&.gpy;.) 

2021.03.31 jpfjpf;F   
nryT 
(&.gpy;.)  

epjp 
Kd;Ndw;wk;  

(%) 
cs;ehl;L 
epjp 

142 253.62 16.05 6.3 

cs;ehl;L 
fld;  

9 20.84 3.33 16.0 

ntspehl;L 
fld;  

118 412.50 44.12 10.7 

ntspehl;L 
cjtp  

15 5.50 0.89 16.2 

nkhj;jk; 284 692.47 64.39 9.30 

 

,f;fUj;jpl;lq;fs; 284 ,y; 53 fUj;jpl;lq;fs; 2021k; tUlj;jpy; Gjpjhf 

Muk;gpf;fg;gl;Ls;sJld; ,tw;wpd; nkhj;j nrytpd kjpg;gPL Vwj;jhs 2>425 &gh 

gpy;ypad; MtJld;> mg;Gjpa fUj;jpl;lq;fSs; murpd; gpujhd mgptpUj;jp ,yf;fhd 

“midtUf;Fk; Fb ePu;” kw;Wk; “100>000 fp.kP ghij mgptpUj;jp” rk;ge;jkhf 

KiwNa 136 gpy;ypad; &gh kw;Wk; 2>000 gpy;ypad; &gh KjyPL nra;ag;gl;Ls;sik 

gpujhdkhditahFk;.  
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ml;ltiz ,y 2 : 2021k; tUlj;jpd; KjyhtJ fhyhz;L KbtilAk; NghJ 
mgptpUj;jp fUj;jpl;lq;fSf;fhf epjp xJf;fPL kw;Wk; gad;ghL  

 

kjpg;gPl;Lf;fika  
fUj;jpl;l 

tifg;gLj;jy; 
(&. kpy;.)  

fUj;jpl;l 
vz;zpf;if  

2021 
tUlhe;j 

epjp 
xJf;fPL 
(&.gpy;.) 

2021k; tUlj;jpy; 
KjyhtJ 

fhyhz;bw;Fs; 
epjp xJf;fPl;bd; 

gad;ghL 
(&.gpy;.)  

epjp xJf;fPL 
gad;gLj;jg;gl;l 
rjtPjk; (%)  

1,000 - 15,000 210 211.2 20.0 9.46 

15,001- 30,000 38 103.2 14.6 14.14 

   30,001- 45,000 12   67.5  2.4 3.55 

45,001 – 60,000 8   69.6  4.1 5.89 

60,000 f;F 
mjpfk; 

16 241.0 23.3 9.66 

nkhj;jk; 284 692.5 64.4 9.29 
 

2021 tUlj;jpd; KjyhtJ fhyhz;L ,Wjpapy; ,g; ngupa kw;Wk; ghupastpyhd 

fUj;jpl;lq;fSf;fhf xJf;fg;gl;l tUlhe;j epjp xJf;fPl;by; 64 gpy;ypad; &gh (9.3%) 

gad;gLj;jg;gl;Ls;sJld;> mJ KjyhtJ fhyhz;Lf;fhd ,yf;fplg;gl;l 

nrytPl;by; 1/3 kl;LNkahFk;.  NkYk;> tUlhe;j epjp XJf;fPl;by; 35% Mdit 

nkhj;j nrytpd kjpg;gPL 60>000 kpy;ypad; &ghtpw;F Nkw;gl;l 16 

fUj;jpl;lq;fSf;fhfNt xJf;fplg;gl;Ls;sJld; mtw;wpd; fhyhz;L gad;ghL 9.6% 

kl;LNkahFk;.    

NkYk; 53 Gjpa fUj;jpl;lq;fSf;fhf 2021k; tUlj;jpy; 185 gpy;ypad; &gh epjp 

xJf;fplg;gl;bUg;gpDk; mtw;wpd; KjyhtJ fhyhz;Lf;fhd ,yf;fplg;gl;l nrytpdk; 

25 &gh gpy;ypad; MFk; ,jpy; 38% k; KjyhtJ fhyhz;L ,Wjpapy; 

nrytplg;gl;Ls;sik mtjhdpf;fg;gl;Ls;sJ.    nfhtpl; itu]; epiyik 

fhuzkhf Vw;gl;l tiuaWf;fg;gl;l fhuzpfspdhy; ngUk;ghyhd fUj;jpl;lq;fspd; 

vjpu;ghu;f;fg;gl;l nraw;ghLfs; ];jk;gpj;jJk;> fUj;jpl;lq;fs; Muk;g fl;lq;fspy; 

fhzg;gl;lJTNk ,jw;fhd fhuzq;fshf fhzg;gLtjhf mwptpf;fg;gl;Ls;sJ.  

,ijj;jtpu 2007> 2008 kw;Wk; 2009 tUlq;fspy; Muk;gpf;fg;gl;l VO (07) 

fUj;jpl;lq;fSf;fhf ,J tiuapYk; epjp xJf;fplg;gLtJld;> mtw;wpd; ngWNgWfs; 

njhlu;r;rpahf jhkjkhtJld;> nkhj;j kjpg;gPL Rkhu; 63% ,dhy; mjpfupj;Js;sik 

tpN\lkhf mtjhdpf;fg;gl;l fhuzkhff; fhzg;gLfpd;wJ.    

 

2.ngsjPf Kd;Ndw;wk;  

Xt;nthU mikr;rpd; fPOk; eilKiwg;gLj;jg;gLk; fUj;jpl;lq;fspd; Kd;Ndw;wk; 

mtw;wpd; Vw;Wf;nfhs;sg;gl;l fhyg;gFjp> kjpg;gPL> gpur;ridfs;> Mgj;Jf;fis 

Kfhik nra;Ak; Kaw;rpfs; cupa vjpu;g;ghu;f;fg;gLfpd;w ,yf;Fld; xg;gplg;gl;L 
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2021k; tUlj;jpd; KjyhtJ fhyhz;L epiwtilAk; nghOJ mile;Jnfhz;Ls;s 

Kd;Ndw;wq;fSf;fika gpujhd 06 gpupTfspd; fPo;  tifg;gLj;jg;gl;Ls;s tpjk; 

ml;ltiz ,y 03 kw;Wk; ,izg;G ,y A ,y; Fwpg;gplg;gl;Ls;sJ.    

 

mjw;fika 2021k; tUlj;jpd; KjyhtJ fhyhz;L ,Wjpapy; ngupa kw;Wk; 

ghupastpyhd fUj;jpl;lq;fspy; 48% Mdit mjhtJ 139 fUj;jpl;lq;fs; 

ntw;wpfukhf eilKiwg;gLj;jg;gLtjhf njupate;Js;sJ.  NkYk; ,Nyrhd 

gpd;dilT fhzg;gLk; 59 fUj;jpl;lq;fis (21%) mtrpakhd jiyaPl;bD}lhf 

vjpu;ghu;f;fg;gl;l Kd;Ndw;wj;ij Nehf;fp nrYj;j KbAnkd;W 

mtjhdpf;fg;gl;Ls;sJ.  

ml;ltiz 03: Kd;Ndw;w gpupT  

Kd;Ndw;w gpupT epwf; 
FwpaPL  

fUj;jpl;
lq;fspd; 
vz;zpf;
if  

Ntiy epiwT nra;ag;gl;Ls;s fUj;jpl;lq;fs;  ePyk; 04 

kpfTk; ntw;wpfukhf nraw;gLj;jg;gLfpd;wit  fLk; 
gr;ir 

79 

jhkjk; ,Ug;gpDk; ed;whf nraw;gLj;jg;gLfpd;wit  ,sk; 
gr;ir 

59 

,Nyrhd gpd;dilT ,Ug;gpDk; jiyaPLfspd; %yk; 
vjpu;ghu;f;fg;gLfpd;w Kd;Ndw;wj;ij mile;Jf; 
nfhs;sf;$bait  

kQ;rs; 59 

fLikahd gpd;dilTs;s tpN\l mtjhdk; 
fhl;lg;glNtz;bait  

mk;gu; 44 

,yf;fpypUe;J kpfTk; gpd;jq;fpAs;s jPu;f;fkhd fUj;jpl;lq;fs;  rptg;G 39 
  

vdNt> cupa fhyj;jpy; ngWNgW cUthf;fg;gLtjid 

cWjpf;fLj;jpf;nfhs;tjw;fhf ,yf;fpypUe;J kpfTk; gpd;jq;fpAs;s> fLikahd 

gpd;dilTldhd jPu;f;fkhd fl;lj;jpy; fhzg;gLk; ngupa kw;Wk; ghupastpyhd 83 

fUj;jpl;lq;fspd; (29%) nraw;ghLfs; rk;ge;jkhf epyTfpd;w gpur;ridfis 

jPu;g;gjw;fhf cupa epuy; mikr;rpdhy; tpN\l ftdj;jpid nrYj;jp njhlu;r;rpahf 

jiyapLjy; mtrpakhdjhFk; vd typAWj;jg;gLfpd;wJ.  

3.fUj;jpl;lq;fspd; fhy ePbg;G  

fUj;jpl;lq;fs; fhy ePbg;ig ngw;Wf;nfhs;fpd;wik> fUj;jpl;lq;fs; 

eilKiwg;gLj;jg;gLfpd;w fl;lq;fspy; mtw;wpd; gytPdkhd nraw;wpwid 

gpujpgypf;Fk; Fwpfhl;bfs; kj;jpapy; gpujhd ,lj;ij gpbf;fpd;wJ. fhy ePbg;ig 

ngw;Wf;nfhs;Sk; fhuzq;fSf;fpilapy; gpujhdkhf fUj;jpl;lq;fspd; tplag;gug;G 

khw;wkiljy;> xg;ge;jf;fhuu;fspd; gytPdkhd nraw;wpwd;> Nfs;tp eilKiwfs; 

kw;Wk; fhzp RtPfupg;Gfspy; Vw;gLk; jhkjq;fs; Nghd;w fhuzq;fistpl> 2020 
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tUlj;jpypUe;J ghupastpy; njhw;wpf;nfhz;bUf;Fk; cyfshtpa itu]; epiyik 

fUj;jpl;lq;fspd; nraw;ghl;ghl;by; Vw;gl;l gpd;diltpw;F gpujhd fhuzkhFk;.   

2021k; tUlj;jpd; KjyhtJ fhyhz;bd; ,Wjpapy; xj;Jf;nfhs;sg;gl;l fUj;jpl;l 

fhyj;jpw;F Nkyjpfkhf 116 ghupastpyhd fUj;jpl;lq;fs; fhy ePbg;ig 

ngw;Wf;nfhz;Ls;sikia mtjhdpf;f $bajhfTs;sJ. mt;thW ngw;Wnfhz;l 

fhyePbg;Gf;fspd; msT kw;Wk; mtw;wpy; jhf;fk; nrYj;jpa fhuzq;fspd; guty; 

vd;gd NkNyAs;s ml;ltiz 4 ,y;  fhl;lg;gl;Ls;sJ.  

4. kjpg;gPLfspd; jpUj;jq;fs;  

2021k; tUlj;jpd; KjyhtJ fhyhz;bd; ,Wjpapy; 284 ghupastpyhd 

fUj;jpl;lq;fspy; 37 fUj;jpl;lq;fs; mjhtJ 13% Mdit mtw;wpd; 

mDkjpaspf;Fk; re;ju;g;gj;jpd; NghJ fhzg;gl;l nkhj;j kjpg;gPl;by; jpUj;jjpid 

Nkw;nfhz;Ls;sJ> mjhtJ mjpfupg;gpid Vw;gLj;jpAs;sJ. ,t;thwhd jpUj;jq;fs; 

mur KjyPl;L epu;thfj;jpid Nkhrkhf ghjpf;fpd;wd.;  

mt;thW nkhj;j nryT kjpg;gPL mjpfupj;Js;s 37 fUj;jpl;lq;fs; mtw;wpd; 
kjpg;gPl;bw;fika tifg;gLj;jg;gl;L ml;ltiz 5 ,y; fhl;lg;gl;Ls;sJ. mtw;wpy; 

mjpf fUj;jpl;lq;fs; mjhtJ 20 fUj;jpl;lq;fs; 1>000 – 10>000 kpy;ypad; 
&ghtpw;fpilapyhd nkhj;j kjpg;gPl;bid nfhz;Ls;s fUj;jpl;lq;fshFk;. NkYk;> 

08 fUj;jpl;lq;fSf;Fwpa nryT kjpg;gPlhdJ 75% ,dhy; mjpfupf;fg;gl;Ls;sJ. 
,jpy; kpfTk; ftdj;jpy; nfhs;sg;gl Ntz;ba tplak; vd;dntdpy; 60>000 kpy;ypad; 
&ghtpw;fjpfkhd kjpg;gPl;bid nfhz;Ls;s 04 fUj;jpl;lq;fspd; nkhj;j kjpg;gPLfs; 

jpUj;jg;gl;bUg;gjhFk;. ,jpy; 02 fUj;jpl;lq;fspd; kjpg;gPlhdJ 50% - 75% 
f;fpilapyhd mstpy; mjpfupj;Js;sik vjpu;T $wg;gl;l mur KjyPl;by; 
Fwpg;gplj;jf;f jhf;fj;jpid Vw;gLj;Jfpd;wJ.     

ml;ltiz 4: fhy ePbg;G ngw;Wf;nfhs;sg;gl;Ls;s fUj;jpl;lq;fs ;  

ePbg;G 
toq;fg;gl;
l fhyk;  
(khjq;fs;)  

fhy ePbg;G 
ngw;Wf;nfh

z;l 
fUj;jpl;lq;f

spd; 
vz;zpf;if  

fhy ePbg;G ngw;Wf;nfhz;likf;fhd fhuzq;fs; * 
tplag;gug;gp
Nyw;gl;l 

khw;wj;jpw;f
ika  

fhzpfis  
RtPfupg;gjp
Ys;s 
jhkjk; 

Nfs;tp 
eilKiwf
spYs;s  
jhkjk;   

xg;ge;jf;fhuu;f
spd; 

gytPdkhd 
nraw;wpwd; 

fl;Lg;gLj;j 
Kbahj 

fhuzq;fs; 

1-6 7 - 1 - - 6 

7-12 28 1 1 1 3 25 

13-24 39 14 7 3 6 34 

25-36 16 9 1 4 3 14 

36 tpl 
mjpfk; 

26 14 2 8 4 23 

nkhj;jk; 116 38 12 16 16 102 

*rpy fUj;jpl;lq;fspy; fhyePbg;ig ngw;Wf;nfhs;ifapy; xd;Wf;F Nkw;gl;l fhuzpfs; 
jhf;fj;ij Vw;gLj;jpAs;sd.  
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ml;ltiz 5: nkhj;j kjpg;gPL mbg;gilapy; fUj;jpl;lq;fis tifg;gLj;jy;  

fUj;jpl;l 
tifg;gLj;jy;                 

(&.kpy;.)  

nrytpd kjpg;gPl;L mjpfupg;gpd; rjtPjk; (%) 
nkhj;jk; 10 ,w;Fk; 

FiwT 
11 -50 51 -75 75 tpl mjpfk; 

1000- 10,000 3 8 4 5 20 

10,001- 15,000 1 3 0 2 6 

15,001-30,000 0 4 1 0 5 

30,001- 60,000 0 0 1 1 2 

60,000 f;Fk; 
mjpfk; 

1 1 2 0 4 

nkhj;j 
vz;zpf;if 

5 16 8 8 37 

 

5. fUj;jpl;lq;fspd; gpur;ridfs;  

jw;nghOJ eilKiwg;gLj;jg;gl;LtUk; ghupastpyhd 284 fUj;jpl;lq;fspy; 96 

(34%)  fUj;jpl;lq;fs; ftdj;jpy; nfhs;sNtz;ba gpur;ridfspd;wp 

nraw;gLj;jg;gLfpd;wik njupate;Js;sJ. vt;thwhapDk;> nkhj;j fUj;jpl;lq;fspy; 

188(66%) fUj;jpl;lq;fSf;F Kd;Ndw;wq;fSf;F jilahfTs;s xd;W my;yJ gy  

gpur;ridfs; fhzg;gLfpd;wik jPtpukhd epiyikahf mtjhdpf;fg;gl;Ls;sJ. 

,g;gytPdkhd nraw;wpwd; njhlh;ghf jhf;fj;ij Vw;gLj;jpAs;s Kf;fpa 

gpur;ridfSs; ehl;by; fhzg;gLk; itu]; njhw;W epiyik> xg;ge;jfhuu;fspd; 

gytPdkhd epjpg;gha;r;ry;> %yg;nghUs; kw;Wk; njhopyhsu; gw;whf;Fiw mj;Jld; 

fhzp RtPfupj;Jf;nfhs;tjpYs;s jhkjk; Mfpa fhuzq;fs; jhf;fj;ij 

Vw;gLj;jpAs;sik njspthfpAs;sJ.    

ml;ltiz 6: 2021k; tUlj;jpd; KjyhtJ fhyhz;L ,Wjpapy; 
mwpf;ifaplg;gl;l jPu;f;fg;glhj fUj;jpl;lq;fspd; gpur;ridfs;  

Kf;fpa gpur;ridfis tifg;gLj;jy; 
fUj;jpl;lq;fspd; 
vz;zpf;if * 

Xg;ge;jf;fhuu;fspd; nraw;ghl;by; fhzg;gLk; gytPdkhd 
epiyik  

58 

fhzpfis  RtPfupg;gjpYs;s jhkjk; 36 
%d;whk; jug;gpdupd; mDkjp kw;Wk; xj;Jiog;G jhkjkiljy;  30 
fUj;jpl;lq;fspd; tplag;gug;G khw;wkiljy;  17 
Nfs;tp eilKiwfspy; fhzg;gLk; jhkjk;  15 
fl;Lepjpia ngw;Wf;nfhs;stjpYs;s jhkjk;  29 
MNyhridahsu;fspd; nraw;wpwdpy; fhzg;gLk; gpur;ridfs;  3 
nghJ kf;fspd; vjpu;g;G Nghuhl;lq;fs;  3 
cyfshtpa itu]; njhw;W  82 
NtW fhuzq;fs;  11 

*xU fUj;jpl;lj;jpw;fhf rpy re;ju;g;gq;fspy; xd;Wf;F Nkw;gl;l gpur;ridfs; 
mwptpf;fg;gl;Ls;sJ.  
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6. ghupastpyhd fUj;jpl;lq;fis epiwT nra;jy; kw;Wk; ngWNgw;wpid 

cWjp nra;jy;  

jw;nghOJ mKy;gLj;jg;gl;L tUfpd;w 

ghupastpyhd fUj;jpl;lq;fspd; kj;jpapy; 267 

fUj;jpl;lq;fs; mjhtJ 94% Md fUj;jpl;lq;fs; 

2024 tUlkhFk; NghJ epiwT nra;tjw;F 

jpl;lkplg;gl;Ls;sJ (ml;ltiz ,y. 07). 2020k; 

tUlj;jpDs; epiwT nra;tjw;F jpl;lkplg;gl;L 

Mdhy; epiwT nra;a Kbahky; Nghd 

fUj;jpl;lq;fs; cs;slq;fshf> nkhj;j 

fUj;jpl;lq;fspy; 43% k;> mjhtJ 121 

fUj;jpl;lq;fs; 2021k; tUlj;jpy; Ntiyia 

epiwT nra;tjw;F jpl;lkplg;gl;Ls;sJ. mtw;Ws; 

2021k; Mz;L KjyhtJ fhyhz;L ,Wjpapy; 21 

mgptpUj;jp fUj;jpl;lq;fs; epiwT 

nra;ag;gl;bUf;f Ntz;ba epiyapy; 

,Jtiuapy; 03 fUj;jpl;lq;fs; kl;LNk 

epiwTnra;ag;gl;Ls;sd.  

mjw;fika gy;NtW epiyfspy; nraw;gLj;jg;gLk; 2021k; tUlj;jpy; epiwT 

nra;ag;gl Ntz;ba midj;J 121 fUj;jpl;lq;fspd; jw;Nghija epiyikfs; 

ml;ltiz 08 ,y; fhl;lg;gl;Ls;sJ. 

  

ml;ltiz 08: 2021k; tUlj;jpy;  epiwT nra;ag;gl Ntz;ba 
fUj;jpl;lq;fSf;fpilapy; 70% ,w;F mjpfkhd ngsjPf Kd;Ndw;wj;ij 
nfhz;Ls;s fUj;jpl;lq;fspd; jw;Nghija epiyik  

Kd;Ndw;w gpupT epwf; 
FwpaPL  

fUj;jpl;
lq;fspd; 
vz;zpf;
if  

Ntiy epiwT nra;ag;gl;Ls;s fUj;jpl;lq;fs;  ePyk; 03 

kpfTk; ntw;wpfukhf nraw;gLj;jg;gLfpd;wit  
fLk; 
gr;ir 

22 

jhkjk; ,Ug;gpDk; ed;whf nraw;gLj;jg;gLfpd;wit  
,sk; 
gr;ir 

25 

,Nyrhd gpd;dilT ,Ug;gpDk; jiyaPLfspd; %yk; 
vjpu;ghu;f;fg;gLfpd;w Kd;Ndw;wj;ij mile;Jf; nfhs;sf;$bait  

kQ;rs; 21 

fLikahd gpd;dilTs;s tpN\l mtjhdk; 
fhl;lg;glNtz;bait  

mk;gu; 20 

,yf;fpypUe;J kpfTk; gpd;jq;fpAs;s jPu;f;fkhd fUj;jpl;lq;fs;  rptg;G 30 

එnkhj;jk; 121 

ml;ltiz 7: epiwT 
nra;tjw;F jpl;lkplg;gl;l 
tUlj;jpd; mbg;gilapy; 
ghupastpyhd 
fUj;jpl;lq;fspd; guty;.  

epiwT nra;tjw;F 
jpl;lkplg;gl;l 

tUlk; 

fUj;jpl;lq;fspd; 
vz;zpf;if 

2020 21 

2021 100 

2022 63 

2023 58 

2024 25 

2025 12 

2026 03 

2027 01 

2030 01 

nkhj;jk; 284 
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,t; 121 fUj;jpl;lq;fSf;fpilapy; 70% ,w;F mjpfkhd ngsjPf Kd;Ndw;wj;ij Vw;fdNt 

mile;J nfhz;Ls;s fUj;jpl;lq;fs; 76 fhzg;gLtJld;> mf;fUj;jpl;lq;fspy; jPu;f;fg;glhj 

gpur;ridfs;  ,Ug;gpd; mtw;iw jPu;g;gjw;F Kd;Dupik ngw;Wf;nfhLg;gjD}lhf cupa 

fhyj;jpy; fUj;jpl;lq;fspd; ngWNgw;wpd; cUthf;fj;jpid cWjpgLj;jpf;nfhs;s KbAk;.  

 

 

7. fUj;jpl;l Kfhikj;Jt myF  

gue;jstpyhd tplaq;fis cs;slf;Fk; ngupa kw;Wk; ghupastpyhd 
fUj;jpl;lq;fspd; mgptpUj;jp nraw;ghLfis nraw;wpwd; kw;Wk; tpisjpwd; kpf;f 
tifapy; Nkw;nfhs;sg;gLtij cWjpg;gLj;Jjy; fUj;jpl;l Kfhikj;Jt myif 
];jhgpg;gjd; gpujhd Nehf;fkhFk;. vt;thwhapDk;> gytPdkhd nraw;wpwd; kpf;f 
fUj;jpl;l vz;zpf;iffspy; ftdj;ij nrYj;Jk; NghJ mf;fUj;jpl;lq;fspd; 
Kfhikj;Jt myFfis ];jhgpj;jjd; Nehf;fk; mt;thNw G+u;j;jp 
nra;ag;gl;Ls;sdth vd;gJ re;Njfj;jpw; ,lkhdnjd mgptpUj;jp ngWNgw;;W 
jhkjq;fspd; %yk; njupatUfpd;wJ.   

 ml;ltiz 09: 2021k; tUlj;jpDs; epiwT nra;ag;gl Ntz;ba 121 
fUj;jpl;lq;fspd; jw;Nghija Kd;Ndw;wk;  

 
ngsjPf 

Kd;Ndw;wk; (%) 
100 90-99 80-89 70-79 60-69 60 f;F 

FiwT 

 
fUj;jpl;lq;fspd; 
vz;zpf;if 

3 41 20 15 09 33 

ml;ltiz 10: fUj;jpl;l Kfhikj;Jt myFfs; njhlu;ghd jfty;fs;  

tpguk; 
fld; %yk; 

nraw;gLj;jg;gLk; 
fUj;jpl;lq;fs;  

cs;ehl;L epjp 
%yk; 

nraw;gLj;jg;gLk; 
fUj;jpl;lq;fs; 

 
nkhj;jk; 

fUj;jpl;l Kfhikj;Jt myFfs; %yk; 
cs;slf;fg;gLk; fUj;jpl;lq;fspd; vz;zpf;if  106 32 138 

fUj;jpl;l Kfhikj;Jt myFfspd;  vz;zpf;if 88 29 117 

jdpahu; fl;blq;fspy; cs;s fUj;jpl;l 
mYtyfq;fspd; vz;zpf;if  40 08 48 

fUj;jpl;l mYtyfq;fSf;fhf nrYj;jg;gLk; 
khjhe;j thlif (&.kpy;.) 25.3 3.4 28.7 

thfdq;fspd; vz;zpf;if  

fUj;jpl;lj;jpw;F cupa 363 78 441 

thlif mbg;gilapy; 
ngw;Wf;nfhs;sg;gl;l  224 17 241 

fUj;jpl;l Mszp  

Xg;ge;j mbg;gilapy; 2,451 774 3,225 

1/3 nfhLg;gdit 
ngWk; mur 
cj;jpNahfj;ju;fs; 

743 131 874 

fUj;jpl;l 
cj;jpNahfj;ju;fSf;fhd 
khjhe;j rk;gsk; kw;Wk; 
nfhLg;gdT (&.kpy;.) 

Xg;ge;j mbg;gilapy 283.2 44.4 327.5 

1/3 nfhLg;gdit 
ngWk; mur 
cj;jpNahfj;ju;fs; 

73.4 6.3 79.76 
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mjw;fika ngupa kw;Wk; ghupastpyhd 138 fUj;jpl;lq;fSf;Fwpa 117 fUj;jpl;l 
Kfhikj;Jt myFfs; 2021k; tUlj;jpd; KjyhtJ fhyhz;bw;Fs; 
nraw;gLj;jg;gLfpd;wJ. fUj;jpl;l myFfs; mjpfstpy; ];jhgpf;fg;gl;Ls;sJ 
ntspehl;L fldpd; %yk; nraw;gLj;jg;gLk; fUj;jpl;lq;fSf;fhf ,Ug;gJld; mjd; 
vz;zpf;if 88 MFk;.   

2021 KjyhtJ fhyhz;L ,Wjpapy; Nkw;$wg;gl;l 117 fUj;jpl;l Kfhikj;Jt 

myFfspdJk; Nritapy; <LgLj;jg;gl;l Mszpapdupd; msT 4>099 MtJld; mt; 

cj;jpNahfj;ju;fspd; rk;gsk; kw;Wk; nfhLg;gdTfis nrYj;Jtjw;F kl;Lk; 

tUlhe;jk; Vwf;Fiwa 4>900 kpy;ypad; &gh kw;Wk; mYtyf fl;bl thliff;fhf 

350 kpy;ypad; &gh epjp nrytplg;gLfpd;wJ. vt;thwhapDk;> 2020 tUlj;Jld; 

xg;gpLk; NghJ 29 fUj;jpl;l Kfhikj;Jt myFfs; kw;Wk; 720 Mszpapdu; 

Fiwe;Js;sJld; me;j fhuzj;jpdhy; rk;gsk; kw;Wk; nfhLg;gdT njhlu;ghf 

tUlhe;jk; nrytplg;gLk; epjp 2>600 kpy;ypad; &ghtpdhy; Fiwe;Js;sikia 

mtjhdpf;ff; $bajhfTs;sJ.    

2020k; tUlj;jpd; tuT nryT jpl;l Rw;wwpf;ifapd; Vw;ghLfSf;fika Njitaw;w 

fUj;jpl;l Kfhikj;Jt myFfis %Ljy; kw;Wk; kWrPuikj;jy; mj;Jld; 2020k; 

tUlj;jpy; epiwTnra;ag;gl;l fUj;jpl;lq;fSf;Fwpa fUj;jpl;l myFfs; 

Fiwtile;Js;sik ,e;epiyikf;F Neubahf jhf;fj;ij Vw;gLj;jpAs;sik 

njspthfpAs;sJ. vt;thwhapDk; ghupastpyhd fUj;jpl;lq;fspy; mjpfstpyhd 

fUj;jpl;lq;fspy; jhkjq;fs; fhzg;gLtjdhy; murpdhy; vjpu;ghu;f;fg;gl;l 

ngWNgw;iw cupa fhyj;jpy; cUthf;Ftjw;fhf XJf;fg;gl;l epue;ju Mszpfs; / 

myFfspd; Njitg;ghLfs; typAWj;jg;gLtJld;> fUj;jpl;lq;fs; epiwtile;j 

gpd;du; fUj;jpl;lj;jpd; epiyngWk; jd;ik rk;ge;jkhf mjpf ftdj;ij 

nrYj;JtJld; mt; Mszpapdu; kw;Wk; my;yJ fUj;jpl;l KbTfis Kiwahf 

ifaspj;jy;  kw;Wk; epWtdkakhf;fy; njhlu;ghf epuy; mikr;Rf;fspd; 

nghWg;Gf;fis nkd;NkYk; tYg;gLj;JtJ mtrpakhdjhFk;.      

 

8. fUj;jpl;lq;fis nraw;wpwd;; kw;Wk; gaDWjp kpf;f tifapy; 

eilKiwg;gLj;Jtjw;fhd gupe;Jiufs; 

fUj;jpl;lq;fspd; gytPdkhd nraw;ghl;bw;F fhuzkfpd;w gpur;ridfspy;  

ngUk;ghyditfis rupahd fUj;jpl;l Kfhikj;Jtj;jpd; %yk; fl;Lg;ghl;bw;Fs; 

nfhz;Ltuf;$ba kw;Wk; jPu;f;f KbAkhdit vd;gJ mtjhdpf;fg;gl;Ls;sJld; 

mjw;fhf epakpf;fg;gl;l  CRIP  FOtpd; %yk; ,J tiuapYk; ghupastpyhd 22 

fUj;jpl;lq;fs; kPsha;T nra;ag;gl;L fUj;jpl;l eilKiwg;gLj;jiy 

Kiwikg;gLj;Jtjw;F Njitahd eltbf;iffs; vLf;fg;gl;Ls;sJ. mjw;fika 

fPo;tUk; eltbf;iffs; gupe;Jiuf;fg;gLfpd;wJ.  
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2. ngUk;ghyhd fUj;jpl;lq;fSf;fhd Kd; Maj;jq;fs; vjpu;ghu;f;fg;gl;l 

kl;lj;jpy; ,y;yhjpUg;gJ mNdfkhd fUj;jpl;lq;fSf;F jhf;fj;ij 

Vw;gLj;Jk; nghJthd gpur;ridahf ,Ug;gJld;> midj;J 

fUj;jpl;lq;fisAk; mDkjpg;gjw;F Kd;gjhf kw;Wk; ntspehl;L my;yJ 

cs;ehl;L fld; cld;gbf;ifia Vw;gLj;Jtjw;F Kd;du; fhzpfis 

RtPfupj;Jf;nfhs;tJ njhlu;ghd midj;J gpur;ridfisAk; 

jPu;j;Jf;nfhs;tjw;fhf rupahd eltbf;iffis vLg;gjw;Fk; mt;thW 

Kbahj fUj;jpl;lq;fis mDkjpf;fhf rku;g;gpf;fhjpUg;gjw;Fk; 

mikr;Rf;fspd; nrayhsu;fSf;F gupe;Jiuj;jy;.   

 

3. fhzp RtPfupg;G rl;lj;jpw;fika ,lnkhd;iw RtPfupg;gjw;F 135 thuq;fs; 

MtJld; mf;fhyj;jpid tpiuTgLj;Jk; NghJ ,lnkhd;iw RtPfupg;gjw;F 

75 thufhyq;fs; vLf;Fk;. eilKiw epiyikapy; vg;nghOJk; 

,f;fhyg;gFjpahdJ mjpfupg;gjdhy; fhzp rl;lj;jpid jpUj;Jk; 

eltbf;iffis tpiuTgLj;Jtjw;Fk; fhzpfis RtPfupg;gjw;F vLf;Fk; 

fhyj;jpid KbAkhdsT Fiwg;gjw;Fkhd eltbf;iffis jw;NghJ 

jpUj;jg;gl;Lf;nfhz;bUf;Fk; rl;lj;jpw;F cl;gLj;Jtjw;Fk; Njitahd 

eltbf;iffis vLg;gjw;F fhzp mikr;rpd; nrayhsUf;F gupe;Jiuj;jy;.    

 
4. RtPfupj;Jf;nfhs;tjw;F Kd;nkhopag;gl;l ,lq;fspd; epy msit 

eltbf;iffs; jhkjkiljy; Kd;nkhopag;gl;l fUj;jpl;lq;fspd; 

Kd;Ndw;wq;fspy; ghupa jhf;fj;jpid Vw;gLj;JtJld; mtw;Ws; tpN\lkhf 

ghupastpyhd mgptpUj;jp fUj;jpl;lq;fspd; epy msit eltbf;iffspy; 

jhkjq;fs; fhzg;gLtJdhy; mq;fPfupf;fg;gl;l gjpT nra;ag;gl;l epy 

msitahsu;fspd; Nritfis mjpfkhf ngw;Wf;nfhs;tjw;F Njitahd 

eltbf;iffis vLg;gjw;F mtrpakhd tpiuthd nraw;ghLfis 

Nkw;nfhs;Wtjw;F epy msitahsu; ehafj;jpw;F gupe;Jiuj;jy;. 

 
5. ,og;gPl;L rl;lj;jpw;fika nghJ mwq;fhtyu; jpizf;fsj;jpw;F cupj;Jila 

fhzp xd;wpid RtPfupg;gjhapd; fhzp> nrhj;J cs;slq;fpa tpUj;jp 

nra;ag;gl;l tpiykjpg;gpw;F nghUj;jkhd midj;J ,og;gPl;L njhifiaAk; 

nghJ mwq;fhtyu; jpizf;fsj;jpw;F nrYj;jg;gly; Ntz;Lk;. mNj Nghd;W 

tpfhiu Njthyak; rl;lj;jpd; fPo; nfhz;Ltug;gLk; ,og;gPl;Lj; njhifAk; 

nghJ mwq;fhtyu; jpizf;fsj;jpw;F gw;W itf;fg;gLfpwJ. ,jd;NghJ 

fhzpapy; ahNuDk; xU FbapUg;ghsu; my;yJ tupnrYj;Jgtupdhy; tpUj;jp 

nra;ag;gl;l nrhj;Jf;fSf;fhd ,og;gPL Neubahf mtu;fSf;F 

nrYj;Jtjw;F KbahJs;sikapdhy; fhzpia tpLtpj;Jf;nfhs;Sjy; 

jhkjkhtjdhy; ,t;thwhd re;ju;g;gq;fspy; ,t;tpog;gPl;Lj;njhifia 
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Neubahf mtu;fSf;F cupa epWtdj;jpd; %yk; nrYj;jf;$ba tifapy; 

,og;gPl;L rl;lj;jpy; nghUj;jkhd jpUj;jq;fis tpiuthf Vw;gLj;Jjy;.  

 

6. RtPfupj;Jf; nfhs;tjw;F cupa fhzpfSf;F toq;fg;gLk; 

tpiykjpg;gPLfs; njhlu;ghf fhzp cupikahsu;fs;  ngUk;ghYk; 

,zq;Ftjpy;iy vd;gjpdhy; ,og;gPLfs; njhlu;ghf mtu;fshy; 

Nkw;nfhs;sg;gl;l Kiwg;ghLfs; rk;ge;jkhf tpiykjpg;gPl;L 

jpizf;fsj;jpd; %yk; cupa murpayikg;gpw;fika 

kjpg;gplg;gLtjidAk;> ,lq;fspd; jd;ik> fhzp cupikgj;jpuq;fspy; 

fhzg;gLk; FiwghLfspd; mbg;gilapy; ,og;gPl;L njhif 

Fiwtiltjdhy; NtW eltbf;iffis Nkw;nfhs;tjw;F 

KbahJs;sikia ftdj;jpw;nfhz;L fUj;jpl;lq;fspd; Ntiyfis 

,ilepWj;Jjiy jtpu;j;Jf;nfhs;tjw;F fhzpfis RtPfupf;Fk; NghJ 

,og;gPl;L Kiwg;ghLfs; njhlu;ghf gad;gLj;jg;gLk; ,ilf;fhy nghJ 

Kiwikahd LARC kw;Wk; Super LARC FOf;fspd; topfhl;ly;fspy; 

jpUj;jq;fis Nkw;nfhs;tjw;F tpiuthd eltbf;iffis 

Nkw;nfhs;Sjy;.  

 
7. Vw;fdNt ,og;gPL toq;fp mfw;wg;gl;l mDkjpaw;w FbapUg;ghsu;fs; kPz;Lk; 

te;J ,f; fhzpfspy; kPz;Lk; FbNaWjy; ePu;g;ghrdk; kw;Wk; Gifapuj 

ghijf;F mz;kpj;j fUj;jpl;lq;fspy; nghJthd tplakhf ,Ug;gJ 

mtjhdpf;fg;gl;Ls;sjdhy; ,og;gPL toq;fg;gl;ljd; gpd;du; ,og;gPl;il 

ngw;Wf;nfhz;L tpLtpf;fhky; ,Uf;Fk; egu;fs; mj;Jld; mDkjpaw;w 

FbapUg;ghsu;fsplkpUe;J cupa ,lq;fis ghJfhg;gjw;F nghUj;jkhd 

cghakhu;f;fj;jpid toq;fp tpiuthf nraw;gLj;Jtjw;F tpN\l 

FOnthd;wpid epakpj;jy;.      
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Progress of Large and Mega Development Projects 

First Quarter - Year 2021 

 
 

Completion of development projects implemented through public investments within the 

agreed timeframe for the delivery of intended benefits to general public as well as  enabling 

the commencement of other projects which have been proposed to implement based on the 

outputs of the completed projects is a prime need. In view of this, a committee (CRIP- 

Committee to Resolve Issues in Projects) comprised of senior secretaries of line ministries 

under the chairmanship of Hon. State Minister of Money and Capital Market & State 

Enterprise Reforms, has been appointed as per the directive of the Cabinet of Ministers to 

ensure the improvement in efficiency of utilization and effectiveness of on-going 

development projects. In addition, a circular MF/01/2020 dated 08.03.2021 has also been 

issued by the Ministry of Finance on the approval of the Cabinet of Ministers to simplify 

systems and processes to accelerate development activities. Smooth operation of 

development activities is facilitated through this initiative, by minimizing hindrance which 

cause drawbacks in implementation.  

However, travel restrictions imposed due to the spread of COVID-19 global pandemic, 

drawbacks in the economic activities due to restrictions on international trade as well as 

limitations on allocation of funds due to fluctuation of exchange rates remain as major 

challenges for the implementation of development projects even in 2021. Preventive 

measures to control the spread of COVID-19 such as Social distancing, group quarantine, 

lockdown of demarcated areas and work-from-home procedures have had a critical impact 

on the performance of projects. 

As per it’s mandate to monitor development projects, the Department of Project 

Management and Monitoring undertakes monthly monitoring of development projects and 

submits a quarterly progress reports to the Cabinet of Ministers.  Information and data in 

this report pertaining to the performance of all projects as at the end of 1st quarter of 2021 

have been obtained from the progress reports submitted by relevant line ministries. 

1. Investment and Utilization in year 2021 

By the end of 1st quarter of this year, 284 mega scale development projects are in the phase 

of implementation under the purview of 41 line ministries. The approximate total 

investment of these projects is Rs. 6,744 Billion and Rs.1,638 Billion out of this total 

investment has already been spent. The total allocation for year 2021 is Rs. 692.5 Billion. 
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Therefore a space in the Public Investment Programme for investment of Rs.4, 478 Billion 

should be maintained throughout the period until 2030, as all these projects are scheduled to 

be completed in 2030. Loans have been obtained from local banks and foreign lending 

agencies for financing of 127 out of 284 mega scale projects.  

Table 1 : Classification of Mega Scale Projects based on financing and their progress 

Source of 

Financing 

Number of 

Projects 

Allocation for 2021 

(Rs. Bn) 

As at 31.03.2021 

Expenditure 

(Rs.Bn) 

Financial Progress 

(%) 

Local Funds 142 253.62 16.05 6.3 

Local Loans 9 20.84 3.33 16.0 

Foreign Loans 118 412.50 44.12 10.7 

Foreign Grants 15 5.50 0.89 16.2 

Total 284 692.47 64.39 9.30 
 

 

Among these 284 mega projects, 53 new projects initiated in 2021 with an 

approximate total investment of Rs. 2,425 Billion.  These new projects cater for the 

priority development targets of the Government such as ‘water for all’ and 

development of 100,000 Km of roads’ of which the value of investment amounts to 

Rs.136 Billion and Rs.2,000 Billion, respectively. 

Table -2: Allocation  and Utilization of Funds for Development Projects as at the end of 1
st 

quarter 2021 

 

Classification of 

Projects on Total Cost 
(Rs.Mn.) 

Number of 

Projects 

Annual 

Allocation -2021  

(Rs. Bn.) 

Fund Utilization by 

the end  of 1st quarter 

2021 (Rs. Bn.) 

Percentage 

Utilization of 

Funds (%) 

1,000 - 15,000 210 211.2 20.0 9.46 

15,001- 30,000 38 103.2 14.6 14.14 

 30,001- 45,000 12   67.5  2.4 3.55 

45,001 – 60,000 8   69.6  4.1 5.89 

Over 60,000  16 241.0 23.3 9.66 

Total 284 692.5 64.4 9.29 
 

Rs. 64 Billion (9.3%) out of the annual allocation of these large and mega scale projects has 

been spent during the 1st quarter of year 2021, which is equivalent to 1/3 of the expenditure 

target for the 1st quarter. Even though 35% out of annual allocation of all development 

projects has been set aside for 16 projects of which the total estimated cost of each project 
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exceeds Rs.60,000 Million, funds utilized for them as at the end of the quarter was 9.6% 

only.   

Approximately, Rs. 185 Billion has been allocated in 2021 for these new 53 projects of 

which Rs. 25 billion was expected to be spent for first quarter. However, it is noted that 

only 38 % of the targeted expenditure has been met. As reported, this poor status of fund 

utilization is resulted by reason of slow-down or stoppage of anticipated activities of most 

of the projects due to limitations emerged through COVID -19 pandemic and; the 

implementation of those projects are at the initial stage.  

Apart from these observations, it is specially noted the continuous delay in delivery of 

intended results of 07 projects which have been initiated in 2007, 2008 and 2009 and; 

budgetary allocations are being set aside for their implementation even at present, and total 

expenditure related to these projects has exceeded 63% of their estimated cost.  

 

 

2. Physical Progress 

Progress of projects implemented by each ministry has been analyzed considering the 

project management efforts in terms of time, cost, issues and risk management and; 

classified into 06 categories based on their progress as at the 1st quarter of 2021 as indicated 

in the Table -3 and Annex-A. 

 

As per the classification, by the end of the first quarter of year 2021, it is observed that 48% 

(139 projects) of large and mega projects implemented successfully while 21% (59 projects) 

are implemented with slight drawback; but possible to achieve the expected progress 

through necessary interventions.    

Table -3 : Category of Projects based on Progress 

Category based on Progress Colour Code 
Number of 

Projects 

Completed projects Blue 04 

Being implemented successfully  Dark Green 79 

Implemented properly  but with a delay Light Green 59 

Slightly behind the schedule and need interventions to keep on 

track  
Yellow 59 

Highly behind the schedule and  special attention is needed Amber 44 

At critical stage; largely deviated from target Red 39 
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Therefore, respective line ministries should pay special attention to the operational status of 

83 (29%) large and mega projects which are largely deviated from targets and showing 

serious drawbacks or at critical conditions and should be intervened continuously to resolve 

prevailing issues in order to  ensure timely delivery of results. 

3.  Extension of Project Period 
 

Extension of project period is among the key indicators for poor performance in the phase 

of implementation. Change of scope, poor performance of contractors, delay in 

procurement and land acquisition processes are among the main reasons for obtaining 

extensions while wide spread of COVID-19 as a global pandemic since 2020 has become a 

main cause for requiring extensions. 

Table-4: Projects which have obtained  Extensions  

Length of 

Extension 

(Months) 

Number of 

Extended 

Projects 

Reasons for obtaining extensions* 

Scope 

Change 

Delay in 

Land 

Acquisition 

Delay in 

Procurement 

Poor 

Performance of 

Contractor 

Reasons 

beyond 

control 

1-6 7 - 1 - - 6 

7-12 28 1 1 1 3 25 

13-24 39 14 7 3 6 34 

25-36 16 9 1 4 3 14 

Over 36 26 14 2 8 4 23 

Total 116 38 12 16 16 102 

*More than 01 reason influenced on extension of some projects 

It is observed that 116 mega projects have obtained time extensions to the agreed project 

period, by the end of first quarter 2021. Distribution of length of extensions and reasons are 

illustrated in the Table-4 above.  

4.  Revision of Project Cost 

The total project cost, which was approved at the approval phase, of 37 out of 284 mega 

scale projects (13% of mega scale projects) is revised to increase the total project cost.  This 

type of changes affect adversely on management of public investment.   

These 37 projects which have revised total estimated cost are classified based on total cost 

and illustrated in the Table-5. Total estimated cost of the majority of these projects, that is, 

20 out of 37 projects in the range of Rs.1000 -10,000 million. Further, total estimated cost 
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of 08 projects has been increased by 75%.  Revision of the total estimated cost of 04 

projects of which the approved project cost exceeds Rs.60,000 million, calls for more 

attention; increase of cost by 505 -75% of 02 of these projects will substantially influence 

on predicted public investment.  

Table-5: Classification of projects with revised total estimated cost 

Classification of Projects 

on Total Cost(Rs.Mn.) 

Percentage increase of Project Cost (%) 

Total 
Below 10 11 -50 51 -75 Over 75 

1000- 10,000 3 8 4 5 20 

10,001- 15,000 1 3 0 2 6 

15,001-30,000 0 4 1 0 5 

30,001- 60,000 0 0 1 1 2 

Over 60,000  1 1 2 0 4 

Total 5 16 8 8 37 

 

 

5. Issues of the Projects 

It is reported that 96 (34%) out of 284 on-going mega scale development projects are being 

implemented without a considerable issue.  However, prevalence of one or more issues 

hindering the progress of 188 (66%) of projects is observed as a serious situation. It is 

obvious, the prevailing COVID-19 pandemic in the country, weaknesses in the cash flow of 

contractors, shortage of raw material and labour are among the main issues which have 

resulted in this poor performance.  

Table-6: Unresolved Project Issues Reported as of the End of First Quarter - 2021 

Classification of main issues Number of Projects* 

Poor performance of contractor 58 

Delay in land acquisition 36 

Delay in approval and support expected from a third party 30 

Change of project scope 17 

Delay in procurement process 15 

Delay in receiving imprest 29 

Issues related to performance of consultants 3 

Public protests 3 

Global Pandemic situation 82 

Other reasons 11 
*More than 01 reason influenced on extension of some projects 
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6. Completion of Mega Scale projects and Ensuring Benefits  

 

Table-8: Current status of projects scheduled to be completed in 2021 and achieved more than 

70% of physical progress 

Category based on Progress Colour Code 
Number of 

Projects 

Physically completed projects in 2021 Blue 03 

Being implemented successfully  Dark Green 22 

Implemented properly, but with a delay Light Green 25 

Slight behind the schedule: need intervention is needed to keep on 
track 

Yellow 21 

Serious drawback in implementation observed; need special attention Amber 20 

Critical projects which are largely deviated from target Red 30 

Total 121 
 

Since there are 76 projects among these 121 projects which have already achieved more 

than 70% of physical progress, it is possible to ensure timely delivery of results of them by 

attending unresolved issues if any, on priority basis.  

 

 

Table-7: Distribution of Mega 

projects based on scheduled year of 

completion  

 It is noted that, 267 Mega scale projects which 

is equivalent to 96% of on-going mega scale 

projects are scheduled to be completed in 2024 

(Table-7). Including the six projects which had 

been completed in 2020 but yet to be completed 

121 projects are scheduled to be completed in 

2021. This is 43% of the total mega scale 

projects.  Only 03 projects are completed, out of 

31 projects scheduled to be completed in the 1st 

quarter of 2021.    

Accordingly, Table-8 illustrates the current 

status of 121 on-going projects which are at 

various stages of implementation and 

scheduled to be completed in 2021.   

Scheduled year of 
completion 

Number of 
projects 

 

2020 21  

2021 100  

2022 63  

203 58  

2024 25  

2025 12  

2026 03  

2027 01  

2030 01  

Total 284  



 

7 
 

 Table-9: Current progress of 121 projects which are scheduled to be completed in 2021  

Physical Progress (%) 100 90-99 80-89 70-79 60-69 Below 60 

 

Number of projects 

 

3 41 20 15 09 33 

 

7.  Project Management Units 

The main objective of establishing Project Management Units is to ensure efficiency and 

effectiveness in implementation of large and mega scale projects which cover broad scope.  

However, the accomplishment of objectives of setting up Project Management Units is 

doubtful, when considering the number of poorly performing projects and delay in 

delivering intended development results. 

Table-10: Details of Project Management Units (PMU) 

Description 

Projects 

implemented 

through loans 

Projects 

implemented 

through GOSL 

funds 

 

Total 

Number of projects with PMU 106 32 138 

Number of Project Management Units 88 29 117 

Project Offices located in private buildings  40 08 48 

Monthly rental of Project Offices (Rs. Mn) 25.3 3.4 28.7 

Number of vehicles 

in the project offices 

Owned by project 363 78 441 

Rental base 224 17 241 

Cadre of Project Contract carder 2,451 774 3,225 

1/3 allowance receive 

Government Officials 

743 131 874 

Monthly salary and 
allowances of project 

cadre (Rs. Mn) 

Contract carder 283.2 44.4 327.5 

1/3 allowance receive 

Government Officials 

73.4 6.3 79.76 

 

Accordingly, 117 Project Management Units related to 138 large and mega scale projects 

were in operation in the 1st quarter of 2021.  The majority of Project management Units are 

established to implement projects funded through foreign loans (88 projects).  
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Total cadre serving in the above mentioned 117 Project Management Units by the first 

quarter of 2021 was 4,099 and; annual expenditure on salary and allowances of project 

cadre is approximately Rs.4,900 Million while the rental fees for office premises is about 

Rs.350 million. It is observed that cost of salaries and allowances of project staff has been 

reduced by Rs. 2,600 million when compared to year 2020, as a result of the reduction of 

29 Project Management Units and 720 of project cadre.  

It is clear that, closure of unnecessary Project Management Units and restructuring them as 

per the provisions of the Budget Circular-2020 as well as reduction of Project Management 

Units with the completion of projects which have been managed by Project management 

Units are directly influenced for this status. However, having consider the size of the 

project number that are being delay in implementation, the necessity of a dedicated project 

staff / Units for mega scale development projects for  timely delivery of results expected by 

the Government is emphasized. It is necessary to strengthen the responsibility of line 

ministries for proper take-over of project outputs and institutionalization of those outputs, 

with a serious attention regarding the sustainability of completed projects.  

 

8. Recommendations for efficient and effective implementation of 

projects. 

It is observed that most of the issues which caused weak performance of projects are 

possible to resolve and manage through proper project management. The CRIP (Committee 

to Resolve Issues in Projects) appointed for this purpose has reviewed 22 mega scale 

projects and taken necessary steps to formalize the implementation of those projects. 

Accordingly, the following steps are recommended. 

1. Issue instructions to Secretary of line ministries to: resolve all land acquisition 

related issues before approving the project and signing respective loan agreements 

with foreign or local lending agencies and; avoid submission of projects for 

approval if any unresolved issue prevails, since the lack of expected level of 

preparedness for implementation is a common issue of most of the projects.   

 

2. As per the Land Acquisition Act, 135 weeks are required to acquire a land in the 

normal process while 75 weeks are required to complete the expeditious acquisition.  

As the land acquisition process requires extended period than the above mentioned 

durations; in the practical situation; it is recommended to issue instructions to the 



 

9 
 

Secretary, Ministry of Lands to expedite the process by amending the Land 

Acquisition Act and include necessary provisions to the amended Act, to minimize 

the timeframe of the land acquisition process.   

 

3. Since the progress of proposed projects; specially road projects; could be  adversely 

affected by the delay in surveying of lands to be acquired, it is recommended to 

instruct the Survey General to take immediate steps to obtain more services from 

licensed, registered surveyors. 

 

4. As per the Compensation Ordinance, when acquiring a land belongs to the Public 

Trustee, the value of the land and development value of properties in the same land 

should be paid to the Department of Public Trustee. Furthermore, compensation 

under the Buddhist Temporalities Act should also be paid to the Department of 

Public Trustee. This situation prevents any compensation for residents of lands 

governed by above acts, resulting in delay in releasing such lands; therefore, it is 

recommended to make appropriate amendments to the Compensation Ordinance, on 

urgent basis, with provisions to make direct payment of compensations to the 

residents.    

 

5. Owners of lands identified for the acquisition are more often do not agree on the 

value of compensation; even though the land owners submit their appeals regarding 

insufficient compensation, this process causes delay in acquisition process because 

the Department of Valuation decides the compensation value based on the nature of 

land and considering certain deficiencies of deeds, according to relevant regulations.  

Considering the risk of stagnating the projects due to low rates of compensation, it 

is recommended to revise the guidelines of LARC and Super LARC committees 

that implement common interim arrangements to consider appeals on compensation. 

 

6. One of the common major issues observed in relation to road and railway projects is 

Returning and re-settlement of illegal encroachers who received adequate 

compensation earlier for evacuating the project sites. Therefore, it is recommended 

to appoint a special committee to implement an urgent strategy to protect the cleared 

lands for projects from illegal encroachers.  

 



# Name of the Ministry Total

1 Ministry of Agriculture - 2 2 - 1 - 5

2 SM/ Livestock Farm Promotion and Dairy and Egg 
Related Industries - - - - 1 - 1

3 Ministry of Defence - 2 - 1 5 - 8

4 SM/ National Security & Disaster Management - - 2 2 1 - 5

5 SM/ Home Affairs - 1 - 1 2 - 4

6 Ministry of Education 2 - 10 5 3 - 20

7
SM / Women and child Development, Pre-schools and 
Primary Education, School Infrastructure and Education 
Services

- 2 3 2 - - 7

8 SM / Education Reforms, Open Universities and 
Distance Learning Promotion - - - - 1 - 1

9 SM/ Skills Development, Vocational Education, 
Research and Innovation 2 1 - - - - 3

10 M/Energy 1 1 2 - - - 4

11 Ministry of Finance - - 3 1 2 - 6

12
SM/ Samurdhi, Household Economy, Micro Finance, 
Self Employment, Business Development and 
Underutilized State Resources Development

- - 1 - - - 1

13 Ministry of Fisheries - - 1 1 1 - 3

14
SM/Company Estate Reforms, Tea Esstates related 
Crops, Tea Factories Modernization and Tea Export 
Promotion

- - 1 - - - 1

15
SM/Development of Minor Crops Plantation including 
Sugarcane, Maize, Cashew, Pwpper,  Cinnamon, Cloves, 
Betal relaed Industries and Export promotion

- 1 - - - - 1

16 Ministry of Foreign Affairs - - - - - 1 1

17 Ministry of Health 14 5 1 1 7 - 28

18 M/Highways 3 4 3 10 8 1 29

19 Ministry of Irrigation 3 7 4 3 7 - 24

20 SM/ Canals and Common Infrastructure Development in 
Settlements in Mahaweli Zones - - 4 - - - 4

Ministry-wise Project Progress
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# Name of the Ministry Total

21 Ministry of  Industries - - - 1 - - 1

22 Ministry of Justice - - - 1 2 - 3

23 SM/ Prison Reforms and Prisoners' Rehabilitation - - 1 - - 1 2

24 Ministry of Ports and Shipping - - - 1 2 1 4

25 SM/Warehouse Facilities, Container Yards, Port Supply 
Facilities and Boats and Shipping Industry Development - - 1 - - - 1

26 SM/ Provincial Councils and Local Government 1 - 5 3 5 - 14

27 M/ Public Security - - - 1 - - 1

28 M/Power - 2 1 3 1 - 7

29 SM/ Solar, Wind and Hydro Power Generation Projects 
Development - - 2 - 1 - 3

30 M/ Technology 2 1 1 - 1 - 5

31 Ministry of Transport 1 2 1 2 2 - 8

32 SM/ Vehicle regulation, Bus Transport Services and 
Train Compartments and Motor Car Industry 1 - - - - - 1

33 Ministry of Urban Development and Housing 1 1 3 2 - - 7

34 SM/ Urban Development, Coast Conservation, Waste 
Disposal and Community Cleanliness - 2 - 5 1 - 8

35 SM/ Rural Housing, Construction and Building, Material 
Industries 1 1 - - 1 - 3

36 SM /Estate Housing and Community Infrastructure - 1 - - - - 1

37 M/Water Supply 3 4 6 12 24 - 49

38 Ministry of Wildlife and Forest Conservation - 1 - - - 1

39
SM/Wildlife protection, Adoption of Safety Measures 
including the Construction of Electric Fences and 
Trenches and Reforestration

3 - - - - - 3

40 Ministry of Youth and Sports 1 1 - - - - 2

41 SM/ Aviation and Export Zones Development - 2 1 1 - - 4

39 44 59 59 79 4 284Total
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Physically completed projects in 2021

Being Implemented successfully

Implemented properly, but with a delay

Slightly behind the schedule; need intervention to keep on track

Highly behind the schedule; special attention is needed

At critical stage; largely deviated from the target

Colour Classification



# Project Method of 
Financing

Starting 
Date

Expected 
Completion 

Date

Total 
Estimated 

Cost
(Rs. Mn.)

Allocation 
for 2021 
(Rs. Mn)

Cumulative 
Expenditure 

(Rs. Mn)

Cumulative 
Physical 
Target 

(%)

Cumulative 
Physical 
Progress 

(%)

Time 
Extention 

(in months)

Statu
s

Ministry of Agriculture

1
Agriculture      Sector        Modernization  Project   
(Component - II - Productivity enhancement & 
diversification)  

World Bank  2016/10 2021/12 9,374.4 2,970 3,546.3 87.0 28.8 -

2 Climate Smart Irrigated Agriculture Project (CSIAP) World Bank 2019/01  2024/06 22,500.0 3,710 1,078.7 18.0 8.5 -

3 Smallholder Agribusiness Partnerships Programme 
(SAPP) IFAD 2017/06 2023/06 17,171.0 2,500 2,692.0 48.0 31.0 -

4 Establishment of Dairy Processing Plant at Badalgama  Denmark 2016/01 2021/12 11,783.0 313 10,797.2 94.0 94.0 12

5 Development of Mini Dairy Cooperative Societies France 2018/01 2021/12 4,086.0 970 2,200.2 74.0 41.0 12

SM/ Livestock Farm Promotion and Dairy and Egg Related Industries

6 Promotion of Small and Medium Scale Dairy Farmers 
Through Productivity Improvements GoSL 2021/01 2023/12 1,650.0 450 0.0 5.0 2.0 -

Ministry of Defence

7 DHQC Project- Phase 01 GoSL 2011/10 2023/10 68,788.4 10,000 30,680.3 66.5 65.7 84

8 Tri Forces Central  Ammunition Armoury and 
Commercial Explosive Armoury Complex at Punani GoSL 2017/07 2021/12 1,568.6 400 892.3 67.0 71.0 30

9 Strategic Defence Communication Network Project  
(SDCN) GoSL 2015/01 2022/12 1,192.0 300 625.7 66.5 66.5 48

10 Army Hospital Project-Stage 3 GoSL 2017/01 2022/12 4,004.0 500 808.3 19.3 5.2 -

11 Construction of Quay at Dockyard - Trincomalee - SL 
Navy GoSL 2015/01 2022/12 4,611.4 800 714.0 12.0 12.2 12

12 Construction of New Hospital to SLAF GoSL 2021/01 2023/12 4,586.0 1,075 0.0 0.0 0.0 -

Annex -A

Status of Mega Scale Projects as at 31 March 2021

I



# Project Method of 
Financing

Starting 
Date

Expected 
Completion 

Date

Total 
Estimated 

Cost
(Rs. Mn.)

Allocation 
for 2021 
(Rs. Mn)

Cumulative 
Expenditure 

(Rs. Mn)

Cumulative 
Physical 
Target 

(%)

Cumulative 
Physical 
Progress 

(%)

Time 
Extention 

(in months)

Statu
s

13 Upgrading and modernization of the Sri Lanka Army 
Communication System (1st Stage) GoSL 2021/01 2023/12 4,089.0 1,000 0.0 0.0 0.0 -

14 Modernization of VHF UHF Communication System GoSL 2021/01 2022/12 1,100.0 402 0.0 0.0 0.0 -

SM/ National Security & Disaster Management

15 Construction of Houses in Landslide Affected Areas in 
Kegalle GoSL 2016/01 2021/12 2,838.0 70 2,065.4 97.5 96.5 36

16 Resettlement of Displaced People Due to Landslide 
Threats and Landslide GoSL 2017/01 2021/12 21,050.0 500 3,868.6 10.1 9.8 -

17 Reduction of Landslide Vulnerability  by Mitigation 
Measures China 2019/01 2023/12 15,300.0 1,160 427.8 36.0 35.0 -

18 Doppler Weather Radar System JICA 2019/01 2022/12 4,491.5 12 0.4 18.0 16.0 -

19 Construction of Pre-Cast Disaster Resilient Houses for 
the People Residing in Disaster Prone Areas GoSL 2021/01 2022/12 1,200.0 500 1.8 2.0 0.5 -

SM/ Home Affairs 

20 Construction of an Auditorium for the Galle District 
Secretariat          GoSL 2018/01 2021/01 3,154.8 250 671.3 100.0 37.0 -

21 Construction of Administrative Complex at Gampaha GoSL 2017/01 2021/12 3,054.2 400 1,760.4 60.0 62.0 -

22 Constructions of a new four storied building for District 
Secretariat Polonnaruwa GoSL 2016/08 2021/05 1,799.0 250 1,540.6 95.0 93.0 24

23 e Grama Niladari (e-GN) Project Enhance the ICT usage 
among Grass Root Level Government Officers GoSL 2016/02 2022/12 1,751.2 665 218.4 74.9 71.4 60

Ministry of Education

24 Multipurpose Building for faculty of Humanities & 
Social Sciences (Uni.of SJP) GoSL  2018/01  2023/12 1,364.0 75 297.8 35.0 29.0 -

25 Multipurpose building complex for Faculty of 
Management Studies & Commerce (Uni.of SJP) GoSL  2018/01  2023/12 1,761.0 75 321.8 25.0 21.0 -

26 Completion and Mainteance of Twelve storied building 
complex for the Faculty of Medicine (Uni.of Ruhuna) GoSL  2017/11  2021/09 1,180.0 400 512.8 67.0 28.0 -

II
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Date
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(Rs. Mn.)
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for 2021 
(Rs. Mn)
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(Rs. Mn)

Cumulative 
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(%)
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(%)

Time 
Extention 
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s

27 Establishment of a professorial unit at Karapitiya 
hospital (Uni.of Ruhuna) GoSL  2019/06  2022/07 1,300.0 270 183.8 34.0 28.0 -

28 Establishment of Research & Training Complex at the 
Faculty of Agriculture, University of Jaffna JICA  2017/05  2021/06 2,450.0 300 2,716.0 99.5 99.5 -

29 Accelerating Higher Education Expansion & 
Development Project World Bank  2017/06  2023/06 14,500.0 2,000 7,105.0 62.0 54.0 -

30 Building Complex for the Faculty of Healthcare 
Sciences, Eastern University, Sri Lanka Project Kuwait Fund  2016/03  2021/12 6,618.0 1,610 2,395.0 88.0 84.0 12

31 Wayamba University Township Development Project Saudi Fund  2017/10  2022/12 4,077.0 600 70.6 28.0 19.0 24

32

Science & Technology Human Resources Development 
Programme for the Universities of Kelaniya, 
Sabaragamuwa, Rajarata and Engineering Faculty of 
University of Sri Jayawardanapura

ADB 2018/01 2023/12 26,400.0 1,800 2,711.1 48.0 39.0 -

33 Establishment of Faculty of Medicine at Sabaragamuwa 
University of Sri Lanka Saudi Fund 2018/01  2023/12 12,780.0 400 328.2 22.0 16.0 -

34 Building Complex for the Clinical Department
(Uni.of Colombo) Local Banks  2017/05  2021/08 6,604.0 3,455 3,638.0 78.0 75.0 15

35 General Education Modernization Project World Bank 2018/01 2023/12 4,625.0 750 1,026.0 42.0 37.0 -

36 Establishment of National College of Education for 
Technology Stream Korea 2018/01 2023/12 1,911.0 486 42.7 40.0 16.0 -

37 Technological Education Development Project OPEC 2018/01 2023/12 10,924.0 1,296 36.1 33.0 16.5 -

38 Establishment of ICT Hubs Secondary Education Korea 2019/01 2023/12 4,281.0 108 0.0 21.0 6.5 -

39 Educational Environment Improvement Project in 
Kilinochchi Korea 2018/01 2022/12 1,300.0 201 161.0 46.0 41.0 -

40 Establishment of State Medical Faculty, Moratuwa 
University Kuwait Fund 2021/01 2025/12 5,985.0 200 0.0 0.0 0.0 -

41 Develop Faculty of Allied Health Science at the Ruhunu 
University GoSL 2021/01 2023/06 1,660.0 260 162.0 21.0 18.0 -

42 Establishment of Technology Faculty - Uni. of Wayamba GoSL 2021/01 2023/12 1,190.0 300 339.0 18.0 16.0 -

43 Secondary Education Sector Improvement Programme ADB 2021/01 2026/06 75,000.0 0 0.0 3.0 2.0 -

III
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SM / Women and child Development, Pre-schools and Primary Education, School Infrastructure and Education Services

44 Nearest School is the Best School (NSBS) GoSL 2016/01 2020/12 70,955.0 540 60,761.0 100.0 91.0 -

45 Early Childhood Development Project World Bank 2016/01 2021/06 7,500.0 946 4,367.0 80.0 74.0 -

46 Establish National Schools in Divisional Secretariate 
Divisions,where there is no national school GoSL 2021/01 2024/12 3,950.0 950 0.0 3.0 3.0 -

47 Upgrade Facilities of Secondary Schools to Establish 
1000 National schools-Phase 01 GoSL 2021/01 2024/12 3,600.0 1,000 0.0 3.0 2.0 -

48 Establish Trilingual National schools covering all schools GoSL 2021/01 2024/12 2,500.0 500 0.0 3.0 2.0 -

49 Establish Cluster School System GoSL 2021/01 2024/12 2,400.0 400 0.0 3.0 2.0 -

50 Develop Child Friendly School GoSL 2021/01 2024/12 1,900.0 400 0.0 4.0 3.0 -

SM / Education Reforms, Open Universities and Distance Learning Promotion

51 Qulitative Development Reforms in Education GoSL 2021/01 2023/12 4,570.0 970 19.9 8.0 7.0 -

SM/ Skills Development, Vocational Education, Research and Innovation

52 Skills Sector Development Programme ADB 2014/01 2021/12 51,792.8 679 30,138.0 92.0 85.0 -

53 Establishment of National Science Centre GoSL 2017 /01 2023/12 2,500.0 60 283.0 52.0 10.0 -

54 Support for Product Design Engineering (PDE) under the 
Mechatronics enabled Economic Development Initiative GoSL 2017 / 01 2023/12 6,500.0 50 36.7 20.0 4.0 -

M/Energy

55

Development & Upgrading of Aviation Refuelling 
Terminal & the Existing Fuel Hydrant System and 
Installation of a Fuel Hydrant System at new Apron-E in 
par with Phase II Stage 2 Development Project of 
Bandaranaike International Airport, Katunayake, Sri 
Lanka 

Off Budget
CPC 2018/01 2021/05 7,970.7 3,348 4,213.8 75.0 64.0 10

56 Construction of JetA-1 Transfer pipeline from 
Muthurajawela to BIA and associated developments

Off Budget
CPC 2018/01 2022/11 7,500.0 860 33.0 36.0 35.0 23

IV
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57
Rehabilitation of 24 Nos of Tanks at Trincomalee Upper 
Tank Farm and reconstruction of associated facilities 

 including two pipelines from the Tanker Berthing Jetty. 

Off Budget
CPC 2017/01 2020/12 1,500.0 2,000 0.0 13.0 0.0 -

58
Construction of 1 nos. of 5,000m3 tank, 2 nos. of 
7,000m3 tanks & 3 nos. of 15,000m3 Tanks at 
Kolonnawa Installation

Off Budget
CPC

2019/10 2023/02 2,286.8 1,629 235.8 30.0 3.0 -

Ministry of Finance

59 Financial Sector Modernisation Project World Bank 2017/ 05 2022/12 13,125.0 500 570.6 54.0 31.6 -

60 Solar Power Generation Project ADB 2018/05 2021/12 7,214.4 1,500 4,807.4 67.0 67.0 -

61 Social Safety Nets Project World Bank 2016/12 2022/06 10,949.3 200 8,947.0 89.0 88.5 -

62 Small and Medium Sized Enterprises Line of Credit 
Project ADB 2021/01 2024/12 31,302.0 7,334 9,309.8 32.0 32.0 -

63 Fiscal Management Efficiency Project (FMEP) - Rolling 
out of ITMIS programme to expenditure units. ADB 335.0 288.7 5,328.4 500 5,180.5 97.4 97.0 104

64 Establishment of Revenue Administration Information 
System (RAMIS) - 2.0  New version GoSL 2021/01 2021/12 2,252.0 1,099 628.7 15.0 13.0 -

SM/ Samurdhi,Household Economy, Micro Finance, Self Employment, Business Development and Underutilized State Resources Development

65 Construction of a Building Complex Seeduwa (National 
Institute of Social Development) GoSL 2017/01 2021/12 1,000.0 249 636.0 92.0 89.0 20

Ministry of Fisheries

66 Develop Gandara Fishery Habour GoSL 2020/12 2023/12 9,360.0 1,590 591.8 4.0 3.0 -

67 Develop the new fishery habour in Wellamankara GoSL 2018/06 2021/04 2,355.0 350 1,720.1 100.0 85.0 4

68 Construction of Balapitiya Fishery Harbour GoSL 2021/01 2024/12 1,200.0 300 0.0 4.0 4.0 -

SM/Company Estate Reforms, Tea Esstates related Crops, Tea Factories Modernization and Tea Export Promotion

69 Smallholder Tea and Rubber  Revitalization Project 
(STaRR) IFAD 2016/04 2022/12 9,400.0 1,600 3,853.1 71.0 69.0 12

V



# Project Method of 
Financing

Starting 
Date

Expected 
Completion 

Date

Total 
Estimated 

Cost
(Rs. Mn.)

Allocation 
for 2021 
(Rs. Mn)

Cumulative 
Expenditure 

(Rs. Mn)

Cumulative 
Physical 
Target 

(%)

Cumulative 
Physical 
Progress 

(%)

Time 
Extention 

(in months)

Statu
s

SM/Development of Minor Crops Plantation including Sugarcane, Maize, Cashew, Pwpper,  Cinnamon, Cloves, Betal relaed Industries and Export promotion

70 Agriculture Sector Modernization Project (Component I-
Value Chain Development)  World Bank 2017/03 2021/12 8,794.5 1,400 3,825.6 96.0 74.0 -

Ministry of Foreign Affairs

71 Trade Related Assistance in Sri Lanka EU 2016/11 2021/02 1,584.0 59 1,584.0 100.0 100.0 3

Ministry of Health

72 Development of District Hospital Kalutara  as a 
Specialized Maternal and Children's Hospital Netherlands 2015/03 2022/04 5,400.0 510 2,387.5 70.0 67.0 24

73 Helmut Khol Maternity Hospital Karapitiya, Galle  KfW 2015/10 2021/12 6,733.9 0 4,174.8 99.0 98.5 12

74 Matara District Maternal and Newborn Health Care 
Strengthening Project. Korea 2017/07 2021/3 1,275.0 55 404.0 100.0 97.5 -

75 Health System Enhancement Project ADB 2018/10 2023/10 10,500.0 1,650 1,632.7 51.0 51.0 -

76 Primary Health systems strenghening Project(PSSP) World Bank 2019/09 2023/9 12,298.8 1,500 1,096.5 45.0 45.0 -

77 Covid 19 Emergency Response and Health Systems 
Preparedness Project   World Bank 2020/04 2023/12 23,791.0 1,686 7,921.8 55.0 60.0 -

78 Development of Ambulatory Care Centre (OPD) of  
National Hospital of Sri Lanka  China 2017/07 2021 /09 14,600.0 510 1,259.0 85.0 85.0 -

79 Constructon of National Neprology Hospital in 
Polonnaruwa for Kidney Disease China 2017/08 2021/09 13,000.0 510 788.2 95.0 99.0 -

80 Upgrading Health facilities of selected hospitals China 2019/09 2022/02 15,292.0 2,505 9,547.8 61.0 61.0 -

81 Development of Hospitals in Nothern Province(DRIVE) Netherlands 2019/12 2022/12 12,225.0 1,260 3,866.6 53.5 60.0 -

82  Health & Medical Service Improvement Project JICA 2018/10 2023/10 16,594.0 345 187.9 15.0 15.0 -

83 Global  Fund to Fight AIDS, Tuberculosis and Malaria Global Fund 2019/01 2021/12 1,548.0 220 3,158.7 65.0 53.0 -
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84
Improvement of ETU Facilities of  Hospitals under the 
Line Ministry (Development of Accident and Emergency 
Care Services)

GoSL 2014/01 2020/12 9,525.0 700 3,135.6 50.0 35.0 24

85 Developments at TH - Karapitiya Hospital GoSL 2016/08 2022/12 1,024.0 100 418.0 51.0 47.0 24

86 Construction of Ministry Building (16-stroried building)  GoSL 2016/08 2022/06 5,979.0 829 2,902.7 50.0 50.0 41

87 Construction of National Stroke Centre at Base Hospital 
Mulleriyawa GoSL 2014/06 2021/08 1,111.9 50 378.7 40.0 18.0 44

88 Provision of High Quality Radiotherapy for Cancer 
Patients in Sri Lanka With High Energy Radiation GoSL 2014/01 2021/12 6,872.2 400 3,967.3 92.0 90.0 12

89 Construction of 03 Cancer Hospitals in Tellippalei, 
Kandy and Karapitiya                                      GoSL 2016/11 2021/12 3,000.0 250 1,283.2 85.0 81.0 24

90 Establishment of Specialized Pediatric Care Complexes 
in Karapitiya, Ampara and Jaffna hospitals GoSL 2017/10 2021/10 4,676.0 250 1,292.8 47.0 33.0 -

91 Establish Oral health Center in Karapitiya Teaching 
Hospital GoSL 2017/09 2021/09 1,076.0 100 357.4 52.0 35.0 -

92 Construction of Heart Centre at Lady Ridgeway Hospital GoSL 2018/01 2022/07 2,439.8 50 290.6 35.0 21.0 19

93

Establishment of higly specialized centres in Colombo, 
Kandy & Anuradhapura to manage Obsteteric 
complications and medical disease complicating 
pregnancies

GoSL 2018/1 2021/12 1,844.8 50 228.3 48.5 30.0 -

94 Construction of Nursing Faculty / Hostel GoSL 2017/01 2021/02 7,171.8 500 1,527.8 100.0 28.0 -

95 Establishment 1000 Kidney Dialysis Centres in Kidney 
Diseases prevalent areas GoSL 2016/11 2020/12 6,500.0 500 2,173.8 99.3 99.0 24

96 Upgrading Nurses Training Schools GoSL 2017/01 2020/12 2,933.3 155 776.5 40.0 20.0 12

97
Construction of well equiped 10 district based stroke 
centers and strengthening the A & E care services in 
hospitals

GoSL 2019/01 2021/12 4,494.0 250 74.9 45.0 22.5 -

98 Improvement of DH Moratuwa GoSL 2018/09 2020/12 1,000.0 50 190.2 40.0 22.5 -

99 Construction of a Ten – storied building at the PGH 
Badulla GoSL 2019/4 2021/04 3,850.0 250 230.0 12.0 10.0 -
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Ministry of Highways

100 Central Expressway Project Section - 1 China 2020/09 2024/09 176,785.0 32,500 9,692.4 6.4 5.5 -

101 Central Expressway Project Section - 2 Local Banks 2016/01 2021/05 149,020.0 3,030 115,584.3 100.0 90.5 11

102 Central Expressway Project Section - 3 GoSL 2017/04 2025/12 162,466.0 1,083 7,493.4 10.0 8.3 -

103 Central Expressway Project Section - 4 GoSL 2016/02 2025/12 179,831.0 210 553.6 4.9 3.7 -

104 Elivated Highway from NKB to Athurugiriya GoSL 2017/01 2025/12 134,506.0 14,135 300.0 3.8 3.1 -

105 Ruwanpura Expressway Project GoSL 2017/01 2026/12 286,000.0 40 302.6 7.5 6.5 -

106 Port Access Elivated Highway ADB 2019/03 2025/06 55,916.0 19,898 10,967.1 16.2 8.0 -

107 Base line Road - Phase III Kirulapona junction to 
Colombo - Horana Road GoSL 2021/01 2022/12 7,200.0 1,699 1,530.5 26.0 25.0 -

108 Road Network Development Project (SFD) Saudi Fund 2013/06 2022/04 9,055.0 181 8,447.0 100.0 99.0 26

109 Rehabilitation of Peradeniya - Badulla Road from 
Badulla to Chenkalady - (OFID) OPEC 2017/12 2021/12 11,370.0 2,940 7,925.8 84.0 80.0 30

110 Rehabilitation of Peradeniya - Badulla Road from 
Badulla to Chenkalady - (SFD) Saudi Fund 2018/06 2021/07 10,500.0 3,760 5,048.3 96.0 94.2 10

111 Colombo District Road Development Project (OFID 2) OPEC 2013/12 2021/12 16,062.3 3,370 13,004.0 95.0 92.4 22

112 Western Province National Highways- Project (OFID - 
03) OPEC 2017/10 2021/02 6,047.0 960 3,679.5 90.0 79.0 17

113 Road Network Development Project-(OFID-01) OPEC 2013/06 2021/03 6,625.0 265 5,211.1 100.0 99.0 33

114 Southern Road Connectivity Project ADB 2014/08 2021/10 17,615.1 3,580 17,318.0 90.0 89.0 34

115 Integrated Road Investment Program (i Road)- I ADB 2014/09 2024/03 120,000.0 16,700 68,686.9 90.0 79.4 -
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116 Second Integrated Road Investment Program (i Road)- II ADB 2018/09 2027/03 135,000.0 25,440 50,538.6 51.8 41.8 -

117 Widening and Improvements of Roads and Bridges in 
Central and Uva Provinces China 2018/11 2021/05 14,000.0 5,725 9,653.6 90.0 86.0 7

118   Transport Projects Preparatory Facility ADB 2016/03 2022/12 1,697.5 265 491.0 63.0 57.0 -

119 Transport Connectivity & Assest Management World Bank 2018/03 2023/03 1,545.0 450 271.9 34.4 29.4 -

120 Marine Drive Extension up to Panadura (Kolpety to 
Dehiwala section) GoSL 2014/09 2020/12 4,246.0 2,000 2,086.5 73.0 80.0 -

121 Development of 100,000 km of Alternative Roads to 
Access Main Roads and Expressway GoSL 2021/01 2024/04 2,000,000.0 112,981 28,483.0 8.0 5.3 -

122 Reconstruction of 25 Bridges Project Kuwait Fund 2015/09 2022/01 5,960.0 2,143 2,969.9 69.0 67.0 -

123 New Bridge Construction Project Over the Kelani River JICA 2014/01 2021/07 55,313.0 15,460 44,670.3 97.0 95.0 3

124 Rehabilitation of the A017 Corridor project (Rakwana - 
Suriyakanda) OPEC 2021/4 2024/04 7,200.0 190 8.4 0.0 0.0 -

125 Hungarian Tide Aid Loan- Kohuwala & Gatambe 
Flyovers Hungary 2021/01 2025/12 10,400.0 4,400 0.0 0.0 0.0 -

126
Slave Island-Uttarananda Mawatha,Justice Akbar 
Mawatha 02 Flyovers & Baladaksha Mawatha-
Chiththampalam A Gardner Mawatha Flyover

GoSL 2021/01 2025/12 9,800.0 3,190 0.0 0.0 0.0 -

127 Construction of the Kokilai Bridge and approches across 
Kokilai Lagoon on mullativu-Kokilai-Pulmudai Road

Czech 
Republic 2021/01 2025/12 11,080.0 1,015 0.0 0.0 0.0 -

128 Landslide Disaster Rehabilitation Project of National 
Road Network JICA 2012/10 2021/12 16,201.0 130 10,803.0 100.0 100.0 24

Ministry of Irrigation

129 Moragahakanda Kaluganga Development Project
China, Saudi 
Fund, Kuwait 

Fund 
2007/01 2021/12 117,200.0 8,455 108,653.4 97.4 97.1 36

130 Maduruoya Right Bank Development Project GoSL 2021/01 2030/12 38,500.0 1,000 2.0 0.6 0.4 -

131 Lower Malwathu Oya Multisector Development Project GoSL 2016/01 2024/12 22,900.0 500 206.3 5.4 1.0 -
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132 Establishment of Groundwater Monitoring Network- 
Pilot Project                             Netherlands 2018/03 2022/09 4,596.0 750 4,447.8 88.0 82.5 18

133 Thalpitigala Reservoir GoSL 2016/01 2022/12 31,494.0 1,000 186.8 8.6 0.4 36

134 Mahaweli Water Security Investment Program (MWSIP)-
Tranch I & II ADB 2015/07 2022/12 77,760.0 5,648 25,262.9 28.0 22.0 30

135 Gin Nilwala Diversion Project - Stage 1 
(Feasibility Study and Designing for Gin Nilwala GoSL 2017/01 2021/12 5,054.0 1,000 4,056.6 71.0 62.1 51

136 Uma Oya Multipurpose Development Project GoSL 2010/03 2021/06 89,800.0 6,000 76,309.1 97.7 95.9 67

137 Climate Resilience Improvement Project  I World Bank 2014/08 2021/04 17,764.8 2,210 15,198.6 99.0 94.7 23

138 Climate Resilience Improvement Additional Financing World Bank 2016/08 2021/04 6,783.0 1,820 6,262.5 98.0 98.0 23

139 Climate Resilient Integrated Water Management Project 
(CRIWMP) (Wew Gam Pubuduwa) UNDP 2017/08 2024/12 9,114.0 1,500 3,825.7 40.0 38.0 -

140 Kivul Oya Reservoir project GoSL 2021/01 2024/12 8,000.0 250 0.0 0.7 0.0 -

141 Polonnaruwa District Irrigation Development Project GoSL 2017/01 2023/12 7,158.0 100 1,171.0 65.0 25.0 -

142 Accelerated Irrigation Development Project in 
Monaragala District (Wellassa Navodaya) GoSL 2017/01 2022/12 2,500.0 200 851.6 59.7 45.3 -

143 Flood Mitigation Project in Kelani ganga,  Kaluganga 
Basin, Nilwalaganga Basin & Ginganga GoSL 2018/01 2023/12 2,100.0 200 235.9 20.0 13.0 -

144
Supply of Potable Water to the Population in the Jaffna 
Peninsula through the Development of Water Resources 
in the Vadamarachchi Lagoon

GoSL 2019/01 2021/12 13,264.0 200 29.3 3.1 1.0 -

145 Lower Uva Project GoSL 2008/01 2020/12 1,250.0 400 657.3 100.0 65.1 84

146 Down stream Development of Daduru Oya Reservoir 
area. GoSL 2014/01 2020/12 4,148.0 665 3,627.3 100.0 98.5 -

147 Down stream Development of Yan Oya Reeservoir area. GoSL 2017/01 2020/12 14,880.0 3,263 12,516.8 100.0 98.2 -

148 Kumbukkan Oya Reservoir GoSL 2016/01 2022/12 32,397.0 300 234.6 3.2 0.9 -
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149 Rugam Kithul Reservoir Project (Mundeniaru River 
basin Development Project) GoSL 2015/01 2025/12 24,141.0 300 209.7 1.7 1.2 -

150 Ella Wewa Reservoir GoSL 2021/01 2023/12 1,532.0 300 71.0 4.0 0.6 -

151 Rehabilitation of Kudawilachchiya Reservoir GoSL 2021/01 2024/12 6,000.0 300 0.2 0.2 0.0 -

152 Rehabilitation of Dematagalla Tank GoSL 2021/01 2024/12 2,230.0 100 0.0 0.5 0.0 -

SM/ Canals and Common Infrastructure Development in Settlements in Mahaweli Zones

153 Mahaweli Consolidation Project GoSL 2007/01 2021/12 4,910.0 300 4,585.9 95.5 95.0 36

154 Welioya Integrated Development Project GoSL 2012/01 2023/12 3,957.1 200 2,252.0 83.0 81.0 60

155 Rideemaliyadda Integrated Development Project GoSL 2012/01 2022/12 1,100.0 200 702.1 88.0 87.0 48

156 Rambaken Oya Integrated Development project GoSL 2012/01 2023/12 1,086.0 250 490.9 64.0 63.0 48

Ministry of  Industries

157 Create Dedicated Zone for Textile Manufacturing and 
Related Industries Eravur GoSL 2021/01 2023/12 3,034.0 200 0.0 17.0 15.0 -

Ministry of Justice

158 Rathnapura Court Complex GoSL 2018 /08 2021/08 2,380.5 470 829.1 43.0 35.0 -

159 Social Cohesion and Reconciliation Projec(SCORE) USAID 2018/07 2021/06 1,780.0 499 1,533.8 80.0 75.0 -

160 Strengthening the Reconciliation Process in Sri Lanka 
(SRP) EU 2016/04 2021/10 2,567.0 485 1,886.4 81.0 78.0 -

SM/ Prison Reforms and Prisoners' Rehabilitation

161 Construction of Pallekelle prison Complex GoSL 2007 /01 2020/12 4,363.6 100 1,926.7 54.5 54.5 108

162 Relocation of prison Complex at Tangalle GoSL 2012 /01 2019 /12 5,480.0 50 4,576.2 100.0 100.0 12

Ministry of Ports and Shipping

163 Widening of Internal Port roads  Off Budget
SLPA 2011/01 2021/12 1,300.0 289 1,077.0 97.0 97.0 12

164 Terminal Management System Update Off Budget
SLPA 2018/01 2021 /12 1,200.0 650 534.6 98.0 98.0 12
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165 Procurement of 03Nos. STS Cranes Off Budget
SLPA 2018/01 2020/12 5,214.5 256 5,045.1 100.0 100.0 -

166 Navigational Requirements Off Budget
SLPA 2018/01 2021/12 1,120.0 327 607.8 94.0 93.0 12

SM/Warehouse Facilities,Container Yards, Port Supply Facilities and Boats and Shipping Industry Development

167 Rehabilitation of Kankasanthurai Harbour India 2018/01 2022/12 8,450.0 1,151 172.9 2.1 2.0 24

SM/ Provincial Councils and Local Government

168 Greater Colombo Water &   Waste Water Management 
Project ADB 2010/09 2021/12 14,657.0 1,400 13,615.3 87.5 86.8 54

169 Greater Colombo Water &   Waste Water Management 
Improvement investment programme - Tranche  2 ADB 2014/09 2022/10 1,396.0 786 402.0 31.7 28.2 40

170 Greater Colombo Water &   Waste Water Management 
Improvement investment programme - Tranche  3 ADB 2016/11 2022/10 26,953.0 2,000 4,107.3 18.8 14.3 22

171 Local Government Enhancement Sector Project - Pura 
Neguma (Additional  Financing) ADB 2017/04 2021/12 12,010.0 2,500 7,188.5 86.0 73.0 18

172 Construction of 868 Rural Bridges  - Phase 2 UK 2014/12 2021/05 34,100.0 2,100 32,741.0 96.0 94.0 9

173 Construction of 720 bridges  - Phase 3 Netherlands 2014/12 2021/03 27,000.0 1,500 26,935.7 100.0 96.0 7

174 Primary Healthcare System Strengthening Project World Bank 2018/09 2023/09 23,843.0 3,000 4,110.0 24.0 24.0 -

175 General Education Modernization Programme World Bank 2018/04 2024/06 11,375.0 2,015 403.0 31.0 31.0 -

176 Rural Infrastructure Development Project in Emerging 
Region JICA 2017/07 2023/12 20,622.0 2,000 1,779.1 23.0 19.0 24

177 Transport Connectivity and Asset Management 
(Provincial Road Development Project) World Bank 2019/05 2023/03 15,020.0 3,150 1,555.4 32.0 28.7 -

178  Local Development Support Project (LDSP) World Bank 2019/01 2022/12 14,915.7 4,100 420.0 25.0 23.0 -

179 Strengthening of Fire Fighting through provision of  Fire 
Fighting Equipments.       Austria 2020/01 2021/07 2,038.0 1,230 1,093.8 35.0 35.0 -

180 Strengthening Garbage collection of Local Authority    Korea 2017/01 2020/12 2,800.0 10 0.0 100.0 5.0 -

181 Solid Waste Management Project GoSL 2018/01 2020/12 4,506.0 700 1,613.3 100.0 97.0 -
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M/ Public Security

182 Development of Police Academy - Katana GoSL 2015/01 2022/12 1,110.0 125 359.5 65.0 64.0 24

M/Power

183 Transmission Infrastructure Capacity Enhancement 
(GPDEEIIP T1) ADB/ AFD 2016/03 2021/07 5,922.1 805 5,056.7 95.0 93.0 32

184 Renewable Energy Absorption Transmission 
Development Project AFD 2015/01 2021/6 6,227.7 106 4,568.3 98.0 97.5 6

185 GPDEEIIP  (Tranch 2) Package 1,2 ,3,8,9 and Electricity 
Supply Improvement Investment Project -P7 ADB/ AFD 2017/05 2023 26,542.2 10,504 12,804.0 61.9 53.7 -

186 33 kV distribution Tower Lines and Gantries 
(GPDEEIIP T2 - P4&P5) ADB/ AFD 2017/01 2022/06 5,330.0 2,940 935.2 41.0 33.0 18

187 Habarana - Veyangoda 220 kV Transmission Line Project JICA 2017/05 2022/03 14,115.0 3,800 10,909.0 93.5 91.1 14

188 National Transmission & Distribution Network 
Development Project JICA 2017/05 2022/01 36,185.2 24,365 9,438.8 57.5 43.5 -

189 Electricity Supply Reliability Improvement Project
(Package 4, 5 & 6) ADB 2016/12 2022/03 10,844.6 6,611 2,639.3 58.5 35.5 -

SM/ Solar, Wind and Hydro Power Generation Projects Development

190 Construction of Moragolla Hydro Power Plant ADB 2014/07 2023/10 18,809.0 4,195 4,386.4 29.0 28.0 46

191 Hydro Power Plant at Broadlands China/
Off Budget 2013/08 2021/06 9,424.0 2,897 10,167.0 100.0 80.4 -

192 Mannar Wind Power project ADB 2015/01 2021/6 24,162.0 5,212 19,927.6 100.0 96.5 -

M/ Technology

193 Establishment of Bio Technology Innovation park GoSL 2017/01 2022/12 5,700.0 110 405.8 28.0 18.0 -

194 Phase 1B construction of (SLINTEC) State-of-the-Art 
Nanotechnology Complex. GoSL 2018/03 2020/12 4,261.0 392 2,744.5 100.0 96.0 -

195 e - NIC Project GoSL 2012 /01 2022/12 14,870.0 2,996 2,345.7 88.0 79.4 60

196 Lanka Governmen Network 2.0(Phase 2) GoSL 2021/01 2022/12 3,140.0 1,600 0.0 30.0 25.0 -

197 Lanka Government Cloud 2.0, Phase-2 GoSL 2017/03 2023/12 2,449.5 536 99.7 38.0 33.0 36
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Ministry of Transport

198 Colombo Suburban Railway Development Project-
Transport Project Preparatory Facility ADB 2017/01 2023/12 11,255.0 1,928 4,433.0 26.0 22.9 -

199 Colombo Suburban Railway Development Project-
Railway Efficiency Improvement Project ADB 2019/06 2024/12 33,000.0 3,435 545.2 23.6 22.5 -

200 Railway Development Project - USD 318 Mn Credit Line India 2017/01 2023/12 58,512.0 8,482 8,485.6 34.0 29.0 -

201 Repaires of 200 passenger Coaches GoSL 2017/05 2021/05 2,745.0 400 2,323.4 98.0 99.0 7

202 Greater Colombo Urban Transport Development Project JICA 2009/09 2022/12 4,980.0 200 4,269.8 88.4 83.0 91

203 Bus (Service) Modernization & Sahasara Project GoSL 2018/07 2023/07 26,860.0 400 134.7 18.4 3.7 -

204
Railway supply of Bridges, Turn Tables & Auxiliary 
Supplies & services for the maintenance & expansion of 
the Railway Network. 

Austria 2021/01 2024/12 1,450.0 320 0.0 0.0 0.0 -

205 Kurunegala Habarana New Railway Development 
Project via Dambulla (Consider only land Acquisitions) GoSL 2016/09 2022/09 7,500.0 0 242.7 60.3 61.3 -

SM/ Vehicle Regulation, Bus Transport Services and Train Compartments and Motor Car Industry

206 Procurement  of 500 Buses for Sri Lanka Transport Board India 2019/01 2022/06 3,692.0 895 0.0 22.0 17.0 18

Ministry of Urban Development and Housing

207 Metro Colombo Urban Development Project MCUDP World Bank 2012/07 2021/12 40,129.0 5,700 35,112.0 93.0 93.0 48

208 Development of Strategic Cities (Kandy - Galle) World Bank 2014/07 2021/12 19,550.0 3,925 13,187.1 87.2 85.0 24

209 Development of Strategies Cities - Anuradhapura AFD 2016/12 2021/12 10,125.0 1,240 333.1 18.0 17.1 -

210 Urban Regeneration Programme GoSL 2012/04 2021/04 58,169.0 4,000 52,187.5 96.4 95.7 16

211 Development of Strategies Cities -Jaffna World Bank 2016/10 2021/12 9,750.0 1,000 2,029.3 79.0 66.0 -

212 Anuradhapura Township Development Project GoSL 2016/01 2020/12 1,450.0 200 13.5 100.0 14.0 12

213 Support to Colombo Urban Regeneration Project AIIB 2019/07 2025/06 50,942.5 6,406 1,599.1 21.9 19.9 -
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SM/ Urban Development, Coast Conservation, Waste Disposal and Community Cleanliness

214 Metro Colombo Solid Waste Management Project GoSL 2017/01 2021/12 24,092.8 1,000 16,243.1 84.0 83.0 12

215 Weras Ganga Storm Water Drainage & Environment 
Improvement Project    GoSL 2013/10 2020/12 11,050.0 1,300 8,706.3 98.9 98.9 12

216
Implementation of Megapolis Development Project 
(Infastructure Development) (GOSL Component) -
Maritime City Development Project

GoSL 2017/04 2023/12 1,597.9 100 71.6 48.0 44.3 -

217 Beira Lake Rehabilitation and Redevolopment Project GoSL 2018/01 2021/12 2,920.0 150 1,855.5 77.0 75.0 -

218 Port City Development project ( land Infrastructure 
Development) GoSL 2016/01 2022/12 10,508.0 800 6,916.9 75.2 72.2 36

219 Reconstruction of Jaffna Town Hall GoSL 2019/07 2023/12 2,350.0 300 766.3 50.0 46.0 -

220 Improvement of Road Infrastructure in the Homagama 
Region (Tech City Development) GoSL 2018/08 2021/11 1,275.0 400 753.8 39.2 38.2 16

221 Improving Bus Services to Public Transport GoSL 2017/01 2024/12 14,123.0 100 1,464.6 51.8 51.8 -

SM/ Rural Housing, Construction and Building, Material Industries

222 Housing Projects for Conflict Affected Families in 
Nothern & Eastern Province GoSL 2021/01 2025/12 29,702.4 5,000 0.0 4.0 2.0 -

223
Construction of New Technology Concrete Panel Cost 
Effective Permanent Houses for the Conflict Affected 
Families in Northern and Eastern Provinces

GoSL 2020/01 2021/01 1,280.0 400 74.2 30.0 12.0 -

224 Homes Not Houses Building Sustainable Future together EU 2016/06 2021/06 2,824.0 56 2,106.7 99.0 99.0 12

SM /Estate Housing and Community Infrastructure

225 Indian Grant Assisted Housing Programme India 2016 /01 2021 /09 4,589.0 522 3,265.3 83.1 81.4 9

M/Water Supply

226 Greater Colombo Water and Wastewater Management 
Improvement Investment Programme ADB 2013/06 2022/10 28,483.0 2,846 25,543.4 78.8 75.7 64
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227
Ambatale Water Supply Systems Improvement & Energy 
Saving  Project aspects in water production and 
transmission 

AFD 2016/06 2022/05 13,000.0 5,302 4,872.1 58.5 42.9 35

228 Anuradhapura North Water Supply Project Phase 1 JICA 2013/02 2021/09 11,515.0 2,631 6,146.0 91.0 85.0 43

229 Jaffna Kilinochchi Water Supply & Sanitation Project ADB 2011/02 2023/12 35,881.5 10,227 10,940.2 52.0 48.6 76

230 Gampaha, Attanagalla & Minuwangoda Intergrated 
Water supply Scheme China 2017/02 2022/02 33,060.0 1,538 32,303.1 70.0 66.6 24

231 Anamaduwa Integrated Water Supply Project Spain 2017/02 2021/08 8,625.0 3,159 4,134.9 90.0 58.0 18

232 Greater Matale Water Supply Project France 2017/04 2021/08 31,453.0 6,730 28,345.8 89.0 85.0 16

233 Polgahawela, Pothuhera & Alawwa IWSP India 2017/03 2021/07 20,207.8 2,560 15,318.6 85.0 83.4 16

234 Aluthgama Mathugama Agalawatta Integrated Water 
Supply Project India 2017/05 2021/06 32,278.0 3,774 25,212.3 80.0 77.9 13

235 Thambuttegama Water Supply Project China 2018/07 2021/12 16,166.3 6,466 9,435.5 66.0 54.8 6

236 Matara Stage iv Water Supply Project Local Banks 2017/10 2021/10 18,208.1 4,000 6,906.4 97.8 73.7 12

237 Water Supply and Sanitation Improvement Project World Bank 2015/12 2022/03 27,450.0 7,950 20,700.6 88.0 86.9 15

238 Kandy City Wastewater Management Project JICA 2010/07 2021/08 22,588.0 2,627 17,033.1 85.3 85.8 32

239 Sanitation and Hygiene Initiative for Towns (SHIFT) 
Project in South West of Sri Lanka AFD 2016/06 2022/06 17,665.0 978 784.8 17.0 7.9 -

240 Phase 2 Stage 1 of  Ratmalana/Moratuwa Wastewater 
Disposal Project                         AFD 2016/07 2025/07 16,073.0 459 127.1 5.9 4.6 -

241 Kandy North Pathadumbara Integrated WSP China 2019/08 2022/08 51,324.3 14,176 14,695.2 42.0 39.5 -

242 China Sri Lanka Research Grant Project
(CSLGRP) China 2016/11 2021/12 2,830.0 90 895.7 94.5 95.4 24

243 Replacing of Transmission & Distribution Mains from 
Orugodawatta to Kaduwela Austria 2018/09 2021/09 10,793.0 3,544 6,917.5 74.4 67.0 12

244 Hemmathagama WSP Netherlands 2018/12 2022/08 13,575.3 1,231 7,386.9 37.9 35.7 5

245 Kirama Katuwana WSP Austria 2019/01 2021/08 2,692.3 497 2,108.1 93.9 78.5 5
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246 Anuradhapura North Water Supply Project Phase II JICA 2018/05 2024/06 27,196.0 1,528 302.5 11.8 11.0 -

247 Kalu Ganga water supply Expantion  Project 1 JICA 2018/05 2026/05 55,338.0 463 6.8 0.5 0.1 -

248 Ruwanwella Water Supply Expansion Project Korea 2019/12 2022/12 6,290.0 3,045 232.9 20.0 11.6 9

249 Local bank Funded  Projects - 22 Water Supply project 
(3.5 Billion project) Local Banks 2014/07 2021/12 3,449.0 950 2,518.0 98.8 98.7 36

250 Uragasmanhandiya, Gonapinuwala,Dikkumbura and 
Weligama Water Supply Project (Galle Cluster WSP) Local Banks 2017/03 2021/04 1,755.0 1,155 629.1 90.0 77.4 25

251 Laggala New Town Water Supply Project Local Banks 2016/07 2021/10 4,496.0 2,415 2,492.8 68.9 59.7 39

252 Towns East Water Supply Project (Package-2) Local Banks 2016/08 2021/12 4,823.0 2,407 2,416.0 76.1 75.5 40

253 Wilgamuwa Wsp Local Banks 2016/08 2021/09 3,580.0 2,350 1,275.9 81.0 57.9 38

254 Greater Rathnapura Water Supply Project-Distribution Local Banks 2018/12 2021/06 1,530.0 1,077 510.0 51.0 41.7 12

255  Augmentation of Thissawewa WTP GoSL 2021/03 2022/03 1,117.0 946 0.0 5.0 0.0 -

256 Medirigiriya WTP- Phase 2 GoSL 2021/01 2022/06 1,802.0 1,388 0.0 15.0 0.0 -

257 Service level improvement  to Trincomalee City and 
Sorrounding areas GoSL 2021/02 2022/10 1,028.0 693 0.0 0.5 0.0 -

258 Matara Stage IV Distribution Improvement Project - 
Phase I GoSL 2021/03 2023/12 13,951.0 4,393 0.0 0.0 0.0 -

259

Distribution improvements in Demodara WSS Extension 
to Damanwara , Sirimalagama area of Badulla wss and 
Ella  Ballaketuwa, dowa zone  after improving the 
Demodara Distribution system 

GoSL 2021/03 2023/11 1,420.0 635 0.0 2.0 0.0 -

260 Water supply to Kurunegala, Kundasale - Kandy east area   GoSL 2021/01 2024/12 22,000.0 60 0.0 0.1 0.0 -

261 Hapugasthalawa water supply project GoSL 2021/01 2023/05 6,789.0 8 0.0 0.1 0.0 -

262 Greater Mathale WSP Stage II GoSL 2021/01 2024/12 18,739.0 3,278 0.0 4.0 0.0 -

263 Hasalaka WSP GoSL 2021/01 2022/12 7,891.6 4,764 0.0 0.3 0.0 -
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264 Hatharaliyadda WSP GoSL 2021/01 2023/05 4,070.0 21 0.0 0.4 0.0 -

265 Nawalapitiya Pallegama Galabodaella Integrated Water 
Supply Project GoSL 2021/03 2022/09 3,943.0 1,441 0.0 0.9 0.0 -

266 Pupuressa Atabage Water Supply Project 
(Including Gampola Jayamalapura WSP) GoSL 2021/03 2022/10 10,451.0 4,174 0.0 0.9 0.0 -

267 Naula Wahakotte Water Supply Project GoSL 2021/01 2022/08 3,880.9 1,640 0.0 0.3 0.0 -

268 Kothmale riverside water supply project GoSL 2021/01 2022/10 3,412.0 1,324 0.0 0.3 0.0 -

269 Greater Galle integrated WSP GoSL 2021/03 2023/08 15,807.0 4,270 0.0 0.0 0.0 -

270 Lunugamwera IWSP GoSL 2021/03 2023/08 11,490.0 4,086 0.0 0.0 0.0 -

271 Badalkumbura WSP GoSL 2021/03 2023/09 1,477.0 519 0.0 0.0 0.0 -

272 Hambegamuwa WSP GoSL 2021/03 2023/09 1,873.0 715 0.0 0.0 0.0 -

273 Ulhitiya WSP GoSL 2021/03 2023/12 1,617.0 410 0.0 0.0 0.0 -

274 Connections Enhancement Project GoSL 2021/01 2023/12 3,695.0 839 0.0 5.0 0.0 -

Ministry of Wildlife and Forest Conservation

275 Eco-system Conservation and Management 
Project(ESCAMP) World Bank 2017 /01 2022/06 6,475.0 1,000 3,267.0 68.0 66.0 12

SM/Wildlife protection, Adoption of Safety Measures including the Construction of Electric Fences and Trenches and Reforestration and Forest Resources Development

276 Development of Safari Park at Hambantota GoSL 2008/01 2020/12 4,200.0 131 2,811.3 100.0 78.3 24

277 Development of Dehiwala Zoological Garden GoSL 2010/10 2020/12 2,200.0 255 1,103.9 100.0 89.9 24

278 Development of Pinnawala Zoo GoSL 2008/06 2020 /12 2,200.0 151 1,262.7 100.0 61.2 -

Ministry of Youth and Sports

279 Diyagama Mahinda Rajapakse National sports Academy GoSL 2017/10 2021/02 10,955.0 850 678.7 35.0 30.0 -

280 Development of Sports Infrastructure Facilities- 
Construction of Provincial Sports Complexes GoSL 2011/01 2023/12 9,108.1 295 5,863.7 89.0 89.0 -

XVIII



# Project Method of 
Financing

Starting 
Date

Expected 
Completion 

Date

Total 
Estimated 

Cost
(Rs. Mn.)

Allocation 
for 2021 
(Rs. Mn)

Cumulative 
Expenditure 

(Rs. Mn)

Cumulative 
Physical 
Target 

(%)

Cumulative 
Physical 
Progress 

(%)

Time 
Extention 

(in months)

Statu
s

SM/ Aviation and Export Zones Development

281
Bandaranaike International Airport Development Project 
Phase II Stage 02.Construction of Passenger Terminal 
Building & Associated Works ( Package A )         

JICA 2014/01 2023/12 105,569.7 4,223 16,229.7 0.3 0.1 -

282
Bandaranaike International Airport Development Project 
Phase II Stage 02. Construction of Remote Apron 
&Taxiways ( Package B )         

JICA 2017/04 2021/02 6,117.9 878 4,422.0 94.0 93.4 16

283
Bandaranaike International Airport Development Project 
Phase II Stage 02. Detailed Design and Post  Design 
Consultancy Services   (Package C )         

JICA 2014/03 2024/11 3,982.0 0 1,866.0 0.0 0.0 -

284 Establishment of Bingiriya Industrial Zone GoSL 2018/01 2020/12 3,239.4 900 629.1 68.0 66.0 -

6,744,623 692,466 1,638,187
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