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සංවර්ධන ආයයෝජනයන්හි ප්රතිඵල, අයේක්ෂිත කාලය තුළ ජනනය කිරීයේ අරමුණින්හ, 

වයාපෘති කළමනාකරණ හා අධීක්ෂෂණ යෙපාර්තයේන්හතුව විසින්හ මහා පරිමාණ සංවර්ධන 

වයාපෘතිවල ප්රගතිය සමායලෝචනය කිරීම තුළින්හ එළඹි  නිරීක්ෂෂණ හා යයෝගය නිර්යේශ, 

සුදුසු ප්රතිපත්තතිමය හා උපායමාර්ික තීරණ ගැනීම සඳහා කාර්තුමය වශයයන්හ අමාතය 

මණ්ඩලය යවත ඉදිරිපත්ත යකයර්. ඒ අනුව, එක්ෂ එක්ෂ යර්ඛීය අමාතයාංශ විසින්හ වාර්තා කරන 

ලෙ සංවර්ධන වයාපෘතීන්හි කාර්යයසාධන යතාරතුරු හා ෙත්තත මත පෙනේව සකස් කළ 

2023 වර්ෂයේ යතවන කාර්තුව ෙක්ෂවා වූ එම වයාපෘතීන්හි සමුච්චිත ප්රගතිය යමම වාර්තාව 

මින්හ ඉදිරිපත්ත කර ඇත. 
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2023 වර්ෂය - තෙවන කාර්ුව 
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හැඳින්තීම 
 

2023 වර්ෂය ආරේභයේ දී පැවති මහා පරිමාණ සංවර්ධන වයාපෘති 205 න්හ  යතවන කාර්තුව අවසන්හ 

වන විට වයාපෘති 22 ක සැලසුේ කළ වැඩ අවසන්හ කර මහජනතාව යවත ප්රතිලාභ ලබා දී ඇත.  

එයමන්හම, වයාපෘති 06 ක ක්රියාකාරකේ විවිධ යහ්තූන්හ මත තාවකාලිකව අත්තිටුවා ඇති අතර, වියේශ 

ආධාර මත නව මහා පරිමාණ වයාපෘති 02 ක්ෂ වයාපෘති සමුච්චඡයට එකතු වී ඇත. ඒ අනුව සමායලෝිත 

කාර්තුව අවසානය වන විට වයාපෘති 179ක්ෂ ක්රියාත්තමක මට්ටයේ පැවතිණි. යකයස් වුවෙ, වියේශ ණය 

වාරික නිෙහස් කිරීේ අත්තිටුවීම යහ්තුයවන්හ අක්රීයව පවතින මහා පරිමාණ සංවර්ධන වයාපෘති 33 ි 

අයේක්ෂිත නිමැවුයමන්හ රයට් ආර්ික ක්රියාකාරකේ වර්ධනයට ලැයබන උපායමාර්ික වටිනාකම 

සැලකිල්ලට යගන වියේශ අරමුෙල් ලැයබන යතක්ෂ එම වැඩකටයුතු අඛණ්ඩව පවත්තවායගන යාමට 

රජය විසින්හ ප්රතිපත්තතිමය තීරණයක්ෂ යගන ඇති බැවින්හ එම වයාපෘති සංඛයාව ක්රියාත්තමක මට්ටයේ 

පවතින වයාපෘති සමුච්චඡය තුළ ඇතුලත්ත කර ඇත. එයමන්හම, ආර්ිකය ක්රමයයන්හ යථා තත්තත්තවයට 

පත්තවීයමන්හ පසු නැවත ආරේභ කිරීම සඳහා අත්තිටුවීමට  ප්රතිපත්තතිමය තීරණයක්ෂ ලබා දී ඇති තවත්ත 

වයාපෘති 20 ක අර්ධ වශයයන්හ සිදුකර ඇති ක්රියාකාරකේ  මහජනතාවට අවිරයක්ෂ යනාවන යලස 

ආරක්ෂිතව පියවර ගැනීම තවදුරටත්ත සිදු වන බැවින්හ, එම වයාපෘති සංඛයාව ෙ යමම වයාපෘති සමුච්චඡය 

තුළ අන්හතර්ගත යේ.  

 

යකයස්වුවෙ,  වර්තමාන අයහපත්ත යගෝලීය ආර්ික තත්තත්තවය හමුයේ ජාතයන්හතර ණය යෙන ආයතන 

විසින්හ ණය ලබා දීේ අවම විය හැකි බැවින්හ, අයේක්ෂිත ආර්ික වර්ධනයට වැඩි වශයයන්හ සහාය විය 

හැකි ෙැනට ක්රියාත්තමක මහා පරිමාණ සංවර්ධන වයාපෘති කාර්යක්ෂෂම පිරිවැය පාලනයක්ෂ තුළ හැකි 

ඉක්ෂමනින්හ නිම කිරීම තුළින්හ ිතකර ආයයෝජන වාතාවරණයක්ෂ උයෙසා වර්ධනය කළ යුතු රයට් 

යටිතල පහසුකේ පෙනම තවදුරටත්ත පුළුල් කිරීමත්ත සිදු වන බව නිරීක්ෂෂණය යකයර්.  

 

 

2023  තෙවන කාර්ුව අවසානය ෙක්වා වූ මූලය උපතයෝජනය 
 

2023 වර්ෂයේ ක්රියාත්තමක මහා පරිමාණ සංවර්ධන වයාපෘති 207 සඳහා යවන්හ කරන ලෙ ප්රතිපාෙනය 

ෙළ වශයයන්හ රු. බිලියන 692 කි. යතවන කාර්තුව අවසාන වන විට එයින්හ රු. බිලියන 431ක්ෂ  

උපයයෝජනය කිරීමට සැලසුේ කල ෙ, තතය වියෙම යලස වාර්තා වන්හයන්හ රු. බිලියන 239 ක්ෂ යහවත්ත  

මූලය ඉලක්ෂකයයන්හ 55%ක්ෂ පමණි. ෙැනට ණය වාරික නිෙහස් කිරීම අත්තිටුවා ඇති වයාපෘති 33 ක්ෂ 

යවනුයවන්හ යගවීේ කිරීමට ඇති රු. බිලියන 31 ක පමණ වටිනාකමකින්හ යුතු බිල්පත්ත ෙ නිරවුල් කළ 

විට, සතය මුලය ප්රගතිය උපයයෝජන ඉලක්ෂකයයන්හ 63%ක්ෂ පමණ වනු ඇත. තවෙ, ණය වාරික නිෙහස් 

කිරීම අත්තිටුවා ඇතත්ත, එම අොළ වයාපෘති සඳහා ප්රතිපාර්ශවීය යේශීය අරමුෙල් යවන්හ කර ඇති 

බැවින්හ යමන්හ ම ඇතැේ වයාපෘතිවල ප්රතිපූරණය කිරීයේ පෙනම මත යේශීය අරමුෙල් මින්හ වියෙේ 

ෙැරීමට එකඟ වී ඇති බැවින්හ එම වයාපෘතිවල ෙ රු. බිලියන 10ක පමණ වියෙමක්ෂ වාර්තා වී ඇති බව 



2 
 

නිරීක්ෂෂණය යේ. යකයස් වුවෙ, සමස්තයක්ෂ යලස වාර්තාවන පසුගාමී මූලය ප්රගතිය, වයාපෘතිවල 

යභෞතික කාර්යසාධනයට ෙ ඍජුව බලපා ඇති බව අනාවරණය යේ. 

 
 

වගුව 01:  මූලයනය අනුව මහා පරිමාණ වයාපෘති වර්ීකරණය හා ප්රගතිය 
 

 
මූලයන මූලාශ්රය 

 

 

වයාපෘති 

ගණන 

2023 
ප්රතිපාෙන 

(රු.බි.) 

2023.09.30 දිනට  

සෙය වියෙම 

(රු.බි.) 
මූලය ප්රගතිය 

(%) 
අෙැති බිල්පත්ත  

(රු.බි.) 

යේශීය අරමුෙල් 86 157.3 81.2 52 8.6 

යේශීය ණය 05 7.7 0.5 6 2.5 

වියේශීය ණය 99 513.6 155.2 30 51.9 

වියේශීය ප්රොන 17 14.7 2.1 14 0.6 

එකුව 207 692.3 239.0 35 63.6 

 

ත ෞතික ප්රගතිය 

සංවර්ධන වයාපෘතිවල සමායලෝිත කාර්තුයවි යභෞතික ප්රගතිය, සමුච්චිත යභෞතික ප්රගතිය, 

වයාපෘති කාල කළමනාකරණය,  මූලය  කළමනාකරණය, අවොනේ/ගැටළු හඳුනා ගැනීම සහ 

නිරාකරණයට යගන ඇති ක්රියාමාර්ග යනා දී කරුණු විශ්යල්ෂණය කර කාණ්ඩ ගත කර වයාපෘති 

කාර්යය සාධනය සඳහා වර්ණ යක්ෂත ලබා දී ඇත. යර්ඛීය අමාතයාංශ අනුව මහා පරිමාණ සංවර්ධන 

වයාපෘතිවල 2023 වර්ෂයේ යතවන කාර්තුව අවසන්හ වන විට පැවති ප්රගතිය ඇමුණුම - A ි ෙක්ෂවා 

ඇති අතර එි සාරාංශය පහත ෙක්ෂවා ඇත.  

 

වගුව 02:  ප්රගතිය කාණ්ඩ අනුව වයාපෘති වර්ීකරණය 

ප්රගති කාණ්ඩය 
වර්ණ 

තක්ෙය 
වයාපෘති 

ගණන 

2023 වර්ෂයේ වැඩ අවසන්හ කළ  22 

ඉතා සාර්ථකව ක්රියාත්තමක වන  06 

යහාඳින්හ ක්රියාත්තමක වන  09 

මැදිහත්තවීේ තුලින්හ අයේක්ෂිත ප්රගතිය අත්තකරගත හැකි  17 

වියශ්ෂ අවධානය යයාමුවිය යුතු  37 

තීරණාත්තමක වයාපෘති  
57 

වියේශ අරමුෙල් තාවකාලිකව අත්තිටුවා ඇති  
33 

පසුව ආරේභ කරන යතක්ෂ ක්රියාකාරකේ ආරක්ෂිතව නිම කරමින්හ පවතින   
20 

තාවකාලිකව අත්තිටුවා ඇති වයාපෘති  
06 
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යමයතක්ෂ පැවති බාධාවන්හ වූ ආනයන සීමා, ඉන්හධන ිඟය, අමුද්රවය ිඟය, විදුලි කේපාදුව යමන්හ ම 

වියේශ විනිමය සීමාවන්හ ලිිල් කර වයාපෘති ක්රියාත්තමක කිරීම සඳහා ිතකර වාතාවරණයක්ෂ 

නිර්මාණය වුවෙ, සමස්තයක්ෂ වශයයන්හ සමායලෝිත කාර්තුව තුළ ෙ මහා පරිමාණ වයාපෘතිවල 

යභෞතික ප්රගතියයි අයේක්ෂෂා කළ පරිදි  ප්රගතියක්ෂ අත්තකර යගන යනාමැති බව නිරීක්ෂෂණය යකයර්.  

සමායලෝිත කාර්තුව තුළ 1%කවත්ත යභෞතික ප්රගතියක්ෂ අත්තකර යනාගත්ත වයාපෘති 76ක්ෂ (42%)  වන 

අතර එයින්හ වයාපෘති 42කම ප්රගතිය ශූනය යේ. පූර්ව කාර්තුව හා සසඳන විට යමම ප්රගතිය ධනාත්තමක 

තත්තත්තවයකි. යකයස්වුවෙ, යමම වයාපෘති 76 තුළ වියේශ ණය අරමුෙල් සේපාෙනය කරනු ලබන 

වයාපෘති 41ක්ෂ යේ. යමි වියශ්ෂ අවධානයට යයාමු කළ යුතු කරුණ වන්හයන්හ අරමුෙල් සේපාෙනය 

අත්තිටුවා යනාමැති වුවත්ත වයාපෘති 12කම යභෞතික ප්රගතිය 1%කටත්ත වඩා අඩුව පැවතීමයි.  

 

සමායලෝිත කාර්තුව තුළ 1%කවත්ත ප්රගතියක්ෂ යනාපැවති යේශීය අරමුෙල්වලින්හ ක්රියාත්තමක වන 

වයාපෘති 35ක්ෂ පැවතිනි. එයින්හ වයාපෘති 12ක්ෂ ම පසුව ආරේභ කරන යතක්ෂ ක්රියාකාරකේ ආරක්ෂිතව 

නිම කිරීම සඳහා “මහා පරිමාණ සංවර්ධන වයාපෘති නැවත-ක්රයමෝපායකරණ හා යේගවත්ත කිරීයේ 

කමිටුව” මින්හ තීරණ ලබා දුන්හ වයාපෘති යේ. යකයස්වුවෙ, සමායලෝිත කාර්තුව තුළ අක්ෂමුෙල් 

සේපාෙනයේ ප්රමාෙයක්ෂ සිදු වී ඇති බවට වාර්තා වී යනාමැති බව නිරීක්ෂෂණය වන බැවින්හ යේශීය 

අරමුෙලින්හ ක්රියාත්තමක වන ඉතිරි වයාපෘති 23ි ඉතා දුර්වල කාර්යසාධනය සේබන්හධයයන්හ වියශ්ෂ 

අවධානය යයාමු කළ යුතුය.  

 

සමායලෝිත කාර්තුව අවසන්හවන විට වයාපෘති 38කට අයත්ත යකාන්හරාත්තතු 244ක්ෂ අත්තිටුවා ඇත.  

යේ අතුරින්හ ිමිකේ ඉල්ලීේ ඉදිරිපත්ත විය හැකි යලස හඳුනායගන ඇත්තයත්ත යකාන්හරාත්ත 26 ක පමණි.  

එම සංඛයායවන්හ යේ වන විටත්ත යකාන්හරාත්ත 12 කට අොළව රු.මිලියන 2,371ක ිමිකේ ඉල්ලීේ 

ඉදිරිපත්ත කර ඇත. යේ හැර, යමයතක්ෂ ිමිකේ ඉල්ලීේ ඉදිරිපත්ත කර යනාමැති යකාන්හරාත්ත 14  තුළ 

ඇයමරිකානු යඩාලර්වලින්හ පියවිය යුතු  යකාන්හරාත්ත 02 ක්ෂ පවතී. 

 

වගුව 03  - වයාපෘතිවල අත්තිටවූ  තකාන්තරාත්ත පිළිබඳ තොරුරු 

විස්ෙරය තකාන්තරාත්ත ගණන 

යර්ඛීය අමාතයාංශය විසින්හ තාවකාලිකව අත්තිටවූ  11 

යකාන්හරාත්තකරු විසින්හ තාවකාලිකව අත්තිටවූ  143 

යර්ඛීය අමාතයාංශය විසින්හ යකාන්හරාත්තතුව අවසන්හ කළ 51 

යකාන්හරාත්තකරු විසින්හ යකාන්හරාත්තතුව අවසන්හ කළ 15 

අයනෝනය එකඟතාවයයන්හ යකාන්හරාත්තතුව අවසන්හ කළ 24 

එකුව 244 
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අර්ුෙකාරී ආර්ික තත්තත්තවය තුළ සිදු වූ අමුද්රවය මිල ඉහලයාේ යහත්ුයවන්හ වැඩිවූ යකාන්හරාත්ත 

පිරිවැය සේබන්හධයයන්හ දිින්හ දිගටම අනුමැතිය සඳහා ඉල්ලීේ ඉදිරිපත්ත යවමින්හ පවතී. යේ සඳහා 

හඳුන්හවා දී ඇති ක්රියාමාර්ග හා ක්රමයේෙයන්හ  භාවිතා යනාකිරීම තුළ යකාන්හරාත්ත වැඩවල මන්හෙගාමී 

ස්වරූපයක්ෂ ෙක්ෂනට ඇති බව ෙ නිරීක්ෂෂණය යකයර්. යමවැනි තත්තත්තවයන්හ තුළ වයාපෘතීන්හි එකඟ වූ 

කාලසීමාව ඉක්ෂමවා අමතර කාලයක්ෂ ලබාගැනීම බහුල වී ඇති බවත්ත අතැේ වයාපෘති කාල දිගු සඳහා 

අනුමැතියක්ෂ ලබා ගැනීමකින්හ යතාරව  ක්රියාත්තමක වන බවත්ත පැහැදිළි යේ. එි ප්රතිඵලයක්ෂ වශයයන්හ 

අයේක්ෂිත ප්රතිලාභ ජනතාවට ලැබීම තවදුරටත්ත ප්රමාෙ වන බව ෙ නිරීක්ෂෂණය යේ. 

 

 

සංවර්ධන වයාපෘතිවල නිමැවුේ ජනිත කිරීම සඳහා එම වයාපෘති අනුමැතියේදී ලබා යෙන කාල සීමාව 

නිරන්හතරයයන්හම ඉක්ෂමවා යන බව නිරීක්ෂෂණය වන අතර, එ් අනුව, අයේක්ෂිත ප්රතිලාභ මත පෙනේ 

ව සිදු කරන ලෙ ආර්ික සැලසුේ අසාර්ථක වී ඇති බව නිරීක්ෂෂණය යේ. වයාපෘති  98 කම නිමැවුේ 

ජනනය කිරීමට එකඟ වූ කාල සීමාව ඉක්ෂමවා ඇත. එයලස කාල දිගු ලබා ගත්ත වයාපෘති අතරින්හ 20% 

ක්ෂ වසර 04 කටත්ත වඩා අමතර කාලයක්ෂ ලබා යගන ඇත. 
 

 

වියශ්ෂයයන්හම, 2020, 2021, 2022 හා 2023 වර්ෂයන්හි සියළු ක්රියාකාරකේ නිම කර අවසන්හ  

ප්රතිලාභ ජනතාව යවත ලබා දිය යුතුව තිබූ වයාපෘති 119කින්හ  යේ වන විට සතය වශයයන්හම වැඩ 

අවසන්හ වී ඇත්තයත්ත වයාපෘති 22 ක පමණි. යේ වන විටත්ත ක්රියාකාරකේ නිම කළ යනාහැකි වූ  වයාපෘති 

97 අතුරින්හ යභෞතික ප්රගතිය 80 % ඉක්ෂමවා ඇති වයාපෘති 47 ක්ෂ වන අතර, එයින්හ වයාපෘති 36 කම 

යේ වන විටත්ත යනාවිසඳුණ ගැටළු පවතී. යේ අතුරින්හෙ, වයාපෘති 08 ක ගැටළුව වන්හයන්හ වියේශ 

අරමුෙල් සේපාෙනය  තාවකාලීකව අත්තිටුවා තිබීමයි. පවතින ආර්ික අර්ුෙය හමුයේ වියශ්ෂයයන්හ 

අධයාපන, යසෞඛය, වාරිමාර්ග හා ජලසේපාෙන වැනි ක්ෂයෂ්ර හරහා ජනතාවට සෘජු ප්රතිලාභ ලබා 

යෙන අයනකුත්ත වයාපෘති 28 තුළ පවතින ගැටළු අොල යර්ඛීය අමාතයාංශයේ සෘජු මැදිහත්තවීයමන්හ 

විසඳා ගත හැකි බැවින්හ, ඒ සඳහා අවශය පියවර යගන යමම වයාපෘති කඩිනමින්හ නිම කිරීම අතයවශය 

බව නිරීක්ෂෂණය යකයර්.  

 

 

වගුව 04 : සංවර්ධන වයාපෘති සඳහා ලබා ගත්ත කාල දිගු 

කාල දිගු ප්රමාණය මාස 12 ට 

අඩු 
මාස 12-24 මාස 25-35 මාස 36-48 මාස 48 ට 

වැඩි 

වයාපෘති සංඛ්යාව 07 35 23 14 19 

වගු අංක 05 : 2023 වර්ෂය ුළ නිම කිරීමට සැලසුේ කළ වයාපෘතීන්ති වර්ෙමාන ප්රගතිය 

ප්රගති මට්ටම (%) 100 99-90 89-80 79-70 69-60 59-50 49-40 40 ට අඩු 

වයාපෘති සංඛ්යාව 22 34 13 13 07 05 05 20 
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සංවර්ධන වයාපෘති වලින්ත අතේක්ිෙ නිමවුේ හා ප්රතිලා  
 

යමරට අර්ුෙකාරී ආර්ික තත්තත්තවය හමුයේ උේගත වූ බලපෑේ මත  යබායහෝ ප්රාග්ධන මූලයයන 

ක්රියාකාරකේ සීමා කිරීමට සිදු වීම යහත්ුයවන්හ සංවර්ධන වයාපෘතිවලින්හ ආරේභයේදී සැලසුේ කළ 

අරමුණු යවත ළඟා වීම අසීරු වී ඇති අතර,  අයේක්ෂිත ප්රතිඵල මහජනතාවට ලබා දීම ෙ දීර්ඝ 

වශයයන්හ ප්රමාෙ වී ඇත. විවිධ ක්ෂයෂ්රයන්හ ආවරණය වන පරිදි ක්රියාත්තමක වන වයාපෘති 207 කින්හ 

සමන්හවිත මහා පරිමාණ සංවර්ධන වයාපෘති සමුච්චඡය තුළින්හ ආර්ික හා සමාජයයීය සංවර්ධනයට 

ඉවහල් වන නිමවුේ හා ප්රතිලාභ කාලීනව ජනනය කිරීම අයේක්ෂෂා කරනු ලබන අතර, එයස් 

අයේක්ෂිත නිමැවුම හා යේ ෙක්ෂවා වන තතය නිමැවුම වගු අංක 06 මින්හ ෙක්ෂවා ඇත.  
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                                                          වගුව 06  : වයාපෘතිවලින්ත අතේක්ිෙ නිමැවුේ    

නිමවුම 
මිනුේ 

ඒකක 
ඉලක්කය 

නිම කිරීතේ 

මට්ටම 
  නිමවුම 

මිනුේ 

ඒකක 
ඉලක්කය 

නිම කිරීතේ 

මට්ටම 

ඉදි කරන ලෙ අධියේගී මාර්ග කි.මී 74 0  නාගරික ප්රජාවන්හ සඳහා නව නිවාස සංඛයාව 20,187 14,465 

ඉදි කරන ලෙ මහාමාර්ග කි.මී 1.2 1.2  ග්රාමීය ප්රජාව සඳහා නව නිවාස සංඛයාව 29,239 5,284 

පිළිසකර කරන ලෙ මහාමාර්ග කි.මී 657 404  ආපො වින්හදිතයින්හ සඳහා නව නිවාස ඒකක සංඛයාව 5,025 2,041 

ඉදි කරන ලෙ ග්රාමීය මාර්ග කි.මී 757 418  ඉදි කරන ලෙ නව වතු නිවාස සංඛයාව 4000 3846 

ඉදි කරන ලෙ පාලේ සංඛයාව 224 52  නැවත පදිංි කරන ලෙ නිවාස ඒකක සංඛයාව 2,490 122 

ඉදි කරන ලෙ ගුවන්හ පාලේ සංඛයාව 5 0  කුඩා පරිමාණ වයාවසායක ණය (SMEs) සංඛයාව 71,733 42,972 

මීලදී  ගත්ත බස්රථ සංඛයාව 508 500  සපයන ලෙ යරෝහල් ඇඳන්හ සංඛයාව 4,940 1,000 

සංවර්ධනය කරන ලෙ වරාය පර්යන්හත සංඛයාව 1 0  සපයන ලෙ යරෝහල් ිලන්හරථ සංඛයාව 135 60 

වැඩි දියුණු කරන ලෙ ගුවන්හ යතාටුපලවල් සංඛයාව 2 0  ස්ථාපිත වකුගඩු කාන්හදු යපරීයේ ඒකක සංඛයාව 84 13 

වැඩි දියුණු කරන ලෙ බලශක්ෂති උත්තපාෙන ධාරිතාවය 
යමගා 
යවාට් 

188.2 0  ඉදිකරන ලෙ යරෝහල් යගාඩනැිලි සංඛයාව 1,040 623 

ග්රාමීය විදුලි යයෝජනා ක්රම සංඛයාව 3 3  ඉදි කරන ලෙ වියශ්ෂ පිලිකා ප්රතිකාර ඒකක සංඛයාව 03 0 

නව විදුලි බලාගාර සංඛයාව 6 1  ඉදි කරන ලෙ නව හදිසි ප්රතිකාර ඒකක සංඛයාව 91 1 

නව ජල සබෙතා සංඛයාව 652,159 147,133  ඉදි කරන ලෙ ප්රධාන ජලාශ සංඛයාව 13 3 

ස්ථාපිත නාගරික ග්රාමීය ජලසේපාෙන යයෝජනා ක්රම සංඛයාව 178 128  ඉදි කරන ලෙ මධය හා කුඩා පරිමාණ වැේ සංඛයාව 3,159 957 

ස්ථාපිත  අපජල පවිරාගාර සහ යපාේපාගාර සංඛයාව 70 22  ප්රතිසංස්කරණය කළ මධය හා කුඩා වැේ සංඛයාව 1,863 187 

නව මලාපවහන සේබන්හධතා සංඛයාව 49,093 3,769  නැවත වගා කළ යත්ත ඉඩේ යහක්ෂටයාර 4,502 2,753 

ජල පිරිපහදුකරණ ඒකක සංඛයාව 19 2  නැවත වගා කළ රබර් ඉඩේ යහක්ෂටයාර 3,000 3,446 

ඝන අපද්රවය ඒකක සංඛයාව 1 1  ඉදි කරන ලෙ අලිවැට කි.මී. 2,875 335 

නව පාසල් යගාඩනැිලි සංඛයාව 187 15  ඉදිකරන ලෙ රජයේ නිලනිවාස සංඛයාව 158 70 

ඉදිකර කරන ලෙ ක්රීඩා සංකීර්ණ/ ක්රීඩාගාර/ ධාවනපථ සංඛයාව 21 12  ඉදිකරන ලෙ යපාදු සනීපාරක්ෂෂක ඒකක සංඛයාව 5,857 3,166 

ඉදිකරන/ ප්රතිසංස්කරණය කරන ලෙ  මුල් ළමාවිය 
සංවර්ධන මධයස්ථාන / සේපත්ත මධයස්ථාන 

සංඛයාව 399 345  ඉදිකරන ලෙ  යපාදු ළිං සංඛයාව 2,215 568 

ඉදිකරන ලෙ රසායනාගාර මධයස්ථාන සංඛයාව 220 9  ග්රිඩි උපයපාළවල්  ප්රාථමික  උප යපාළවල් සංඛයාව 25 16 
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අර්ුෙකාරී තත්තත්තවයන්හ හීන වී ඇතත්ත, සමස්ථයක්ෂ යලස ගත්ත කළ යමම වසයර් පසුිය කාර්තුවල 

සංවර්ධන වයාපෘතීන්හි කාර්ය සාධනයයි සැලකිය යුතු වර්ධනයක්ෂ යපන්හනුේ යනාකරයි. 

අමාතයාංශ මට්ටමින්හ විසඳා ගත යනාහැකි වූ හා සේබන්හධීකරණයක්ෂ අවශය වූ සංවර්ධන වයාපෘති 

130 ක පමණ  ගැටළු නිරාකරණය සඳහා අවශය අවස්ථාවල ජාතික යමයහයුේ මැදිරියේ මැදිහත්තවීම 

මින්හ එම වයාපෘතිවල සුමට ක්රියාකාරිත්තවය තහවුරු කර ඇත. යේ හැර, යමම ගැටළු නිරාකරණය 

සඳහා අමාතයාංශ මට්ටමින්හ සිදු විය යුතු සෘජු මැදිහත්ත වීම තවදුරටත්ත ශක්ෂතිමත්ත විය යුතු බව 

නිරීක්ෂෂණය යකයර්. වයාපෘති කාර්ය සාධනයට බලපා ඇති ගැටළු සේබන්හධයයන්හ වාර්තා කරන ලෙ 

යතාරතුරු වගු අංක 07න්හ යපන්හනුේ යකයර්.  

 

වගුව 07 - වයාපෘති ක්රියාකාරීත්තවයට බලපා ඇති තනාවිසඳුනු ගැටළු 

ගැටළුව වයාපෘති සංඛ්යාව 

තෙවන පාර්ශීය අනුමැතීන්ත ලැබීතේ ප්රමාෙයන්ත  29 

ඉඩේ අත්තපත්ත කර ගැනීතේ ප්රමාෙයන්ත 04 

තකාන්තරාත්තකරුවන්තතේ ඌණ කාර්යසාධනය 33 

ඉදිකිරීේ අමුද්රවය මිල ඉහළ යාම 32 

ප්රසේපාෙන ආශ්රිෙ ගැටළු 16 

මූලය ප්රතිපාෙන සහ අග්රිම ලැබීතේ ප්රමාෙයන්ත  53 

විෂය පථය තවනස්ීේ 15 

විතේශ ණය වාරික නිෙහස්කිරීම අත්තිටුීේ 33 
 

 

 

 

 

 

නිර්තේශ 
 

මහා පරිමාණ සංවර්ධන වයාපෘති සමුච්චඡය තුළ ඇතුලත්ත ක්රියාත්තමක මට්ටයේ පවතින වයාපෘති 

සියල්ලම 2027 වර්ෂය වන විට වැඩ අවසන්හ කර ඒවායින්හ අයේක්ෂිත ප්රතිලාභ ජනතාව යවත 

කඩිනමින්හ ලබා දිය යුතුය. එයස් වුවත්ත, එම වයාපෘතිවල වර්තමාන කාර්යසාධනය, ඉතිරිව ඇති 

ක්රියාකාරකේ, සුමටව ක්රියාත්තමක කිරීම සඳහා පවතින ිතකර ආර්ික සාධක යමන්හම ක්රියාත්තමක 

කරන ආයතනවල කැපවීම සැලකීයේදී යමම ප්රතිලාභ සැලසුේ කල පරිදි ලබා යෙතැයි විශ්වාස කළ 

යනාහැක. එබැවින්හ, යමම අර්ුෙකාරී අවස්ථායේදී යේශීය අරමුෙලින්හ ක්රියාත්තමක වන මහා පරිමාණ 

වයාපෘති සියල්ල ප්රතිඇගයීමක්ෂ තුලින්හ නව ආර්ික අභියයෝග ජයගැනීමට හැකිවන පරිදි ප්රමුඛතාව 

අනුව ප්රතිඅරමුණු ගත කිරීමට නිර්යේශ යකයර්. 

   

----------------------------------------- 



 
 

 
 

 

mgptpUj;jp KjyPLfspd; ngWNgw;iw vjpu;ghu;f;fg;gLk; fhyj;jpDs; 

cUthf;fpf;nfhs;Sk; Fwpf;NfhSld;> fUj;jpl;l Kfhikj;Jtk; kw;Wk; 

fz;fhzpg;Gj; jpizf;fsj;jpdhy; ghupa mstpyhd mgptpUj;jp 

fUj;jpl;lq;fspd; Kd;Ndw;wq;fis kPsha;T nra;tjD}lhf vOe;j 

mtjhdpg;Gf;fs; kw;Wk; nghUj;jkhd gupe;Jiufs;> nghUj;jkhd nfhs;if 

uPjpahd kw;Wk; je;jpNuhgha jPu;khdnkLj;jYf;fhf fhyhz;L mbg;gilapy; 

mikr;ruitf;F rku;g;gpf;fg;gLfpwJ. mjw;fika> xt;nthU epuy; 

mikr;Rf;fspypUe;Jk; mwpf;ifaplg;gl;l mgptpUj;jp fUj;jpl;lq;fspd; 

nraw;wpwd; gw;wpa jfty;fs; kw;Wk; juTfspd; mbg;gilapy; jahupf;fg;gl;l 

2023k; tUlj;jpd; %d;whtJ fhyhz;L tiuahd  mf;fUj;jpl;lq;fspd; 

jpuz;l Kd;Ndw;wkhdJ ,t; mwpf;ifapD}lhf rku;g;gpf;fg;gLfpd;wJ.  

 

 

 

ghupa mstpyhd mgptpUj;jp fUj;jpl;lq;fspd; 

Kd;Ndw;wk;  

2023 k; tUlk; - %d;whtJ fhyhz;L 

 

 

 

 

 

 

    

 

 

 

 

 

 

 

 

 

 

fUj;jpl;l Kfhikj;Jtk; kw;Wk; fz;fhzpg;Gj; jpizf;fsk ; 

           epjp> nghUshjhu cWjpg;ghL kw;Wk; Njrpa nfhs;if mikr;R 

,izg;G - 01 
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mwpKfk;  
 

2023k; tUlj;jpd; Muk;gj;jpy; fhzg;gl;l ghupa mstpyhd 205 mgptpUj;jp 

fUj;jpl;lq;fspy; %d;whtJ fhyhz;L ,WjpahFk; NghJ 22 fUj;jpl;lq;fspd; 

jpl;lkplg;gl;l Ntiyfs; epiwT nra;ag;gl;L nghJ kf;fSf;F mjd; ngWNgWfs; 

toq;fg;gl;Ls;sJ. NkYk;> 06 fUj;jpl;lq;fspd; nraw;ghLfs; gy;NtW fhuzq;fs; 

fhuzkhf jw;fhypfkhf ,ilepWj;jg;gl;Ls;sJld;> ntspehl;L epjpAjtpapy; Gjpa 

ghupa mstpyhd fUj;jpl;lq;fs; 02 fUj;jpl;l njhFg;gpw;Fs; Nru;e;Js;sd. 

mjw;fika    Ma;T nra;ag;gLk; fhyhz;bd; ,WjpahFk; NghJ 179 

fUj;jpl;lq;fs; nraw;gLj;jg;gLk; fl;lq;fspy; fhzg;gLfpd;wd. vt;thwhapDk;> 

ntspehl;L fld; jtizia tpLtpg;gJ epWj;jg;gl;Ls;s fhuzj;jpdhy; 

nraw;gLj;jg;glhky; fhzg;gLk; ghupa mstpyhd 33 mgptpUj;jp fUj;jpl;lq;fs; 

vjpu;ghu;f;fg;gl;l ntspaPl;bdhy; ehl;bd; nghUshjhu nraw;ghl;L tsu;r;rpf;F 

fpilf;Fk; je;jpNuhgha ngWkjpia ftdj;jpy; nfhz;L ntspehl;L epjp cjtp 

fpilf;Fk; tiu mr; nraw;ghLfis njhlu;e;Jk; elhj;jpr; nry;tjw;F murpdhy; 

nfhs;if uPjpahd jPu;khdk; vLf;fg;gl;Ls;sjdhy; mf;fUj;jpl;lq;fs; nraw;ghl;L 

fl;lq;fspy; fhzg;gLk; fUj;jpl;lq;fspd; njhifapDs; cs;slf;fg;gl;Ls;sd. 

mNj Nghd;W> nghUshjhuk; Kiwahf toikahd epiyia mile;j gpd;du; 

kPz;Lk; Muk;gpg;gjw;fhf ,il epWj;jg;gLtjw;F nfhs;if uPjpahd jPu;khdk; 

vLf;fg;gl;Ls;s NkYk; 20 fUj;jpl;lq;fs; miuthrpastpy; Nkw;nfhs;sg;gl;Ls;s 

nraw;ghLfs; nghJ kf;fSf;F ,ilA+whf ,y;yhjpUg;gjw;fhf ghJfhg;ghd 

eltbf;iffs; vLf;fg;gLtJ NkYk; eilngWtjdhy; mf;fUj;jpl;lq;fspd; 

njhif ,f;fUj;jpl;l njhifapDs; cs;slf;fg;gl;Ls;sd.     

 

vt;thwhapDk;> jw;Nghija ghjfkhd cyfshtpa nghUshjhu epiyikapdhy; 

ru;tNjr fld; nfhLdu;fspdhy; fld; toq;FtJ Fiwtile;Js;sikapdhy;> 

jw;nghOJ nraw;gLj;jgl;LtUk; vjpu;ghu;f;fg;gLk; nghUshjhu tsu;r;rpf;F 

mjpfstpy; cWJizahf ,Uf;ff; $ba ghupa mstpyhd mgptpUj;jp 

fUj;jpl;lq;fis  tpidj;jpwdhd nryTf; fl;Lg;ghl;bDs;; Kbe;jsT tpiutpy; 

epiwT nra;tjd; %yk; rhjfkhd KjyPl;Lr; R+oYf;fhf Nkk;gLj;jg;gl Ntz;ba 

ehl;bd; cl;fl;likg;Gj; trjpfspd; mbg;gil NkYk; tpupTgLj;jg;gLtJk; 

mtjhdpf;fg;gLfpwJ.    
 

 

2023  %d;whtJ fhyhz;L tiuf;Fkhd epjp gad;ghL 

2023 Mk; Mz;by; nraw;gLj;jg;gLk; ghupa mstpyhd 207 mgptpUj;jpf; 

fUj;jpl;lq;fSf;F xJf;fg;gl;l xJf;fPL mz;zsthf &. 692 gpy;ypad;  MFk;. 

%d;whtJ fhyhz;L ,WjpahFk; NghJ mtw;Ws; &. 431 gpy;ypaid 

gad;gLj;Jtjw;F jpl;lkplg;gl;bUe;jhYk;> cz;ikr; nrytpdkhf 

mwpf;ifaplg;gl;Ls;sJ &. 239 gpy;ypad; mjhtJ epjp gad;ghl;L ,yf;fpy; 55% 

kl;LNkahFk;. jw;nghOJ fld; jtiz tpLtpg;gJ epWj;jg;gl;Ls;s 33 

fUj;jpl;lq;fSf;fhf nrYj;jg;gl Ntz;bAs;s &. 31 gpy;ypad; ngWkjpahd 

gl;bay; nrYj;jg;gLkhapd;> cz;ikahd epjp Kd;Ndw;wk; gad;ghl;L ,yf;fpy; 

63%  Mf ,Uf;Fk;. NkYk;. fld; jtizia tpLtpg;gJ epWj;jg;gl;bUe;jhYk;> 
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mt; cupa fUj;jpl;lq;fSf;fhf  Nenuhj;j  cs;ehl;L epjp xJf;fplg;gl;Ls;sij 

Nghd;Nw rpy fUj;jpl;lq;fspy; jpUg;gpr; nrYj;Jjy; mbg;gilapy; cs;ehl;L epjp 

xJf;fPl;bD}lhf nryTfis Nkw;nfhs;tjw;F ,zq;fg;gl;Ls;sjdhy; mf; 

fUl;lq;fspy; Rkhu; &. 10  gpy;ypad; nryT mwpf;ifaplg;gl;Ls;sik 

mtjhdpf;fg;gLfpwJ. vt;thwhapDk;> mwpf;ifaplg;gl;Ls;s jpuz;l epjp 

Kd;Ndw;wkhdJ> fUj;jpl;lq;fspd; ngsjPf nraw;wpwdpy; Neubahf jhf;fj;ij 

nrYj;jpAs;sik njupate;Js;sJ.  

 
ml;ltiz 01:  epjpaPL mbg;gilapy; ghupa mstpyhd fUj;jpl;lq;fis tifg;gLj;jy; kw;Wk; 

mtw;wpd; Kd;Ndw;wq;fs; 

 

 
epjp Mjhuq;fs; 

 

 
fUj;jpl;l
q;fspd; 

vz;zpf;i
f 

2023 epjp 
xJf;fPL 
(&.gpy;.) 

2023.06.30 e; jpfjpapy; 

cz;ikr; 
nrytpdk; 

(&.gpy;.) 

epjp 
Kd;Ndw;wk; 

(%) 

ifapYs;s 
gl;bay;  

(&.gpy;.) 

cs;ehl;L epjp 86 157.3 81.2 52 8.6 

cs;ehl;L fld; 05 7.7 0.5 6 2.5 

ntspehl;L fld; 99 513.6 155.2 30 51.9 

ntspehl;L cjtp 17 14.7 2.1 14 0.6 

nkhj;jk; 207 692.3 239.0 35 63.6 

 

ngsjPf Kd;Ndw;wk; 
Ma;T nra;ag;gLk; fhyhz;by; mgptpUj;jp fUj;jpl;lq;fspd; ngsjPf 

Kd;Ndw;wkhdJ> fUj;jpl;l fhy Kfhikj;Jtk;> epjp Kfhikj;Jtk;> mghaq;fs;/ 
gpur;ridfis ,dq;fhZjy; kw;Wk; mtw;iw jPu;g;gjw;F vLf;fg;gl;l 
eltbf;iffs; Mfpa fhuzpfis Ma;T nra;J tifg;gLj;jg;gl;l fUj;jpl;l 
nraw;wpwd;fSf;fhf epwf; FwpaPLfs; toq;fg;gl;Ls;sJ. epuy; 
mikr;Rf;fSf;fika ghupa mstpyhd mgptpUj;jp fUj;jpl;lq;fspd; 2023k; 
tUlj;jpd; %d;whtJ fhyhz;L ,WjpahFk; NghJ fhzg;gl;l Kd;Ndw;wkhdJ 

,izg;G – A ,y; fhl;lg;gl;Ls;sJld; mtw;wpd; nghopg;G fPNo jug;gl;Ls;sJ.  
 

ml;ltiz 02: Kd;Ndw;w gpupTf;fika fUj;jpl;lq;fis tifg;gLj;jy; 

Kd;Ndw;w gpupT epwf;Fwp
aPLfs; 

fUj;jpl;lq;f
spd; 

vz;zpf;if 
2023 k; tUlj;jpy; Ntiy epiwT nra;ag;gl;Ls;s 
fUj;jpl;lq;fs 

 
22 

kpfTk; ntw;wpfukhf nraw;gLj;jg;gLfpd;w  fUj;jpl;lq;fs;  06 

ed;whf nraw;gLj;jg;gLfpd;w  fUj;jpl;lq;fs;  09 

jiyaPLfspd; %yk; vjpu;ghu;f;fg;gLfpd;w Kd;Ndw;wj;ij 
mile;Jf; nfhs;sf;$bait 

 
17 

tpN\l mtjhdk; fhl;lg;glNtz;ba fUj;jpl;lq;fs;  37 

jPu;f;fkhd fUj;jpl;lq;fs;    57 

ntspehl;L epjpAjtp jw;fhypfkhf epWj;jg;gl;Ls;s 
fUj;jpl;lq;fs;  

 
33 

kPz;Lk; Muk;gpf;fg;gLk; tiu nraw;ghLfis ghJfhg;ghd 
Kiwapy; epiwT nra;a Ntz;ba fUj;jpl;lq;fs; 

 
20 

jw;fhypfkhf ,ilepWj;jg;gl;Ls;s fUj;jpl;lq;fs;  
06 
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,J tiu epytpa jilfshd ,wf;Fkjp fl;Lg;ghL> vupnghUs; gw;whf;Fiw> kpd; 

ntl;L Nghd;Nw me;epa nryhtzp fl;Lg;ghLfis jsu;j;jp fUj;jpl;lq;fis 

nraw;gLj;Jtjw;fhd rhjfkhd  #oy; cUthf;fg;gl;bUe;jhYk;> xl;Lnkhj;jkhf 

ghu;f;Fk; NghJ Ma;T nra;ag;gLk; fhyhz;bDs; ghupa mstpyhd ngsjPf 

Kd;Ndw;wkhdJ vjpu;ghu;f;fg;gl;l tifapy; Kd;Ndw;wj;jpid 

mile;Jnfhs;stpy;iynad;gJ mtjhdpf;fg;gLfpwJ.  

  

Ma;T nra;ag;gLk; fhyhz;bDs; 1% ngsjPf Kd;Ndw;wj;ijNaDk; 

mile;Jnfhs;shj fUj;jpl;lq;fs; 76 (42%)  fhzg;gLtJld; mtw;Ws; 42 

fUj;jpl;lq;fspd; Kd;Ndw;wkhdJ G+r;rpakhFk;. Kd;ida fhyhz;Lld; xg;gpLk; 

nghOJ ,k; Kd;Ndw;wkhdJ Neu;kiwahd epiyikahdjhFk;. vt;thwhapDk;> 

,t; 76 fUj;jpl;lq;fspDs; ntspehl;L flDjtp toq;fg;gLk; fUj;jpl;lq;fs; 41 

MFk;. ,jpy; tpN\l ftdj;ij nrYj;j Ntz;ba fhuzpahtJ epjp toq;fy; 

epWj;jg;gl;bUf;fhtpl;lhYk; 12 fUj;jpl;lq;fspd; ngsjPf Kd;Ndw;wkhdJ 1%I 

tpl Fiwthf fhzg;gLfpd;wikahFk;.  

 

Ma;T nra;ag;gLk; fhyhz;bDs; 1% ngsjPf Kd;Ndw;wj;ijNaDk; 

mile;Jnfhs;shj cs;ehl;L epjpapd; %yk; nraw;gLj;jg;gLk; 35 fUj;jpl;lq;fs; 

fhzg;gLfpd;wd. mtw;Ws; 12 fUj;jpl;lq;fs; gpd;du; Muk;gpf;fg;gLk; tiu 

nraw;ghLfis ghJfhg;ghf epiwT nra;tjw;fhf “ghupa mstpyhd mgptpUj;jp 

fUj;jpl;lq;fis kW rPuikj;jy;  kw;Wk; tpiuTgLj;Jk; FO”tpdhy; 

jPudnkLf;fg;gl;l fUj;jpl;lq;fshFk;.   vt;thwhapDk;> Ma;T nra;ag;gLk; 

fhyhz;bDs; fl;Lepjp toq;fypy; jhkjk; Vw;gl;ljhf mwpf;ifaplg;gltpy;iy 

vd;gJ mtjhdpf;fg;gl;Ls;sjdhy; cs;ehl;L epjpapd; %yk; nraw;gLj;jg;gLk; 

kpFjp 23 fUj;jpl;lq;fspd; kpf gytPdkhd rk;ge;jkhf tpN\l mtjhdk; 

nrYj;jg;gl Ntz;Lk;.   
 

Ma;T nra;ag;gLk; fhyhz;L ,WjpahFk; NghJ 38 fUj;jpl;lq;fspy; 244 

xg;ge;jq;fs; epWj;jg;gl;Ls;sd. ,tw;Ws; 26 xg;ge;jq;fs; khj;jpuNk cupikj;Jt 

Nfhupf;ifia rku;gpj;Js;sjhf ,dq;fhzg;gl;Ls;sd. mj;njhifapy; ,J 

tiuapy; 12 xg;ge;jq;fSf;Fupa 2>371 kpy;ypad; &gh cupikj;Jt Nfhupf;ifia 

rku;gpf;fg;gl;Ls;sJ. ,jidj; jtpu> ,J tiu cupikj;Jt Nfhupf;ifia 

rku;gpf;fhj 14 xg;ge;jq;fspDs; mnkupf;f nlhyupd; %yk; nrYj;jg;gl Ntz;ba 

xg;ge;jq;fs; 02 fhzg;gLfpd;wJ.   
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ml;ltiz ,y 03 –fUj;jpl;lq;fspy; ,ilepWj;jg;gl;Ls;s xg;ge;jq;fs; 

gw;wpa jfty;fs; 
 

tpguk; 
xg;ge;jq;fspd; 

vz;zpf;if 

epuy; mikr;Rf;fspdhy; jw;fhypfkhf 

epWj;jg;gl;Ls;sit  
11 

xg;ge;jfhuu;fspdhy; jw;fhypfkhf epWj;jg;gl;Ls;sit  143 

epuy; mikr;Rf;fspdhy; epWj;jg;gl;l xg;ge;jq;fs;  51 

xg;ge;jfhuu;fspdhy; xg;ge;jq;fs; epWj;jg;gl;lit  15 

gu];gu xg;GjYld; epWj;jg;gl;l xg;ge;jq;fs;  24 

nkhj;jk; 244 

 
neUf;fb tha;e;j nghUshjhu epiyikapDs; Vw;gl;l %yg;nghUs; tpiy 
cau;e;j fhuzj;jpdhy;  mjpfupj;j xg;ge;j nrytpdk; njhlu;ghf kPz;Lk; kPz;Lk; 
mDkjpf;fhf Ntz;LNfhs; rku;g;gpf;fg;gl;L tUfpd;wJ. ,jw;fhf 
mwpKfg;gLj;jg;gl;Ls;s eltbf;if kw;Wk; nrad;Kiwfis 
gad;gLj;jhikapdhy; xg;ge;j Ntiyfspy; ke;jkhd jd;ikia fhzf;$bajhf 
,Uf;fpd;wik mtjhdpf;fg;gLfpd;wJ. ,t;thwhd epiyikapDs;  
fUj;jpl;lq;fspy; ,zq;fpf;nfhs;sg;gl;l  fhyg;gFjpiaf; fle;J Nkyjpf fhyj;ij 
ngw;Wf;fhs;Sjy; mjpfupj;Js;sJ vdTk; rpy fUj;jpl;lq;fs; fhy ePbg;gpw;fhd 
mDkjpia ngw;Wf;nfhs;shJ nraw;gLj;jg;gLtJk; njspthfpd;wJ.  mjd; 
ngWNgwhf vjpu;ghu;f;fg;gl;l gpujpgyd;fs; kf;fSf;F fpilg;gJ NkYk; 
jhkjkilfpd;wik mtjhdpf;fg;gLfpd;wJ.  

 

 

mgptpUj;jp fUj;jpl;lq;fspd; ntspaPLfis cUthf;Ftjw;fhf mf; 

fUj;jpl;lq;fspd; mDkjpapd; NghJ toq;fg;gLk; fhy vy;iyahdJ njhlu;r;rpahf 

fle;J nry;tJ mtjhdpf;fg;gLtJld;> mjw;fika> vjpu;ghu;f;fg;gl;l 

gpujpgyd;fSf;fika Nkw;nfhs;sg;gl;l nghUshjhu jpl;lq;fs; 

Njhy;tpaile;Js;sik mtjhdpf;fg;gLfpd;wJ. 98 fUj;jpl;lq;fspdJ 

ntspaPLfis cUthf;Ftjw;F ,zq;fpf;nfhs;sg;gl;l fhy vy;iy fle;Js;sJ.  

mt;thW fhy ePbg;G ngw;Wf;nfhz;Ls;s fUj;jpl;lq;fSs; 20%  Mdit 04 

tUlq;fSf;Fk; Nkyhd $Ljy; fhyq;fis ngw;Wf;nfhz;Ls;sd. 
 

 

ml;ltiz ,y 04: mgptpUj;jp fUj;jpl;lq;fspdhy; ngw;Wf;nfhs;sg;gl;l fhy 

ePbg;G  

fhy ePbg;G msT  

12 
khjq;fis

tpl 
Fiwe;j  

12 – 24 
khjq;fs;   

25-35 

khjq;fs; 
36-48 

khjq;fs; 

48  
khjq;fis
tpl mjpfk; 

fUj;jpl;lq;fspd; 
vz;zpf;if 

07 35 23 14 19 
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tpN\lkhf> 2020> 2021> 2022> 2023 Mfpa Mz;Lfspy; midj;Jr; 

nray;ghLfisAk; Kbj;J kf;fSf;F ,Wjpg; gyd;fis toq;f Ntz;ba 119 

fUj;jpl;lq;fspy; ,Jtiu 22 fUj;jpl;lq;fs; kl;LNk epiwNtw;wg;gl;Ls;sd. 

,JtiuapYk; nraw;ghLfis epiwT nra;ag;gl Kbahj 97 fUj;jpl;lq;fSs; 80% 

,w;Fk; mjpfkhd ngsjPf Kd;Ndw;wj;jpidf; nfhz;Ls;s fUj;jpl;lq;fs; 47 

MtJld;> mtw;Ws; 36 fUj;jpl;lq;fs; ,JtiuapYk;  jPu;f;fg;glhj rpf;fy;fisf; 

nfhz;Ls;sd. ,jw;F kj;jpapy; 08 fUj;jpl;lq;fspd; gpur;ridahff; fhzg;gLtJ 

ntspehl;L epjpAjtp toq;fyhdJ jw;fhypfkhf epWj;jg;gl;Ls;sikNaahFk;. 

jw;NghJ epyTk; nghUshjhu neUf;fbf;F Kfq;nfhLj;J> kf;fSf;F Neubg; 

gad;fis toq;Fk; Vida 28 fUj;jpl;lq;fspy; Fwpg;ghf fy;tp> Rfhjhuk;> 

ePu;g;ghrdk; kw;Wk; ePu; toq;fy; Mfpa Jiwfspy; cs;s gpur;rpidfis 

rk;ge;jg;gl;l epuy; mikr;rpd; Neubj; jiyaPl;bd; %yk; jPu;f;f KbAk; vd;gjdhy;. 

mjw;F Njitahd eltbf;iffis vLj;J> ,e;j jpl;lq;fis cldbahf Kbf;f 

Ntz;baJ mtrpankd mtjhdpf;fg;gLfpwJ.  

 

mgptpUj;jp fUj;jpl;lq;fspypUe;J vjpu;ghu;f;fg;gl;l ntspaPL kw;Wk; 

gpujpgyd;fs;   

,e;ehl;by; Vw;gl;l neUf;fb tha;e;j nghUshjhu epiyikapdhy; cUthfpa 

jhf;fq;fspd; mbg;gilapy; ngUk;ghyhd %yjd nrytpdr; nraw;ghLfis 

fl;Lg;gLj;j Ntz;bapUe;jjdhy; mgptpUj;jp fUj;jpl;lq;fspd; Muk;gj;jpy; 

jpl;lkplg;gl;l Fwpf;Nfhis neUq;FtJ rPuw;wjhfp ,Ug;gJld;> vjpu;ghu;f;fg;gl;l 

ngWNgWfis nghJ kf;fSf;F toq;FtJ ePz;l fhyj;jpw;F jhkjkhfpAs;sJ. 

gy;NtW Jiwfs; cs;slq;Fk; tifapy;  nraw;gLj;jg;gLk; 207 fUj;jpl;lq;fisf; 

nfhz;l ghupa mstpyhd mgptpUj;jp fUj;jpl;l $l;lj;jpDs; nghUshjhu kw;Wk; 

r%f mgptpUj;jpf;F VJthf fhzg;gLk; ntspaPLfs; kw;Wk; gpujpgyd;fis cupa 

fhyj;jpy; cUthf;fpf;nfhs;tJ vjpu;ghu;f;fg;gLtJld;> mt;thW vjpu;ghu;f;fg;gLk; 

ntspaPL kw;Wk; ,J tiuapyhd ntspaPL ml;ltiz ,yf;fk; 06 ,D}lhf 

fhl;lg;gl;Ls;sJ.  

ml;ltiz ,y 05 : 2023 tUlj;jpw;Fs; epiwT nra;tjw;F jpl;lkplg;gl;l 

fUj;jpl;lq;fspd; jw;Nghija Kd;Ndw;wk; 

Kd;Ndw;w 

kl;lk; (%) 
100 99-90 89-80 79-70 69-60 59-50 49-40 

40 tpl 

Fiwe;j  

fUj;jpl;l 

vz;zpf;if  
22 34 13 13 07 05 05 20 
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                                           ml;ltiz ,y 06  -  fUj;jpl;lq;fs; %yk; vjpu;ghu;f;fg;gLk; ntspaPLfs;    

ntspaPLfs; msT Nfhy; ,yf;F 
epiwT 

nra;ag;gl;Ls;s 
kl;lk; 

  ntspaPLfs; msT 
Nfhy; 

,yf;F 
epiwT 

nra;ag;gl;Ls;s 
kl;lk; 

epu;khzpf;fg;gl;Ls;s mjpNtf ghij fp.kP 74 0  efu kf;fSf;fhd Gjpa tPLfs; vz;zpf;if 20,187 14,465 

epu;khzpf;fg;gl;Ls;s neLQ;rhiy fp.kP 1.2 1.2  fpuhkpa kf;fSf;fhd Gjpa tPLfs; vz;zpf;if 29,239 5,284 

Gduikf;fg;gl;Ls;s neLQ;rhiy fp.kP 657 404  
mdu;j;jj;jpd; fhuzkhf kPs; 
FbNaw;Wtjw;fhd Gjpa tPl;L myFfs; vz;zpf;if 5,025 2,041 

epu;khzpf;fg;gl;Ls;s fpuhkpa ghijfs; fp.kP 757 418  
ngUe;Njhl;l kf;fSf;fhf fl;lg;gl;Ls;s 
Gjpa tPLfs; vz;zpf;if 4000 3846 

epu;khzpf;fg;gl;Ls;s ghyq;fs; vz;zpf;if 224 52  
kPs;FbNaw;Wtjw;fhd Gjpa tPl;L 
myFfs; 

vz;zpf;if 2,490 122 

epu;khzpf;fg;gl;Ls;s Nkk; ghyq;fs; vz;zpf;if 5 0  
rpwpastpyhd Kaw;rpahsu;fS;fhd 
fld;fs; (SMEs) 

vz;zpf;if 71,733 42,972 

nfhs;tdT nra;ag;gl;Ls;s g];fs; vz;zpf;if 508 500  toq;fg;gl;Ls;s itj;jparhiy fl;by;fs; vz;zpf;if 4,940 1,000 

mgptpUj;jp nra;ag;gl;Ls;s JiwKf 
Kidaq;fs; 

vz;zpf;if 1 0  
toq;fg;gl;Ls;s itj;jparhiy 
mk;Gyd;;];fs; 

vz;zpf;if 135 60 

epu;khzpf;fg;gl;Ls;s tpkhd epiyaq;fs; vz;zpf;if 2 0  
epWtg;gl;Ls;s rpWePuf frpT tbfl;Ljy; 
myFfs; vz;zpf;if 84 13 

mjpfupf;fg;gl;l kpd;rf;jp cw;gj;jp jpwd;fs; nkfh Nthl; 188.2 0  fl;lg;gl;Ls;s itj;jpa fl;blq;fs; vz;zpf;if 1,040 623 

fpuhkpa kpd;rhu jpl;lq;fs; vz;zpf;if 3 3  
fl;lg;gl;Ls;s tpN\l Gw;WNeha; rpfpr;ir 
myFfs; vz;zpf;if 03 0 

Gjpa kpd; cw;gj;jp epiyaq;fs; vz;zpf;if 6 1  
fl;lg;gl;Ls;s Gjpa mtru rpfpr;ir 
myFfs; vz;zpf;if 91 1 

toq;fg;gl;Ls;s Gjpa ePu; ,izg;Gf;fs; vz;zpf;if 652,159 147,133  epu;khzpg;gl;Ls;s gpujhd ePu;j;Njf;fq;fs; vz;zpf;if 13 3 

cUthf;fg;gl;Ls;s efu> fpuhkpa> ePu; 
toq;fy; jpl;lk; vz;zpf;if 178 128  

epu;khzpg;gl;Ls;s kj;jpa kw;Wk; rpwpa 
mstpyhd Fsq;fs; vz;zpf;if 3,159 957 

epWtg;gl;Ls;s fopT ePu; Rj;jpfupg;G kw;Wk; 
ePW}w;W epiyaq;fs; vz;zpf;if 70 22  

Gduikf;fg;gl;Ls;s kj;jpa kw;Wk; rpwpa 
mstpyhd Fsq;fs; vz;zpf;if 1,863 187 

Gjpa fopT ePu; ,izg;Gf;fs; vz;zpf;if 49,093 3,769  kPs; gapuplg;gl;l Njapiy epyq;fs; n`f;Nlau; 4,502 2,753 

ePu; Rj;jpfupg;G myFfs; vz;zpf;if 19 2  kPs; gapuplg;gl;l ,wg;gu; epyq;fs; n`f;Nlau; 3,000 3,446 

jplf;fopT myFfs; vz;zpf;if 1 1  
epu;khzpf;fg;gl;Ls;s ahid ghJfhg;G 
Ntypfs; 

fp.kP 2,875 335 

Gjpa ghlrhiy fl;blq;fs; vz;zpf;if 187 15  epu;khzpf;fg;gl;Ls;s mur tpLjpfs; vz;zpf;if 158 70 

fl;lg;gl;l tpisahl;L tshfq;fs;/ 
tpisahl;L G+q;fhf;fs;/ nraw;if jlq;fs; 

vz;zpf;if 21 12  
epu;khzpf;fg;gl;Ls;s nghJ Rfhjhu 
myFfs; vz;zpf;if 5,857 3,166 

fl;lg;gl;l/GJg;gpf;fg;gl;l Muk;g Foe;ij 
gUt Nkk;ghl;L ikaq;fs;/ts ikaq;fs; 

vz;zpf;if 399 345  epu;khzpf;fg;gl;Ls;s nghJ fpzWfs; vz;zpf;if 2,215 568 

fl;lg;gl;l Ma;tf kj;jpa epiyaq;fs; vz;zpf;if 220 9  
fpupl; Jiz kpd; epiyaq;fs; (GSS)/ 
Kjd;ik fpupl; Jiz kpd; epiyaq;fs; 

vz;zpf;if 25 16 
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gpur;ridfs; kw;Wk; jPu;Tfs; 
 

 

neUf;fb epiyikfs; jzpe;jpUe;jhYk;> xl;Lnkhj;jkhf ghu;f;Fk; NghJ 

,t;tUlj;jpd; fle;j fhyhz;Lfspy; mgptpUj;jp fUj;jpl;lq;fspd; nray;jpwd; 

Fwpg;gplj;jf;f Kd;Ndw;wk; vijAk; fhl;ltpy;iy. mikr;Rf;fs; kl;lj;jpy; jPu;f;f 

Kbahj kw;Wk; xUq;fpizg;G Njitg;gLk; Rkhu; 130 mgptpUj;jpj; jpl;lq;fspd; 

gpur;rpidfis jPu;f;f Njitahd re;ju;gq;fspd; NghJ Njrpa nraw;ghl;L 

ikaj;jpd; jiyaPl;bD}lhf mf;fUj;jpl;lq;fspd; R%fkhd nraw;ghLfs; 

cWjpg;gLj;jg;gl;Ls;sd. ,jidj; jtpu> mg;gpur;rpidfis jPu;g;gjw;fhf 

mikr;Rf;fspd; kl;lj;jpy; Nkw;nfhs;sg;gl Ntz;ba Neub jiyaPL NkYk; 

tYg;gLj;jg;gl Ntz;Lk; vd;gJ mtjhdpf;fg;gLfpd;wJ. fUj;jpl;l 

nraw;ghLfSf;F jhf;fj;ij nrYj;jpAs;s gpur;rpidfs; njhlu;ghf 

mwpf;ifaplg;gl;Ls;s jfty;fs; ml;ltiz ,y 07 ,y; fhl;lg;gl;Ls;sJ. 
 

ml;ltiz 07 - fUj;jpl;l nraw;ghLfSf;F jhf;fj;ij 
nrYj;jpAs;s jPu;f;fg;glhj gpur;rpidfs 

gpur;rpidfs; fUj;jpl;lq;fspd; 
vz;zpf;if 

%d;whk; jug;gpdupd; mDkjpia ngw;Wf;nfhs;tjpy; 
jhkjq;fs; 29 

fhzpfis  RtPfupg;gjpYs;s jhkjq;fs; 04 

Xg;ge;jf;fhuu;fspd; gytPdkhd nraw;ghLfs;  33 

fl;Lkhd %yg;nghUl;fspd; tpiy mjpfupj;jy;  32 

Nfs;tp eilKiwfs; njhlu;ghd gpur;rpidfs; 16 

epjp xJf;fPL kw;Wk; fl;Lepjp ngWtjpy; cs;s 
jhkjq;fs;  53 

tplag;gug;G khw;wkiljy; 15 

ntspehl;L fld; jtiz tpLtpg;G 
,ilepWj;jg;gl;bUj;jy; 33 

 

 

 

 

 

gupe;Jiufs; 
 

ghupa mstpyhd tsu;r;rpf; fUj;jpl;lq;fspd; njhFg;gpy; cs;slq;fpa nraw;gLk; 

fl;lj;jpYs;s midj;Jj; fUj;jpl;lq;fSk; 2027 Mk; tUlj;jpw;Fs; epiwT 

nra;ag;gl;L mtw;wpd;  vjpu;ghu;f;fg;gLk; gpujpgyd;fis kf;fSf;F toq;f 

Ntz;Lk;. ,Ug;gpDk;> mf;fUj;jpl;lq;fspd; epfo;fhy nraw;wpwd;fs;> vQ;rpAs;s 

nraw;ghLfis R%fkhf eilKiwg;gLj;Jtjw;fhf fhzg;gLk; rhjfkhd 

nghUsjhu fhuzpfis Nghd;Nw nraw;ghLfis Nkw;nfhs;Sk; epWtdq;fspd; 

mu;gzpg;G Fwpj;J ftdj;jpw; nfhs;Sk; NghJ ,g; gpujpgyd;fis jpl;lkplg;gl;l 

tifapy; toq;Fk; vd;gij ek;g KbahJs;sJ. mjdhy;> ,e; neUf;fb tha;e;j 

re;ju;g;gj;jpd; NghJ ,f; fUj;jpl;lq;fs; midj;ijAk; kPs;kjpg;gpL nra;tjd; %yk; 

Kd;Dupik toq;fp> tpiuthd nghUshjhu kWkyu;r;rpf;F cjtf;$ba 

fUj;jpl;lq;fshf khw;Wtjw;F eltbf;if vLg;gjw;F gupe;Jiuf;fg;gLfpd;wJ.   

----------------------------------------- 



 
 

 
 

 

With the objective of achieving the results of investments within the expected 

timeframe the Department of Project Management and Monitoring furnishes a 

quarterly monitoring report to the Cabinet of Ministers in support of appropriate 

strategic and policy decisions related to mega scale development projects. This 

report contains observations and suitable recommendations derived through the 

review of cumulative progress of mega scale development projects up to the third 

quarter of 2023 based on the data and information reported by each line ministry 

on performance of the development projects. 
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Introduction 

 

Out of the 205 mega scale development projects at the beginning of 2023, by the end of the 

third quarter, the planned works of 22 projects have been completed and their benefits have 

been delivered to the public. Further, the activities of 06 projects have been temporarily 

suspended due to various reasons and 02 new foreign funded mega scale projects have been 

added to the project portfolio. Accordingly, 179 projects were under implementation by the 

end of the reviewed quarter. However, considering the strategic value gained for the 

improvement of the economic activities from the expected output of the 33 mega scale 

development projects that are inactive due to the suspension of foreign fund disbursement, 

the government has taken a policy decision to continue those works until foreign funds are 

received, thus, those projects have been included in the portfolio of projects at operational 

level. Furthermore, the 20 projects which are partially completed, are also included in this 

project portfolio, since they are still continued for safe completion to avoid creating any 

inconvenience to the public, even though these projects have been decided to be suspended, 

in order to be recommenced after the gradual recovery of the economy. 
 

However, given the current undesirable situation of the global economy, as lending from 

international lenders could be minimal, mega-scale development projects that can support 

the presently expected economic growth should be completed immediately under effective 

cost control for a favorable investment climate through expansion of infrastructure base. 
 

 

Financial Utilization up to end of the Third Quarter 2023  

The allocation made for the 207 mega scale development projects in the year 2023 is 

approximately Rs. 692 billion. By the end of the third quarter, though Rs. 431 billion is 

planned to be used,  the actual expenditure is reported as Rs. 239 billion, in other words, it 

is only 55% of the financial target. When the bills worth about Rs.31 billion related to the 

33 projects where loan disbursement has been suspended, are settled, the actual financial 

progress will be about 63% of the utilization target. Further, although loan disbursement has 

been suspended, as counterparty local funds have been allocated for the respective projects 

and it has been agreed to bear the costs from local funds on the basis of reimbursement in 

some projects, it is observed that an expenditure of about Rs. 10 billion has been recorded. 

However, the overall reported lagging financial progress is revealed to have directly affected 

the physical performance of the projects as well. 
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Table 01:  Classification of Mega Development Projects  

based on financing and their Progress 

 

Funding Source 

 

No. of 

Projects 

2023 

Allocation 

(Rs. Billion) 

As at 30.09.203  

Actual 

Expenditure 

(Rs. Billion) 

Financial 

Progress 

(%) 

Bills in 

Hand  

(Rs. Billion) 

Domestic Funds 86 157.3 81.2 52 8.6 

Local Loan 05 7.7 0.5 6 2.5 

Foreign Loan 99 513.6 155.2 30 51.9 

Foreign Grants 17 14.7 2.1 14 0.6 

Total 207 692.3 239.0 35 63.6 

 

Physical Progress 
 

The physical progress during the quarter under review, cumulative physical progress, project 

time management, financial management, risk/problem identification and remedial action 

taken are analyzed and accordingly the color-codes for project performance have been 

given. Line Ministries wise, the progress of the mega-scale development projects as at the 

end of the third quarter of the year 2023 is given in Annexure-A and its summary is shown 

below.  
 

Table 02: Classification of projects based on the category of progress 

Category of Progress  
Colour 

Code  

No. of 

Projects 

Work completed in 2023  22 

Being implemented successfully  06 

Being implemented properly  09 

Expected results could be achieved through interventions  17 

Need special attention  37 

Critical projects  57 

Foreign funds are temporarily suspended  33 

Projects that are being completed safely until they are started later  20 

Halted projects  06 
 

Although import restrictions, shortage of fuel and raw materials, power cuts and foreign 

exchange restrictions have been lessened and a favorable environment has been created for 

the implementation of projects, in the overall of the quarter under review, it is observed that 

no progress has been achieved in the physical progress of mega scale projects as expected.  
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There are 76 (42%) projects that have not achieved even 1% physical progress during the 

reviewed quarter and out of which, 42 projects have zero progress. This progress is positive 

compared to the previous quarter. However, out of these 76 projects, 41 projects are financed 

by foreign loans. It is noteworthy that though funding has not been suspended, the physical 

progress of  12 projects is less than 1%. 

 

During the quarter under review, there were 35 locally funded projects with no progress 

even of 1%. Out of which, 12 projects were decided by the “Committee on Re-strategizing 

and Acceleration of Mega Scale Development Projects” for safe completion of activities 

until commencing at a later stage. However, special attention should be given to the 

extremely poor performance of the remaining 23 locally funded projects as it is observed 

that there has been no delay in providing imprest during the quarter under review. 

 

At the end of the reviewed quarter, 244 contracts belonging to 38 projects have been 

suspended. Out of these, only 26 contracts have been identified as possible claims. Out of 

that number, in relation to 12 contracts, claims of Rs. 2,371 million have already been 

submitted. Apart from this, there are 02 contracts to be settled in US Dollars in the 14 

contracts that have not been claimed yet. 

 

Table 03: Details of the Suspended Contracts of Projects 

Description No. of Contracts 

Temporary suspended by the Line Ministry  11 

Temporary suspended by the Contractor  143 

Terminated by the Line Ministry  51 

Terminated by the Contractor 15 

Terminated through Mutual Agreement  24 

Total 244 

 

Due to increases in raw material prices during the crisis economic situation, there are 

continuous requests regarding approval for escalated cost of contracts. Since the measures 

and procedures introduced for this purpose are not followed, it is observed that there is a 

slow progress in the contract works. In such situations, it is apparent that taking extra time 

beyond the agreed period of the projects is common and some projects are being 

implemented without obtaining approval for time extensions. It is also observed that as a 

consequence of the above, the expected benefits for the people are further delayed. 
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It is observed that the time period given in the approval stage of the development projects 

for generating outputs has constantly exceeded, and thus, it is observed that the economic 

plans made according to the expected benefits have been unsuccessful. All 98 projects have 

exceeded the time frame agreed for generating outputs. 20% of the projects that have 

received such extensions have obtained additional time of more than 04 years.  
 

 

 

Particularly, out of 119 projects that should have completed all the activities and given the 

final benefits to the people in the years 2020, 2021, 2022 and 2023, it is only 22 projects 

that have actually been completed so far. Out of the 97 projects whose activities have not 

been completed yet, while 47 projects have exceeded 80% physical progress, of which 36 

projects still have unresolved issues. Among these, the issue faced by 08 projects is that 

foreign fund disbursement has been temporarily suspended. In the prevailing economic 

crisis, it is observed that the issues in the other 28 projects which provide direct benefits to 

the people, especially in the areas of education, health, irrigation and water supply; could be 

solved with the direct intervention of the relevant line ministries, for doing so, it is essential 

to take the necessary steps and complete these projects swiftly.  
 

 

Outputs and Benefits expected through Development Projects 
 

Having to restrict many capital financing activities due to the effects of the crisis economic 

situation of the country, it has been difficult to reach the objectives as planned at the 

beginning of the development projects, and the expected results have been delayed for a 

long time. Through the portfolio of mega scale development projects that consists of 207 

projects covering various fields, it is expected to generate outputs and benefits in time that 

will help socio-economic development of the country. The expected outputs and the actual 

outputs so far are shown in Table 06.

Table 04 : Time Extensions taken by Development Projects 

Time 

Extensions 

Less than 12 

months 

12-24  

months  

25-35 

months 

36-48 

months 

More than 48 

months 

No. of Projects 07 35 23 14 19 

Table 05: Current progress of projects planned for completion in the year 2023 

Level of  

Progress (%) 
100 99-90 89-80 79-70 69-60 59-50 49-40 Below 40  

No. of Projects 22 34 13 13 07 05 05 20 
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Table 06: Outputs expected from Projects 

Output 
Measuring 

Unit 
Target 

Level of 

Completion 

 

Output 
Measuring 

Unit 
Target 

Level of 

Completion 

Constructed expressways Km 74 0 New houses for urban community Number 20,187 14,465 

Constructed roads Km 1.2 1.2 New houses for rural community Number 29,239 5,284 

Rehabilitated roads Km 657 404 
New housing units for resettlement due to 

disaster damages 
Number 5,025 2,041 

Constructed rural roads Km 757 418 New houses for plantation community Number 4000 3846 

Constructed bridges Number 224 52 Housing units for re-settlement Number 2,490 122 

Constructed Flyovers Number 5 0 
Loans for Small and Medium Scale 

Entrepreneurs (SMEs) Number 71,733 42,972 

Purchased buses Number 508 500 Supplied hospital beds Number 4,940 1,000 

Improved harbor terminals Number 1 0 Supplied ambulances Number 135 60 

Improved Air Ports Number 2 0 Established dialysis units Number 84 13 

Improved power generation capacity Mw 188.2 0 Constructed hospital buildings Number 1,040 623 

Rural electrification schemes Number 3 3 Constructed special cancer treatment units Number 03 0 

New power plants Number 6 1 
Newly constructed Accident and Emergency 

Care units Number 91 1 

Provided new water connections Number 
652,15

9 
147,133 Constructed major reservoirs Number 13 3 

Established urban/rural water supply schemes Number 178 128 Constructed medium and small scale tanks Number 3,159 957 

Established sewerage treatment plants and 

pumphouses Number 70 22 
Rehabilitated medium and small 
Scale tanks Number 1,863 187 

New sewerage connections Number 49,093 3,769 Re-planted tea plantations Ha 4,502 2,753 

Water purification units Number 19 2 Re-planted rubber plantations Ha 3,000 3,446 

Solid waste units Number 1 1 Constructed elephant fence Km 2,875 335 

New school buildings Number 187 15 Constructed government staff quarters Number 158 70 

Constructed sports complexes/pavilions/synthetic 
tracks Number 21 12 Common Sanitary facilities (units) Number 5,857 3,166 

Constructed/ rehabilitated early childhood 

development centres/ resource centres Number 399 345 Common wells Number 2,215 568 

Constructed medical laboratory centres Number 220 9 Grid Sub-stations /Primary Grid Sub-

stations 
Number 25 16 
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Issues and Solutions 

Although the crisis situation has subsided, there has not been a noticeable improvement in 

the overall performance of development projects in the previous quarters of this year. The 

seamless operation of the projects has been attested by the intervention of the National 

Operation Room when necessary to solve the problems of about 130 development projects 

that could not be solved at the ministerial level and needed coordination. In addition, it is 

noted that in order to address these problems, ministerial-level direct intervention needs to 

be further reinforced. Table 07 shows the information reported regarding the issues that have 

affected the project performance. 
 

Table 07–Unresolved Issues Affected on Project Implementation 

Issue No. of Projects 

Delays in third-party approval 29 

Delays in land acquisition 04 

Poor performance of contractors 33 

Increase in cost of construction materials 32 

Procurement related issues 16 

Delays in receiving allocation and imprests  53 

Changes of Scope 15 

Suspension of disbursement of foreign loan 

installments 
33 

 

 

 

 

Recommendations 
 

All the ongoing projects included in the portfolio of mega scale development projects should 

be completed by the year 2027 and the expected benefits should be delivered to the public. 

However, considering the current performance of the projects, the remaining activities, the 

favorable economic factors for smooth implementation as well as the commitment of the 

implementing agencies, it is unlikely that these benefits will be delivered as planned. 

Therefore, it is recommended that at this time of crisis, all these projects should be 

prioritized through a re-evaluation and turned into projects that can support a rapid revival 

of the economy. 

 

-----------------------------------------  



 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Colour Classification 

 Completed projects  

 Being implemented successfully 

 Being implemented properly 

 Expected results could be achieved through interventions 

 Need special attention 

 Critical projects 

 Foreign fund disbursements temporary halted 

 Temporary halt with partial completion until re-commenced 

 Suspended projects 

  

  



# Name of the Ministry Total

1 Ministry of Agriculture 1 2 2 - - - - - - 5

2 Ministry of Defence 4 - 2 - - - 2 - 1 9

3 Ministry of Education 7 4 1 1 - 2 1 3 2 21

4 Ministry of Finance, Economic Stabilization and National Policies - 2 1 1 1 3 - - - 8

5 Ministry of Fisheries - - - - - - 1 - - 1

6 Ministry of Health 6 3 4 1 - 1 8 3 - 26

7 Ministry of Industries - - 1 - - - - - - 1

8 Ministry of Investment Promotions 1 - - - - - - - - 1

9 Ministry of Irrigation 6 6 1 1 - 1 5 - 2 22

10 Ministry of Justice, Prison Affairs and Constitutional Reforms 1 2 1 2 2 1 - - - 9

11 Ministry of Mass Media - - - - - - - 1 - 1

12 Ministry of Plantation Industries 1 - - - - 1 - - - 2

13 Ministry of Ports, Shipping and Aviation 4 1 - - 3 1 - 2 - 11

14 Ministry of Power and Energy 3 2 - - - - - 2 - 7

15
Ministry of Public Administration, Home Affairs, Provincial Councils 

and Local Government
5 3 - - - 3 - 1 1 13

16 Ministry of Public Security 2 - - - - - - - - 2

17 Ministry of Sports and Youth Affairs 1 1 - - - - - - - 2

18 Ministry of Technology 1 2 1 - - - - - - 4

19 Ministry of Transport and Highways 7 5 2 1 - 5 1 3 - 24

20 Ministry of Urban Development and Housing 5 2 1 - - - 2 1 - 11

21 Ministry of Water Supply and Estate Infrastructure Development 1 2 - 1 - 2 - 17 - 23

22 Ministry of Wildlife and Forest Conservation - - - - - 1 - - - 1

23 Ministry of Women, Child Affairs and Social Empowerment 1 - - - - 1 - - - 2

24 National Audit Office of Sri Lanka - - - 1 - - - - - 1

Total 57 37 17 9 6 22 20 33 6 207

Summary of Ministry- wise Project Progress
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Ministry of Agriculture 

1

Agriculture Sector Modernization Project 

(Component - II - Productivity enhancement & 

diversification)

2016/10 2023/06 2024/12 World Bank 16,140       11,803         -            61.70 56.70 5.3 15 36

2
Climate Smart Irrigated Agriculture Project 

(CSIAP)
2019/01 2024/06 World Bank 18,000       13,604         822.0        73.00 64.00 6 9 -

3
Smallholder Agribusiness Partnerships 

Programme (SAPP)
2017/06 2023/06 2025/06 IFAD 17,171       7,996           -            85.00 60.50 5.8 21 24

4
Smallholder Agribusiness Resilience Project 

(SARP)
2022/01 2026/06 IFAD 14,760       73                -            5.00 5.20 2.8 33 -

5
Development of Mini Dairy Cooperative 

Societies
2018/01 2020/12 2023/12 France 3,600         2,636           0.4            96.00 93.00 6 3 36

Ministry of Defence 

6 Defence Head Quarters Complex - Phase 01 2011/02 2016/10 2023/10 GoSL 60,788       49,998         272.3        87.25 84.75 0.73 1 84

7

Tri Forces Central Ammunition Armouy and 

Commercial Explosive Armoury Complex at 

Punani

2017/07 2019/07 2024/12 GoSL 1,569                     1,363 24.7          89.98 84.50 0.04 15 65

8 Army Hospital Project - Stage 3 2017/01 2022/12 GoSL 4,004         1,434           15.0          100.00 16.19 0.32 -9 -

9
Construction of  Quay at Dockyard Trincomalee - 

SL Navy
2015/01 2021/12    2022/12 GoSL 4,611         2,476           100.00 40.13 0 -9 12

10
Modernization of VHF UHF Communication 

System
2021/01 2023/12 GoSL 1,112         1,208           - 92.00 74.40 0 3 -

11
Resettlement of Displaced People Due to 

Landslide Threats and Landslide
2017/01 2021/12 GoSL 21,050       5,129           - 100.00 40.62 1.72 -21 -

12
Reduction of Landslide Vulnerability by 

Mitigation Measures 
2019/01 2023/12 2025/12 AIIB 21,378       3,402           283.3        35.22 32.08 4.1 27 24

13
Strategic Defence Communication Network 

Project
2018/12 2022/12 GoSL 1,192         657              100.00 71.00 - - -

14 Doppler Weather Radar System 2019/01 2022/12 2024/12 JICA 4,491         0.4               - 27.00 16.00 0 15 24

Annex A

Status of Mega Scale Development Projects as at 30th September 2023                                                                                                                                              
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i

Ministry of Education 

15
Multipurpose Building for faculty of Humanities 

& Social Sciences(Uni.of Sri Jayawardenepura)
2018/01  2023/01  2024/01 GoSL 1,364         1,088           368.0        95.00 93.00 1 4 12

16

Multipurpose building complex for Faculty of 

Management Studies & Commerce(Uni.of Sri 

Jayawardenepura)

2018/01  2023/03 GoSL 1,761         1,137           481.0        100.00 80.00 0 -6 -

17

Completion and Mainteance of Twelve storied 

building complex for the Faculty of 

Medicine(Uni.of Ruhuna)

 2017/11  2021/09 2023/09 GoSL 1,180         873              120.9        100.00 50.50 0.1 0 24

18
Establishment of a professorial unit at Karapitiya 

hospital (Uni.of Ruhuna)
 2019/06  2022/06 2024/06 GoSL 1,300         832              100.3        70.00 61.00 2 9 24

19
Accelerating Higher Education Expansion & 

Development Project
 2017/06  2023/06 2023/12 World Bank 14,500       19,927         -            97.00 97.00 5.7 3 6

20
Building Complex for the Faculty of Healthcare 

Sciences, Eastern University
 2016/03  2020/12 2023/12 Kuwait Fund 5,480         4,451           710.0        96.00 85.00 0 3 36

21
Wayamba University Township Development 

Project
 2017/10  2020/12 2024/05 Saudi Fund           5,088 1,654           1,952.6     80.40 79.28 10.71 8 41

22

Science & Technology Human Resources 

Development Programme for the Universities of 

Kelaniya, Sabaragamuwa, Rajarata and 

University of Sri Jayawardanapura

2018/01 2023/12 ADB 26,400       17,875         50.0          85.00 74.00 1 3 -

23
Establishment of Faculty of Medicine at 

Sabaragamuwa University
2018/01  2023/12 2024/12 Saudi Fund 12,780       1,676           345.1        52.60 38.18 1.22 15 12

24
Building Complex for the Clinical Department 

(Uni.of Colombo)
 2017/05  2020/05 2021/12 Local Banks           6,604 5,693           197.4        100.00 100.00 - - 19

25
Establishment of State Medical Faculty, 

Moratuwa University
2021/01 2025/12 Kuwait Fund 5,985         -               -            6.00 1.00 - 27 -

26
Develop Faculty of Allied Health Science at the 

Ruhunu University 
2020/12 2023/06 2024/01 GoSL 1,660         1,266           133.3        88.00 63.00 2 4 7

27
Establishment of Technology Faculty - Wayamba 

University
2020/09 2022/12 2023/12 GoSL 1,685         975              - 90.00 78.00 2.2 3 12
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28 General Education Modernization Project 2018/01 2023/12 World Bank 3,876         2,694           83.00 80.00 0 3 -

29
Secondary Education Sector Improvement 

Program (SESIP)
2020/12 2025/12 ADB 75,000       40,551         60.00 42.50 0 27 -

30
Establishment of National College of Education 

for Technology Stream (Kuliyapitiya)
2018/01 2023/12 2025/12 Korea 6,582         1,179           80.0          51.00 36.59 8.59 27 24

31 Technological Education Development Project 2018/01 2022/09 2024/03 OPEC 10,924       1,551           54.0          78.00 58.00 3 6 18

32
Upgrade Facilities of Secondary Schools to 

Establish 1000 National schools-Phase 01
2021/01 2024/12 GoSL 50,400       1,354           - 45.00 29.00 - - -

33 Qualitative Development Reforms in Education 2021/01 2023/12 GoSL 4,570         1,111           - 84.00 62.00 - - -

34
Establishment of ICT Hubs for Secondary 

Education
2019/01 2023/10 Korea 5,706         -               - 7.90 3.90 0 1 -

35 Skills Sector Development Programme 2014/01 2021/12 2023/06 ADB         51,793 35,475         324.3        100.00 98.00 - - 18

Ministry of Finance, Economic Stabilization and National Policies 

36

Small and Medium Sized Enterprises Line of 

Credit Project -Additonal Financing III - PHASE 

II

2020 /12 2024/03 ADB 39,422       36,844         -            93.00 93.00 1 6 -

37
Fiscal Management Efficiency Project /ITMIS 

(FMEP) 
2010 /06 2014/04 2023/12 GoSL 6,342                     5,798 -            93.00 89.00 10 3 116

38 Social Safety Nets Project 2016 /12 2022/06 2023/06 World Bank         10,949             9,584 -            100.00 100.00 - - 12

39 RAMIS - 2- 0   New version 2020/07 2022/07 2023/12 GoSL 2,252         1,253           -            100.00 98.10 2 3 17

40 Contingent Emergency Response Components 2020 /05 2023 /03 World Bank 10,491                 14,112 -            100.00 100.00 - - 15

41

 Inclusive Connectivity and Development Project 

Contingent Emergency Response Component 

(ICDP CERC) for Minimizing the impacts of 

Economic Crisis and Restoring Social Stability

2022 /05 2023 /11 World Bank 108,062     99,323         - 100.00 100.00 - - -

42

Food Security and Livelihood Recovery 

Emergency Assistance Project financed by the 

Asian Development Bank 

2022/09 2024/08 ADB 74,023       58,888         85.00 70.00 6 11 -
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43
Public Financial Management Strengthening 

Project-e Government procurement
2023/03 2026/11 EU 1,200         15.4             25.00 23.00 2 38 -

Ministry of Fisheries 

44 Develop Gandara Fishery Habour 2020/12 2023/12 GoSL 9,360         4,210           496.7        90.00 72.00 2 3 -

Ministry of Health 

45
Development of District Hospital Kalutara  as a 

Specialized Maternal and Children's Hospital 
2015/03 2018/12 2023/04 Netherlands           5,400             5,375 -            100.00 100.00 - 52

46
Helmut Khol Maternity Hospital Karapitiya, 

Galle   
2015/10 2018/12 2023/10 KfW           6,734             6,097 -            99.70 99.00 0.2 1 58

47 Health System Enhancement Project 2018/10 2023/10 2025/11 ADB         35,346           10,933 57.00 55.86 3.41 26 25

48
Primary Healthcare Systems Strenghening 

Project(PSSP)
2019/09 2023/12 World Bank         10,673             2,957 90.00 78.00 2 3 -

49
Sri Lanka COVID 19 Emergency Response and 

Health Systems Preparedness Project
2020/04 2023/12 World Bank         79,614           76,304 -            93.00 60.00 0 3 -

50 Upgrading Health facilities of selected hospitals 2019/09 2021/09 2023/12 China         15,292           12,835               -   96.00 90.50 0.5 3 27

51 Development of Hospitals in Nothern Province 2019/12 2022/12 2023/08 Netherlands         12,225           10,452               -   100.00 97.00 4 -1 8

52 Health & Medical Service Improvement Project        2018/10 2023/10 JICA         16,594                545               -   98.00 30.00 0 1 -

53 Global  Fund to Fight AIDS, Tuberculosis  2022/01 2024/12 Global Fund           2,689                467              6.0 63.00 46.00 3 15 -

54
A Neonatal and Obstetrics Reference Centre for 

De Zoysa Maternity Hospital
2018/02 2023/10 UK           6,162             2,045               -   95.00 34.00 0 1 -

55
Health Information and Quality Improvement 

Project 
2021/07 2024/06 Global Fund           4,948                  85               -   40.00 30.00 6 9 -

56
Capacity Building of Biomedical Enmgineering 

Services
2019/12 2024/12 Korea           1,440                  19               -   30.00 6.00 1 15 -

57 Health System Response Project 2022/07 2025/12 AIIB         35,000             5,228               -   20.00 5.00 0.3 27 -
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58

Improvement of ETU Facilities of  Hospitals 

under the Line Ministry (Development of 

Accident and Emergency Care Services)

2014/01 2018/12 2020/12 GoSL           9,525             3,769 -            100.00 40.30 0.1 -33 24

59
Development of Teaching Hospital Karapitiya  

(Surgical & Medical wards and Stroke Centre)
2016/08 2019/08 2022/12 GoSL           1,024                445 -            100.00 55.00 0 -9 40

60
Construction of Ministry Building (16-stroried 

building)  
2016/11 2019/12 2022/06 GoSL           5,979             3,152 39.3          100.00 63.00 0 -15 30

61

Construction of National Stroke Centre at Base 

Hospital Mulleriyawa (1 block 4 storey 2 block 6 

storey)

2014/06 2018/03 2023/06 GoSL           1,112                404 -            100.00 16.00 0 -3 63

62

Provision of High Quality Radiotherapy for 

Cancer Patients in Sri Lanka With High Energy 

Radiation 

2014/01 2020/12 2021/12 GoSL           6,872             4,142 -            100.00 92.80 0 -21 12

63
Construction of 03 Cancer Hospitals in 

Tellippalei, Kandy and Karapitiya             
2016/11 2019/12 2021/12 GoSL           3,000             1,404 -            100.00 43.20 0 -21 24

64
Construction of Heart Centre at Lady Ridgeway 

Hospital
2018/01 2020/12 2022/07 GoSL           2,440                493 -            100.00 49.00 1 -14 19

65

Establishment of higly specialized centres in 

Colombo, Kandy & Anuradhapura to manage 

Obsteteric complications and medical disease 

complicating pregnancies - Highly Specialised 

Centre in De Soyza  Hospital for Women

2018/01 2021/12 2024/03 GoSL           1,845                128 -            75.00 70.00 5 6 27

66
Construction of Nursing Faculty and  Hostel 

(Accomodation Building)
2017/01 2021/02 2022/12 GoSL           7,172             2,372 6.8            100.00 14.00 0.4 -9 22

67
Establishment of Kidney Dialysis Centers in 

Chronic Kidney Disease Prevalent areas 
2016/11 2018/12 2020/12 GoSL           6,500             2,329 -            100.00 87.00 0 -33 24

68
Upgrading Nurses Training Schools - 

NTS/Kaluthra and NTS/Anuradapura 
2017/01 2019/12 2023/03 GoSL           2,933                911 -            100.00 39.00 2 -6 27

69
Establish Bone Marrow Transplant Unit at TH-

Kandy
2017/11 2023/06 GoSL           1,701                600 12.7          100.00 35.00 3 -3 -

70
Upgrading of Drug Stores at Hospitals  Medical 

Supply Division
2021/01 2023/12 GoSL           3,989                429 -            65.00 16.00 0 3 -
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Ministry of  Industries  

71
Create Dedicated Zone for Textile Manufacturing 

and Related Industries- Eravur   
2020/01 2023/12 GoSL 1,962         1,765           197.5        99.00 94.00 4 3 -

Ministry of Investment Promotions 

72
Port City Development Project         

(Land Infrastructure Development)
2016/01 2019/12 2025/05 GoSL 10,508       7,452           40.0          76.95 75.60 1.3 20 65

Ministry of Irrigation 

73
Downstream Development of Moragahakanda 

Kaluganga Development Project
2007/01 2018/12 2023/07 GoSL         47,750           48,114          226.5 100.00 99.87 - - 55

74 Maduruoya Right Bank Development Project 2021/01 2030/12 GoSL         38,500                838              4.1 4.86 2.71 0.05 87 -

75
Lower Malwathu Oya Multisector Development 

Project 
2019/01 2024/12 GoSL         22,900             1,122          100.4 11.41 5.54 0.04 15 -

76 Thalpitigala Reservoir 2018/01 2024/12 GoSL         31,494                610            10.0 9.50 8.50 0.3 15 -

77
Mahaweli Water Security Investment Program 

(MWSIP)-Tranch I & II
2015/07 2020/06 2024/06 ADB         77,760           80,919          746.4 79.00 43.00 3 9 48

78

Gin Nilwala Diversion Project - Stage 1 

(Feasibility Study and Designing for Gin Nilwala 

Diversion Project)

2017/01 2017/07 2021/12 GoSL           5,054             4,091               -   100.00 92.50 - -21 53

79 Uma Oya Multipurpose Development Project 2010/03 2015/11 2023/10 GoSL         80,448           78,900          929.2 99.90 99.57 0.77 1 95

80
Climate Resilient Integrated Water Management 

Project (CRIWMP) (Wew Gam Pubuduwa)
2017/08 2024/12 UNDP           9,114             7,029          500.0 83.50 78.00 2.5 3 -

81 Kivul Oya Reservoir project 2021/05 2025/05 GoSL           8,000                  61               -   5.00 3.57 0.01 20 -

82
Integrated Watershed and Water Resources 

Management Project
2021/05 2025/10 World Bank         14,199             2,283               -   35.00 32.85 17.98 25 -

83
Climate Resilience Multi-Phase Programmetic 

Approach Project
2021/10 2026/10 World Bank         18,600                246               -   25.90 22.30 2.7 37 -

84
Rural Tank Development Project under 'Wari 

Saubhagya Programme'
2021/01 2023/12 GoSL         12,500             4,962            36.3 52.00 35.31 2.95 3 -

85
Accelerated Irrigation Development Project in 

Monaragala District (Wellassa Navodaya)
2017/01 2022/12 GoSL           2,500             1,214              3.9 100.00 60.54 1.02 -9 -
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86 Lower Uva Project 2019/01 2021/12 2022/06 GoSL           1,250                768              1.2 100.00 90.00 2.05 -15 6

87
Down stream Development of Yan Oya Reservoir 

area.
2017/01 2020/12 2023/12 GoSL         26,379           16,825            85.5 90.86 90.53 1.31 3 24

88
Rugam Kithul Reservoir Project (Mundeniaru 

River basin Development Project)
2015/01 2025/12 2028/12 GoSL         24,141                357              0.2 3.96 2.29 0 63 36

89 Ella Wewa Reservoir 2021/01 2023/12 GoSL           1,532                294              2.0 38.88 15.33 0.13 3 -

90 Rehabilitation of Kudawilachchiya Reservoir 2021/01 2024/12 GoSL           6,000                162              0.2 29.35 4.95 - 15 -

91

Uma Oya Down Streem Development Project ( 

Construction of Alikota ara storage Reservoir & 

Kudaoya storage Reservoir )

2013/09 2019/12 2024/12 GoSL         17,914           13,644          991.8 83.67 84.10 3.37 15 60

92
Himbiliyakada Waththegedara Irrigation 

Infrastructure Development Project
2021/07 2024/12 GoSL           7,155                484            70.8 36.30 5.73 0.07 15 -

93 Welioya Integrated Development Project 2012/01 2018/12 2023/12 GoSL           3,957             2,542              2.5 97.00 96.00 3 3 60

94 Rambaken Oya Integrated Development project 2012/01 2018/12 2023/12 GoSL           1,086                736               -   95.00 93.00 1 3 60

Ministry of  Justice, Prison Affairs and Constitutional Reforms 

95 Construction of Pallekelle Prison Complex 2007/01 2011/12 2022/11 GoSL           4,364             2,252            40.1 100.00 69.50 0.5 -10 130

96 Rathnapura Court Complex 2018/08 2021/08 2023/06 GoSL           2,247             1,756 100.00 98.40 0.4 -3 22

97 Magistrate Court Complex (Colombo) 2021/01 2023/01 2024/07 GoSL 3,740         1,117           80.00 38.00 17 10 18

98
Social Cohesion and Reconciliation Project - 

Stage II (SCORE)
2022/01 2023/12 USAID 1,819                     1,027 95.00 79.00 0 3 -

99
USAID Sri Lanka Efficient and Effective Justice 

Project (EEJ)
2022/09 2026/09 USAID 5,475                           -   39.00 35.10 10.1 36 -

100 The Support to Justice Sector Project 2022/01 2025/12 EU 6,935         2                  - 38.00 25.52 0 27 -

101

Strengthening Transformation, Reconciliation 

and Inclusive Democratic Engagement -STRIDE 

(Supporting Effective Dispute Resolution -

SEDR)

2022/06 2024/12 EU 2,252         -               - 54.00 41.00 0 15 -
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102

Strengthen Capacity Building of Forensic Drug 

Analysis in the Criminal Justice System in Sri 

Lanka

2022/07 2024/12 Korea 1,100         - - 25.00 11.66 0 15 -

103
Comprehensive refurbishment Project of Sri 

Lanka Superior Courts Complex
2023/04 2025/10 China 11,040       17                15.00 15.00 9 25 -

Ministry of Mass Media 

104
 Digitalization of Terrestrial Television 

Broadcasting Project  in Sri Lanka 
2021/12 2028/12 JICA         32,000                  22  - 26.20 7.60 0.3 63 -

Ministry of Plantation Industries

105
Agriculture Sector Modernization Project 

(Component I-Value Chain Development)
2017/03 2021/12 2024/12 World Bank 8,795         8,486           1,592.2     84 82 0 15 36

106
Smallholder Tea and Rubber Revitalization 

Project (STaRR)
2016/04 2022/06 2023/09 IFAD 9,401         6,973           -            100 96.5 1.5 0 15

Ministry of Ports, Shipping and Aviation 

107

Enhancing Deep Berth Capacity of Jaya 

Container Terminal (JCT)-V Project Civil Works 

Component

2020/11 2022/07 2023/07 SLPA           6,374             3,673               -   100.00 63.74 3.94 -2 12

108
Port Access Elevated Highway Project 

(Workshop Building Complex for SLPA)
2021/09 2022/06 2023/10 ADB           2,090             1,146          167.0 99.50 99.00 5.74 1 16

109
East Container Terminal (ECT) - Civil Works - 

Phase II
2022/01 2025/01 2025/06 SLPA         72,577           14,943 24.00 21.93 1.93 21 5

110 Rehabilitation of Kankasanthurai Harbour 2020/10 2024/01 India 12,424       197              75.0          2.19 1.87 0 4 -

111
Passenger Terminal Building & Associated 

Works - BIA Project 
2020/12 2023/12 JICA       105,570           27,691       1,037.0 50.68 5.44 0 3 -

112
Detailed Design and Post  Design Consultancy 

Services - BIA Project 
2014/03 2024/12 JICA           5,545             3,741       1,262.0 47.34 44.08 0 15 -

113
Construction of the Import Cargo Terminal 

Building at BIA - Stage -I
2021/01 2023/01 2023/11 AASL 4,573         2,249           175.0        91.00 76.00 14.05 2 10

114
Supply, Installation and Commissioning of 

Secondary Survellance Radar at Pidurutalagala
2023/03 2024/03 AASL           1,710 320              110.0        30.00 25.00 10 6 -

115 Widening of Internal Port roads  2011/01 2020/12 2023/03 SLPA           1,300 1,266           59.9          100.00 100.00 - - 27
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116 ECT - Equipment 2021/12 2025/05 SLPA         56,656 39,469         58.87 57.59 10.77 20 -

117 ECT - Terminal Management System 2021/11 2024/04 SLPA           4,600 1,644           51.11 47.00 9 7 -

Ministry of Power and  Energy 

118

Development & Upgrading of Aviation 

Refuelling Terminal & the Existing Fuel Hydrant 

System and Installation of a Fuel Hydrant System 

at new Apron-E at BIA

2018/01 2020/07 2024/03 CPC           7,971             6,127          146.1 92.30 83.50 3.3 6 44

119

Green Power Development and Energy 

Efficiency Improvement Investment (Tranch 2) 

Package 1,2 ,3,8,9 and Electricity Supply 

Improvement Investment Project -P7

2017/05 2022/06 2023/12 ADB         28,454           22,591 97.06 87.05 2.46 3 18

120
33 kV distribution Tower Lines and Gantries 

(GPDEEIIP T2 - P4&P5)
2017/01 2020/12 2023/11 ADB           5,330             4,279               -   95.00 90.00 7 2 35

121
Habarana - Veyangoda 220 kV Transmission 

Line Project
2017/05 2020/02 2023/11 JICA         15,774           15,461          578.0 99.78 99.67 0.34 2 45

122
National Transmission & Distribution Network 

Development Project
2017/05 2022/09 JICA         37,284           42,096       1,016.7 100.00 60.53 0.84 -12 -

123
Electricity Supply Reliability Improvement 

Project (Package 4 & 5)
2016/12 2021/07 2024/03 ADB           8,865             5,409 72.48 63.48 3.68 6 32

124 Construction of Moragolla Hydro Power Plant 2014/07 2019/12 2023/11 ADB         18,809           13,284 76.10 57.20 3.2 2 47

Ministry of Public Administration, Home Affairs, Provincial Councils and Local Government 

125
Greater Colombo Water & Waste Water

Management Project
2010/06 2015/06 2023/06 ADB         14,331           15,864            - 100.00 96.00 0 -3 96

126

Greater Colombo Water & Waste Water 

Management Improvement investment 

programme - Tranche 2

2014/09 2019/06 2022/10 ADB           1,227             1,489            - 100.00 57.27 - -11 40

127

Greater Colombo Water & Waste Water 

Management Improvement investment 

programme - Tranche 3

2016/11  2020/12
2022/10 

ADB         18,099             6,484             - 100.00 22.25 - - 22

128
Local Government Enhancement Sector Project - 

Pura Neguma (Additional Financing)
2017/04 2020/06 2023/09 ADB         12,300           12,161  - 100.00 100.00 - - 39

129 Primary Healthcare System Strengthening Project 2018/09 2023/12 World Bank         21,188           18,347  - 90.00 85.00 7 3 -
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130 General Education Modernization Programme 2018/04 2024/06 World Bank           9,303             7,046 
                          

- 
83.00 80.00 0 9 -

131
Rural Infrastructure Development Project in 

Emerging Region
2017/07 2023/12 JICA         20,622             6,039          820.8 95.00 50.80 2.3 3 -

132
Transport Connectivity and Asset Management 

(Provincial Road Development Project)
2019/05 2023/03 2023/09 World Bank         11,863           13,676  - 100.00 97.00 11.6 0 6

133 Local Development Support Project 2019/06 2022/12 2024/09 World Bank         11,491             6,907 
                         

- 
65.00 59.00 1 12 21

134 Construction of 160 bridges - Phase 5 2021/07 2024/07 Netherland         14,112             3,402          191.2 45.50 28.00 13 10 -

135 E-grama niladhari project 2018/01 2019/12 2023/12 GoSL           1,689                293 - 40.00 23.20 5.92 3 48

136 New Administrative complex at Gampaha 2017/02 2021/11 2023/12 GoSL           3,054 3,698           - 100.00 99.00 0 3 25

137
Construction new secretariat building at 

Pollonnaruwa
2016/09 2019/11 2023/01 GoSL           2,070             1,870 - 100.00 93.00 2 -8 44

Ministry of Public Security 

138 Development of Police Academy 2015/01 2020/12 2023/12 GoSL 1,110         486              92.00 77.05 0 3 36

139 Electronic National Identity Card Project (e-NIC) 2012 /01 2015/10 2023/12 GoSL 8,830         2,995           - 91.07 83.97 1.82 3 88

Ministry of Sports and Youth Affairs 

140
Diyagama Mahinda Rajapakse National Sports 

Academy
2017/10 2021/02 GoSL         10,955                698            20.0 100.00 20.98 0 -31 -

141

Development of Sports Infrastructure Facilities- 

Construction of Provincial and District Sports 

Complexes

2011/01 2023/12 GoSL           9,080             6,670            69.9 98.76 93.04 0.01 3 -

Ministry of Technology 

142 Sri Lanka-Unique Digital Identity Framework 2021/11 2023/12 GoSL           6,810                  53 40.5          70.00 25.00 5 3 -

143 Lanka Government Cloud 2.0, Phase-2 2017/03 2019/12 2023/12 GoSL           2,450                552          163.8 95.70 88.00 5.7 3 48

144 Digital Economy through Technology Diffusion 2021/12 2024/12 GoSL           1,002                 0.2  - 37.00 20.00 2 15 -

145
Capacity Building for Digitally Inclusive Sri 

Lanka
2021/12 2024/12 GoSL           1,055                    4              0.1 45.00 40.00 3.5 15 -
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Ministry of Transport and Highways 

146 Central Expressway Project Section - 1 2020/09 2024/09 China       176,785           59,363 187.5        94.99 44.14 0.28 12 -

147 Central Expressway Project Section - 3 2016/01 2024/06 GoSL       129,898           17,483          523.7 93.00 13.35 1.72 9 -

148 Port Access Elivated Highway 2019/01 2025/06 ADB         55,818           35,049              0.8 75.50 67.30 6 21 -

149 Road Network Development Project (SFD) 2013/06 2019/10 2021/12 Saudi Fund           9,055             8,585            71.4 100.00 100.00 - - 26

150
Rehabilitation of Peradeniya - Badulla Road from 

Badulla to Bibilla - (OFID) - Phase II
2022/12 2025/12 OPEC           7,590                790              3.9 50.00 35.26 27.26 27 -

151
Colombo District Road Development Project 

(OFID 2)
2013/12 2019/12 2021/10 OPEC         23,110           16,629       1,672.3 100.00 99.36 0.69 -23 22

152
Western Province National Highways

 Project (OFID - 03)
2017/10 2019/09 2021/11 OPEC           6,047             4,899          278.2 100.00 100.00 0.4 - 26

153
Road Network Development Project

(OFID-01)
2013/06 2018/06 2021/03 OPEC           7,035 5,606                        6.9 100.00 93.40 1.63 -30 33

154
Integrated Road Investment Program 

(i Road)- I
2014/09 2024/03 ADB       120,000 97,207         2,279.7     94.93 88.47 0.25 6 -

155
Second Integrated Road Investment Program (i 

Road)- II
2018/09 2027/03 ADB       135,000         105,726 3,715.6     83.99 67.43 0.44 42 -

156
Widening and Improvements of Roads and 

Bridges in Central and Uva Provinces
2018/11 2023/03 China         20,500           16,423       3,570.0 100.00 100.00 - - 28

157 Transport Connectivity & Assest Management 2018/03 2023/03 2023/09 World Bank           1,545             1,642            87.1 100.00 100.00 10.98 - 6

158
Rehabilitation of the A017 Corridor project 

(Rakwana - Suriyakanda)
2021/04 2023/04 OPEC           7,600             1,031               -   100.00 27.97 16.69 -5 -

159 Reconstruction of 25 Bridges Project 2015/09 2022/02 2023/05 Kuwait Fund           5,960             4,412          281.1 100.00 87.30 0 -4 14

160 Construction of Kohuwala & Gatambe Flyovers 2021/08 2024/01 Hungary         10,400             4,087 86.7          94.64 61.40 0 4 -

161

Slave Island-Uttarananda Mawatha,Justice Akbar 

Mawatha 02 Flyovers & Baladaksha Mawatha-

Chiththampalam A Gardner Mawatha Flyover

2021/06 2022/06 GoSL           9,133             6,093 273.1        100.00 76.52 4.39 -15 -

162 Inclusive Connectivity and Development Project 2021/11 2026/10 World Bank         35,247             7,422          470.3 53.09 44.61 9.94 37 -
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163
Kandy Multimodal Transport Terminal 

Development Project
2021/04 2025/05 World Bank         13,762                120            63.5 11.54 8.20 0.2 20 -

164

Colombo Suburban Railway Development 

Project-Transport Project Preparatory Facility 

(GOSL only)

2017/01 2023/12 2024/12 GoSL 9,600         3,447           311.0        70.00 56.66 1.14 15 12

165
Colombo Suburban Railway Development 

Project-Railway Efficiency Improvement Project
2019/06 2024/12 ADB 47,216       10,291         90.0          51.73 51.16 3.96 15 -

166
Railway Development Project (Improvement of 

Maho to Omanthe Railway Line)
2019/11 2023/11 2024/01 India 16,794       11,407         9.9            77.57 75.83 1.39 4 2

167
Repairs of 300 passenger Coaches ( Phase-I & 

Phase-II)
2017/05 2023/12 GoSL 3,732         3,348           -            92.17 90.95 6.37 3 -

168
Greater Colombo Urban Transport Development 

Project (3K Project) (GOSL only)
2009/09 2015/05 2023/12 GoSL 3,174         3,068           10.0          97.99 97.15 0.1 3 103

169
Procurement  of 500 Buses for Sri Lanka 

Transport Board
2019/01 2023/06 India 6,098         2,098           2,457.2     100.00 100.00 - - 30

Ministry of Urban Development & Housing 

170
Development of Strategic Cities (Anuradhapura) - 

AIUDP 
2016/12 2021/12 2023/09 AFD 10,125       2,243           177.0        100.00 30.42 2.01 0 21

171 Urban Regeneration Programme 2012/04 2019/12 2023/07 GoSL 58,169       60,945         1,579.0     99.23 98.78 0.01 -2 43

172
Anuradhapura Township Development Project - 

Lolugaswewa
2016/01 2019/12 2020/12 GoSL 1,450         14                -            100.00 15.00 0 -33 12

173 Support to Colombo Urban Regeneration Project 2019/07 2025/06 AIIB 52,572       16,744         150.7        86.90 41.48 1.83 21 -

174

Construction of 2,000 Housing units under the 

Chinese Aid Programme for the Low income 

people

2022/01 2025/06 China 18,213       -               -            28.00 7.00 0 21 -

175
Metro Colombo Solid Waste Management 

Project
2017/01 2020/12 2023/12 GoSL 33,238       23,643         251.5        97.02 91.00 0.9 3 36

176 Reconstruction of Jaffna Town Hall 2019/07 2023/05 GoSL 2,350         1,379           -            100.00 76.00 0 -4 -

177
Oliyamulla Storm Water Drainage and 

Environment Improvement Project
2017/01 2021/12 2025/12 GoSL 3,000         2,068           8.4            71.80 71.80 1 28 48
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178
Kolonnawa Storm Water Drainage and 

Environment Improvement Project
2018/07 2022/12 2023/12 GoSL 8,300         604              15.3          60.00 9.20 1.22 3 12

179
Sustainable Urban Development Project/ Urban 

Project Preparatoty 
2019/01 2022/03 2024/03 ADB 1,146         511              -            97.00 78.00 6.15 6 24

180
Housing Programme for Conflict Affected 

Families in Northern  and  Eastren Provinces
2021/12 2025/12 GoSL 29,702       5,149           2.9            34.00 22.00 4 27 -

Ministry of Water Supply and Estate Infrastructure Development

181
Ambatale Water Supply Systems Improvement & 

Energy Saving  Project 
2016/06 2019/06 2024/06 AFD         13,000           11,599          280.0 86.30 77.50 2.7 9 60

182
Jaffna Kilinochchi Water Supply & Sanitation 

Project
2011/02 2017/08 2024/06 ADB         35,881           25,004       1,514.0 89.80 80.77 3.23 9 82

183
Gampaha, Attanagalla & Minuwangoda 

Intergrated Water supply Scheme
2017/02 2020/02 2023/12 China         33,060           40,733 98.36 90.75 1.83 3 46

184 Anamaduwa Integrated Water Supply Project 2017/02 2020/05 2022/09 Spain           8,625             6,302               -   100.00 75.00 - -12 28

185 Polgahawela, Pothuhera & Alawwa IWSP 2017/07 2020/06 2023/10 India         20,208           18,142       1,042.5 100.00 94.10 0 1 40

186
Aluthgama Mathugama Agalawatta Integrated 

Water Supply Project
2017/05 2020/05 2022/12 India         32,278           31,491          265.7 99.00 95.25 0.19 -9 32

187 Thambuttegama Water Supply Project 2018/07 2023/11 China         16,166           21,696       7,623.2 99.70 86.10 - 2 29

188 Matara Stage iv Water Supply Project 2017/10 2023/03 Local Bank         18,208           11,045       2,218.1 100.00 93.10 - -6 29

189 Kandy City Wastewater Management Project 2010/07 2018/12 2024/12 JICA         22,588           20,094            99.1 97.08 93.56 0.12 15 78

190
Sanitation and Hygiene Initiative for Towns 

(SHIFT) Project 
2016/06 2022/06 2023/12 AFD         17,665             1,493            11.6 52.08 11.60 0 3 18

191
Phase 2-Stage 1 of  Ratmalana/Moratuwa 

Wastewater Disposal Project                   
2016/07 2025/12 AFD         16,073             1,643            13.0 23.50 13.50 0.5 27 -

192
Water Supply and Sanitation Improvement 

Project 
2015/12 2020/12 2023/12 World Bank         35,450           35,046          200.0 99.00 97.20 2.2 3 36

193 Kandy North Pathadumbara Integrated WSP 2019/08 2022/08 2023/09 China         51,324           29,845     12,308.5 100.00 88.20 0.2 0 13

194
China Sri Lanka Research Grant Project

(CSLGRP)
2016/11 2022/12 China           2,830                995 100.00 100.00 - - 24

195
Replacing of Transmission & Distribution Mains 

from Orugodawatta to Kaduwela
2018/09 2020/09 2023/03 Austria         10,793             9,228 100.00 99.10 0 -6 30
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196 Hemmathagama WSP 2018/12 2022/03 2023/07 Netherland         17,422           22,133 100.00 100.00 - - 16

197
Anuradhapura North Water Supply Project Phase 

II
2018/05 2024/06 JICA         31,598                401              6.9 27.00 13.30 - 9 -

198 Kalu Ganga water supply Expantion  Project 1 2018/05 2024/12 JICA         55,338                851          354.6 14.90 7.93 - 15 -

199 Ruwanwella Water Supply Project 2019/12 2022/03 2023/10 Korea           6,291             1,983          440.1 98.00 56.90 2.9 1 19

200 Laggala New Town Water Supply Project 2016/07 2018/07 2023/09 Local Bank           4,496             3,347 100.00 79.00 1.58 0 62

201 Wilgamuwa Wsp 2016/08 2022/10 Local Bank           3,580             1,719            56.9 100.00 71.90 - -11 51

202
Greater Rathnapura Water Supply Project-

Distribution
2018/12 2020/06 2022/06 Local Bank           1,530                600 100.00 60.00 0 -15 24

203

Indian Grant Assisted Housing Programme    - 

Provision of infrastructure facilities for   4000 

Housing units

2016/06 2020/12 2022/01 India           5,251             4,918 100.00 96.00 0 -20 25

Ministry of Wildlife and Forest Conservation 

204
Eco-system Conservation and Management 

Project (ESCAMP)
2017/01 2023/05 World Bank 6,475         6,950           9.5            100 98 - - 23

Ministry of Women, Child Affairs and Social Empowerment  

205 Early Childhood Development Project 2016/01 2023/06 World Bank 7,500         8,445           100.00 99.00 - - 24

206
Construction of a Building Complex Seeduwa 

(National Institute of Social Development)
2017/01 2020/04 2023/12 GoSL 1,000         853              100.00 98.14 0.13 3 44

National Audit Office of Sri Lanka

207
Public Financial Management Strengthening 

Project-Upgrading of Audit Management System
2023/07 2026/11 EU 1,050         0 3 0 0 38 -

xiv




